EVS Weekly Status Report (July 2- 6, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. LexGrid Vocabulary Services for caBIG

· Finalized direction for the upcoming EVS/LexBIG release (described below)

· Redeploy EVS 3.2 API with LexBIG Backend

· Regenerate EVS 3.2 codebase with SDK 4.0

·  [GF#7347] LexBIG objects must be remoted. 

· Implemented distributed LexBIG (DLB). 

· Checked in the code to CVS. 

· Started to develop a collection of convenience methods based on DLB.

· Started to test DLB.

· Started to develop convenience methods using DLB.

1.2. caCORE API

· Exposing 3.2 EVS Model on the Grid
· Validated EVS 3.2 CDE’s on caDSR Staging and Sandbox Servers

· Coordinated transition of EVS CDE’s to caDSR Production  

2. Production Support

· None

3. Meetings

· 7/3/2007 EVS/LexBIG Weekly Team Meeting
4. Planned Activities:

· Enhancement of existing EVS tools 

· [GF#7347] LexBIG objects must be remoted – continue with testing and the development of convenience methods for supporting caCORE 4.0 java interface.
· Update the caCORE/EVS Task Plan & GForge Trackers for approved activities
5. Issues and Recommended Resolutions:

· Identify steps required prior to the initiation of new tasks (including bug fixes, feature enhancements and new features).  We currently have several tasks that were started independently and therefore don’t have an associated GForge tracker.   (see Planned Activities for the Cross Project Technical Leadership/Management)
Resolution: All team members will be informed that an approved design is a pre-requisite for all new development/code changes.  Adherence will be part of evaluation criteria.  This should help ensure that all actively worked tasks have an associated tracker and that the design is documented and approved before changes are made.  

Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· Reorganizing the NCI BioPortal GForge site to conform to the newly establish EVS Standard.

· Worked through issues with display of the terminology tree

· Worked through issues with graph display 

· [GF #7104] Finalized Draft of the Implementation Specification/Design Document

· [GF #7107] Updated the Task Plan

1.2. Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· 7/2–6/2007 - Adhoc meeting with Kim Ong & David Yee to discuss project direction
· 7/6/2007 – Terminology Open Portal Bi-Weekly Meeting
4. Planned Activities:

· Identify best way to deal with elimination of NCBO specific submission and the extended fall-out (i.e. metadata is currently created as a result of the terminology submissions which won’t be supported in the NCI release of the BioPortal)

5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· Code Re-factoring
· Unified build script developed for server/client/extensions

· Progress on [GF#7503] Best practices
· Progress on [GF#7516] Pre-retire "referencing classes" & "subclasses" subtabs don't refresh
· Progress on [GF#4096] Confirmation message after saving
· Progress on [GF#3951] Characters in property values should be greater then utf-8 32
2. Production Support
· None

3. Meetings

· Team Meeting to Triage Bugs for 1.1 Release

· Weekly Protege GUI status
4. Planned Activities:

· Test Build Process

· Complete “must haves” for 1.1 Release

· Begin “nice to haves” for 1.1 Release
· Initial project meeting for Semantic WIKI
5. Issues and Recommended Resolutions:

· None

General: Operations
1. Key Accomplishments
· Published vocabularies
· Prethesaurus for NCIt 07.06d in DEV

· May Gene Ontology in LexBIG Pseudo-Production

· Zebrafish OWL version in LexBIG Pseudo-Production

· VA NDFRT export received from Mayo, including index files, loaded on LexBIG Pseudo-Production

· Metathesaurus 2007_02C in Production
2. Production Support
· MEME summary files posted to Intranet
· Subset reports generated for OCE
· OCE transitional documentation created for TDE package
· Setup w/Systems for DTS automated procedures (7/27)
3. Meetings

· TBD
4. Issues and Recommended Resolutions:

· Tracy Safran is out sick.
5. Planned Activities:

· TBD
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Distributed initial draft of EVS Scope Document Template
· Distributed initial draft of the GForge Configuration for ALL EVS Projects

· Reviewed updated the EVS Engineering/Product Management Diagram with EVS Team members 
· Began work on Standard Task Plan Template
· Began work on EVS Coding Standards

· Generated Weekly Report
· Submitted inputs for the EVS Weekly Report

· Generated slides for Bi-Weekly EVS Engineering Meeting
2. Meetings

· 7/3/2007 NCI BioPortal Weekly Meeting

· 7/3/2007 EVS/LexBIG API Weekly Meeting

· 7/5/2007 EVS/LexBIG Training Meeting
· 7/6/2007 Terminology Open Portal Bi-Weekly
· 7/6/2007 NCI Protégé GUI Weekly
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  
4. Issues and Recommended Resolutions:

· None

