EVS Weekly Status Report (July 9-13, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. LexGrid Vocabulary Services for caBIG

·  [GF#7347] LexBIG objects must be remoted.

· Started to produce a draft specification document for LexBIG convenience methods.

· Continue to work with Mayo to resolve DLB bugs. Mayo has annotated a method which isn’t client safe. Reported this problem to Mayo. It should be fixed in their next build.

· Documented the architecture of distributed LexBIG, which will be included in the LexBIG convenience methods specification document. 

1.2. caCORE API

· Provided inputs to the EVS/LexBIG task plan to include the following tasks:

· Update model with new tag values to indicate key fields and annotations.  SDK does not support annotation. Need to modify transformer/jet templates to add annotations to the POJO      
· Create a ProxyHelper class for EVS beans and implement lazy loading.  
· Configure non-ORM based DAO for the EVSQuery class and Web Services  
· Add new evsSearch functionality. Override existing methods to support EVS beans or to throw Exceptions.   
· Update WSD file with EVS related classes.   
· Add custom code to support EVS complex types  
· Add custom code to support EVS associations. 
· Update the WSQuery class to use EVSWebService DAO instead of Application Service.     
· Update HTTP Interface (REST- Representational State Transfer). The EVS objects returned by the HTTPQuery servlet needs to populate all the associations. Update the HTTPUtils class to support EVS beans.    
· Create build scripts for generating artifacts for the server and client side EVS APIs.
· Re-factor Distributed LexBIG API to use the SDK 4.0 framework.  The Distributed LexBIG API must be rewritten to make use of the SDK’s new proxy generation framework. The current Interceptors will be replaced by the SDK’s default method interceptors, and the LexBIG-specific code will be placed in hook methods provided by the SDK
· Document, design, and develop convenience methods to augment distributed LexBIG API.
2. Production Support

· None

3. Meetings

· 7/9/2007 caCORE SDK meeting with Satish Patel.

· 7/10/2007 EVS/LexBIG API Weekly meeting.

· 7/11/2007 NCI/Mayo Weekly Meeting
4. Planned Activities:

· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan (Refer to 1.1 above).
5. Issues and Recommended Resolutions:

Shared Resources – Shaziya is only a 50% resource on EVS until 7/20.  She is on vacation 7/23 & 7/24 and when she returns she is fully allocated to caBIO.  David Yee will be assisting on EVS API Project to get us through QA before he moves onto the Collaborative Tools Project.  We have spoken with Sharon Gaheen (caBIO Project Manager) and the plan is to allow Shaziya to function in more of a support role to assist/provide direction to David on an as needed basis however her first priority is caBIO.  Point being, our reliance on a shared resource could represent risk in meeting our proposed milestones for the upcoming EVS 4.0 release.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· Started working on removing the Apache dependency from BioPortal
· [GF#7771] Finalized Draft Use Case Document 

· [GF #7104] Finalized Draft of the Implementation Specification/Design Document

· [GF #7107] Finalized Draft Baseline Task Plan
1.2. Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· 7/10/2007 – NCI BioPortal Weekly Team Meeting
· 7/9 – 13/2007 – Adhoc Meetings among team members
4. Planned Activities:

· Identify best way to deal with elimination of NCBO specific submission and the extended fall-out (i.e. metadata is currently created as a result of the terminology submissions which won’t be supported in the NCI release of the BioPortal)

· Get Deployment Environments Setup

5. Issues and Recommended Resolutions:

· Resources – After 7/20 David will be on vacation for a week and then committed to the EVS API Project.  Johnita will be the sole development resource with support from Kim.  General Project Oversight /Technical Leadership responsibilities and Terminology Open Portal may detract from the needed commitment to NCI BioPortal.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
· GF#-3929 Removed dangerous menu items. Modified NCIEditTab to allow an administrator to disable submenu items that are not needed by NCICB. The administrator can now disable submenu items by configuring the nciedittab.cfg file
· GF#-7493 major re-factoring of NCIAnnotationsDialog, code reduced from 456 to 275 lines of code. This bug, where users state is lost in forms when errors occur exists in several places, wherever properties values are editing. These values need to also be scrubbed for UTF8 chars less than 32 so it relates to GF#-3951 also. It’s taken somewhat more time than expected as I thinks it’s important to also re-factor it. Otherwise the solution would have been too unwieldy  and not maintainable
· Continued code re-factoring, removing dead end execution paths, unused variables, tightened up generic declarations.
· Unified build process ready to go to QA
· NCI Semantic Wiki
· None.
· OWL Classification Services
· None.
2. Production Support
· None

3. Meetings

· “Next Steps” Meeting with Product Management for Semantic Media Wiki
· Weekly Protege GUI status
4. Planned Activities:

· Establish Initial Requirements List for the Semantic Wiki Project
· Setup Semantic Wiki GForge Site and Populate with Documentation

· First QA Build using new build process (Protégé GUI)

· Will be testing all must have features for 1.1 release

· Complete “must haves” for 1.1 Release

· Begin “nice to haves” for 1.1 Release
· Initial project meeting for Semantic Wiki Project
5. Issues and Recommended Resolutions:

· None

General: Operations
1. Key Accomplishments
· Published vocabularies
· Metathesaurus 2007_03D in QA
· NCI Thesaurus 07.06d in DEV, QA 
· LexBIG
· VA_NDFRT top nodes issue being resolved by Mayo
· Metathesaurus 2007_03D currently being loaded into LexBIG
2. Other Support
· Deployment Requests for Omnitech outsource project to Charles
· Clone images of cbiovqa5004 taken for Omnitech by Systems
· Download Center updates in DEV
· OCE transitional package (version 2) still being updated
3. Meetings

· TBD
4. Issues and Recommended Resolutions:

· Tracy Safran is out sick.
5. Planned Activities:

· TBD
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Continued work on EVS Task Plan Template 
· Continued work on EVS Coding Standards

· Started work of Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document

· Generated Weekly Report
· Submitted inputs for the EVS Weekly Report

2. Meetings

· 7/10/2007 NCI BioPortal Weekly Meeting

· 7/10/2007 EVS/LexBIG API Weekly Meeting

· 7/11/2007 EVS/LexBIG Training Meeting
· 7/13/2007 NCI Protégé GUI Weekly
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None

