EVS Weekly Status Report (July 23-27, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. LexGrid Vocabulary Services for caBIG

· [GF#7870] Develop remote LexBIG APIs

· Continue to work with Mayo to resolve errors found by unit tests. 

· [GF#7871] Develop convenience methods for the remote LexBIG APIs.

· Continue to test distributed API using convenience methods (i.e., Distributed LexBIG Extension (DLBExt). Reported a new serialization issue encountered during the testing (Refer to [GF#8012] CodedNodeGraph resolveAsList method fails in distributed mode). 

· Mayo has found a work-around for the NotSerializableException thrown by LexBIG’s RestrictToMatchingDesignations method (Root cause:  Lucene RegexQuery not being truly serializable). Tested Mayo’s new jar and confirmed that the related search methods are working.
· [GF#7873] Design Document. 
· Continue to update Implementation Specification for LexBIG-caCORE Integration to include Distributed LexBIG and DLBExt.   
1.2. caCORE API

· [GF#5381] Lazy (defer) load the EVS object. 
o     Corrected a bug in LexRPC for lazy-loading concept properties ArrayList.

·  [GF#7859] Updated pojo.javajet and TransformerUtil.java to generate EVS Beans. 

· Updated the TransformerUtils class to support Vector and ArrayList.

· [GF#7869] Created an EVS build script. 

· Updated the build script.

· [GF#7862] Configure non-ORM based DAO. 
· Ongoing.

2. Production Support

· None

3. Meetings

· 7/25/2007 NCI/Mayo Weekly Meeting
· Ad-Hoc Team Meetings/Discussions
4. Planned Activities:

· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· Distributed LexBIG serialization issues [e.g., GF#8012]. Continue to resolve identified issues with Mayo.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF  #7765] Enable lexical search of Class/Type Names, synonyms, definition and other annotation fields (Updates in support of unit testing)
· [GF #7764] Enable lexical search across any source or set of sources chosen by user 
· [GF #7763] Display all annotations and property restrictions for a selected class 
· [GF #7761] Enable a visual representation of a selected ontology (Implemented – still need to remove Apache dependency as part [GF # 7845])
· [GF #7758] Enable display of metadata details for each source in LexBIG 
· [GF #7755] Support for anonymous searching (Updates in support of unit testing)
· [GF #7754] Implement Support for anonymous browsing (Updates in support of unit testing)
· [GF # 7845] Transition Software to Design Architecture (continuing work)
· [GF #7847] Setup Deployment Environments (started)
· Submitted ARC and submitted.  Review Scheduled for 8/6/2007
1.2. Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· 7/16 – 20/2007 – Adhoc Meetings among team members
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
GF#-2951 Refactored CloneTreePanel  ~1300 lines to 570 lines.

· Reworked popups to be dynamic, they are now constructed only when the user clicks on an item and the contents is context sensitive to what is clicked on

· Testing of several GForge items

· GF#-7068 seems to randomly occur and be related to new classes not showing up in hierarchy tree. Maleh ran into this again. Bob D to investigate

Downloaded and installed Java WIKI Bot Framework

· will possibly use to talk to semantic wiki from Workflow

Investigated help/about gui items in Protege as vehicle for

· getting users guide linked from ProtegeGUI GF#-5968

GF#-7493 + 3951 Found and fixed more instances of these two

· bugs

· Continued coding, documentation, cleanup, and refactoring

· NCI Semantic Wiki
Downloaded and installed Java WIKI Bot Framework

· will possibly use for Workflow-SemanticWIKI communication
· OWL Classification Services
· Combined two different explanation server programs so user can load an ontology from a URI or Protege DB using the same program (Task 1)
· Implemented the remaining functionality in the reasoner interface for incremental classifier (Task 3)
· Created a more extensive testing suite for incremental classification (Task 3)
2. Production Support
· None

3. Meetings

· Bob/Gilberto/Sherri met to discuss Workflow requirements, reviewed draft.
· Charles/Bob met briefly to discuss projects, project planning
· Weekly Protege status 

· Gilberto/Bob met briefly to discuss build issues
4. Planned Activities:

· First QA build using new build process.
· First test cycle  for 1.1 release
· Finalize naming conventions for labels/tooltips etc.
· Workflow requirements work
· Modify the explanation server to allow admin queries (e.g. reload, shutdown, etc. (Task 1))
· Integrate the change log received from NCI to the automated test suite (Task 3)
· Make initial requirements list for dissemination (Harold)
5. Issues and Recommended Resolutions:

· None
General: Operations
1. Key Accomplishments
· Gene Ontology July 2007 STG 
· Zebrafish in STG 
· Metathesaurus 2007_03D in STG 
· LexBIG Metathesaurus 2007_03D moved from DEV to QA/Pseudo-Production
· Updated license for Metathesaurus API on Staging 
· NDFRT taken from Mayo, however ~5,000 concepts are being dropped on translation during the load 
· Preparation for history processing meeting with OCE 
· Synchronization of DTS Production vocabularies
2. Other Support
· None.
3. Meetings

· 07/26/2007 – DTS History Processing with the OC
· 07/27/2007 – DTS Automation with Systems Group
4. Issues and Recommended Resolutions:

· Tracy Safran is out sick.
5. Planned Activities:

· Establish Operations GForge Site
· Identify Planned Operations Support across Project Teams (via Task Plan)
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Started updating the Main EVS GForge Documentation Structure

· Uploaded Weekly Status Templates (for each Project Team)

· Setup/Configured the Collaborative Tools GForge Site 

· Continued work on EVS Task Plan Template 
· Continued work on EVS Coding Standards

· Generated Weekly Report
2. Meetings

· Collaborative Tools Planning Discussion with Rob Dionne

· AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
