EVS Weekly Status Report (July 30-August 3, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. LexGrid Vocabulary Services for caBIG

· LexBIG 2.1.0 Delivered on 08/03/2007

· [GF#7870] Develop remote LexBIG APIs 
· Continue to work with Mayo to finalize JUnit test suite for remote LexBIG APIs.  

· [GF#7871] Develop convenience methods for the remote LexBIG APIs. 

· Developed convenience methods (ongoing) to include the following set of functionalities:

· Identify coding schemes available in the repository.

· Allocate coding scheme by a formal or a local name.

· Query properties, roles, associations, property qualifiers, association qualifiers, search algorithms, etc. supported by a given coding scheme. 

· Retrieve a coded entry corresponding to a given code, or name (if the CONCEPT_NAME property is defined.)

· Search for coded entries by source code, property values, role targets, and association targets using different search algorithms. 

· Search for coded entries in NCI MetaThesaurus using the code supplied by Mayo. (Note: The method is applicable to other coding schemes as well.) 

· Retrieve detailed data about a given concept (properties, associated concepts including sub-concepts and super-concepts, role targets, association targets, etc).

· Retrieve tree data based on a user specified set of criteria (root of a tree, traversal direction, is-a relationship, role relationships).

· Query concept history. User may query baseline history dates, concept creation date, edit actions and dates performed on a concept during a given time period (i.e., baseline dates), whether a concept has been retired, and in a split or merge situation, query the ancestor and descendant code of a given concept code. 

· Developed a test program for testing convenience methods.

· Developed a build script for convenience methods.

· [GF#7873] Design Document. 
· Continue to update Implementation Specification for LexBIG-caCORE Integration to include Distributed LexBIG and DLBExt.   
1.2. caCORE API

· [GF#7863] Extend/Override generated Application Service
· Created EVSApplicationService and EVSApplicationServiceImpl classes.

· [GF#7862] Configure non-ORM based DAO. 

· Configured non-ORM based DAO with SDK4

· [GF#7869] Create/modify EVS build scripts. 
· Ongoing.

· [GF#7860] Create an EVS specific ProxyHelper class for the generated system. 

· Ongoing. 

·  [GF#7877] Promote to QA environment
· Ongoing.  

2. Production Support

· None

3. Meetings

· 7/31/2007 NCI/Mayo Weekly Meeting
· Ad-Hoc Team Meetings/Discussions
4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF  #7765], [GF  #7766], [GF  #8501] Modified the Home page to include Quick Search and Advanced Search hyperlinks. The users may perform quick search on ontology content across all ontologies, within certain ontologies, or in a specific ontology by class name, or id, or attributes such as synonyms. In addition, users may perform advanced search on the content of a single ontology using additional source, or role, or association data.
· [GF  #7765], [GF  #7766], [GF  #8501] Redesigned the user interface to include Quick Search and Advanced Search sub-tabs.
· [GF  #7766], [GF  #8501] Implemented and tested Advanced Search by Source, Role, or Association.
· [GF #7758] Retrieve ontology format (e.g., OWL, OBO, Protégé, XML, RRF, RDF) directly from the metadata repository through LexBIG API.
· [GF # 7845] Transition Software to Design Architecture (continuing work)
· Start to identify code segments required to be modified to integrate NCI Bioportal with distributed LexBIG.
1.2. Terminology Open Portal (TOP)
· Established a baseline requirements spreadsheet for team input/modification.
2. Production Support
· None

3. Meetings

· 7/31/2007 – Weekly Meeting
· 7/30 – 8/3/2007 – Adhoc Meetings among team members
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
· Finalize TOP Requirements

5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
(May not be complete… Sherri and Bob are on out of the office/on vacation)
1. Key Accomplishments
· NCI Protégé GUI
· GF #4156/4185 – Inconsistent Labels 
· We reviewed the table of suggestions Steve put together.  We agreed to not take a few of the suggestions,  agreed too many, and noted that we could ask editors about any that might be confusing to them.  We will still have to go over them systematically.
· EVS History/ Concept History 
· EVS History – swapping two fields issue fixed, and Tim couldn’t reproduce the other problem.  Removed duplicate modifications.  That fix probably doesn’t fix the problem in concept history.  
· Testing (ongoing)
· Continued coding, documentation, cleanup, and refactoring

· NCI Semantic Wiki
· Received basic info regarding the existing Wiki from H.Solbrieg
· OWL Classification Services
· Status not available as of 8/3/2007
2. Production Support
· None

3. Meetings

· Weekly Protege status 

4. Planned Activities:

· Protégé: Define 1.2 Scope
· Protégé: Define 2.0 Scope
· Protégé: Establish QA Tier
· Workflow requirements work
· Modify the explanation server to allow admin queries (e.g. reload, shutdown, etc. (Task 1))
· Integrate the change log received from NCI to the automated test suite (Task 3)
· Make initial requirements list for dissemination (Harold)
5. Issues and Recommended Resolutions:

· None
General: Operations
1. Key Accomplishments
· Submitted Request for EVS Operations GForge Site

· Started to identify planned Operations Support across Project Teams (via Task Plan)
· Vocabularies published: 
· Metathesaurus 2007_03D on STG
· July Gene Ontology on STG
· NCI Thesaurus 07.06d on STG
· NCI Prethesaurus 07.06d on STG
· NCI Prethesaurus 07.07c on DEV and QA
· LexBIG published:
· Mged 1.1.9 on QA
· Thesaurus 07.07c on QA
2. Other Support
· None.
3. Meetings

· 07/30/2007 – Weekly Meeting
4. Issues and Recommended Resolutions:

· Tracy Safran is out sick.
5. Planned Activities:

· Continue Identification of Planned Operations Support across Project Teams (via Task Plan)
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Completed the Main EVS GForge Documentation Structure

· Uploaded Weekly Status Templates (for each Project Team)

· Continued work on EVS Task Plan Template 
· Continued work on EVS Coding Standards

· Generated Weekly Report
2. Meetings

· AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
