EVS Weekly Status Report (August 6-August 10, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. LexGrid Vocabulary Services for caBIG

· [GF#7871] Develop convenience methods for the remote LexBIG APIs. 

· Testing is ongoing.

· Integrated with EVSQueryDAOImpl.
· Integrated with NCI Bioportal.
· [GF#7873] Design Document. 
· Ongoing.

· Content completed.  Working on formatting.  

· [GF#7877] Promote to QA environment
· Ongoing.  

· Conducted a code review on partial completion of caEVS40.

· Ongoing.  

1.2. caCORE API

· Started to perform integration testing on:

· [GF#7858] Separate the EVS Model from caBIO/caDSR 
· [GF#7859] EVS Specific Model/Pojo Annotations
· [GF#7860] Create an EVS specific ProxyHelper class for the generated system. 
· [GF#7862] Configure non-ORM based DAO. 

· [GF#7863] Extend/Override generated Application Service
· [GF#7864] Generate custom EVS WSDL
· [GF#7865] Generate EVS XSD
· [GF#7866] Generate XML
· [GF#7867] Provide support EVS Web Sevices.
· [GF#7868] Provide support for an EVS HTTP Interface (REST- Representational State Transfer).
· [GF#7869] Create/modify EVS build scripts.
· [GF#8384] Update EVSQueryDAOImpl to be compatible with LexBIG 2.1. 

· Modified EVSQueryDAOImpl based on LexBIG 2.1.0 and DLBAdapter. Started to test the new implementation.
2. Production Support

· None

3. Meetings

· 8/14/2007 EVS weekly meeting.

· 8/16/2007 caCORE biweekly meeting.
4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· Modified the code to make it compatible with LexBIG 2.1.0.
· Integrated with DLBAdapter. Now, the application can be configured to access ontology data from either a local or a remote LexBIG server.
· [GF 7754]   Complete and ready for QA
· [GF 7755]   Complete and ready for QA
· [GF 7756]   Complete and ready for QA
· [GF 7757]   Complete and ready for QA
· [GF 7758]   Complete and ready for QA
· [GF 7761]   Complete and ready for QA
· [GF 7763]   Complete and ready for QA
· [GF 7764]   Complete and ready for QA
· [GF 7765]   Complete and ready for QA
· [GF 7766]   Complete and ready for QA
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· Bi-weekly meeting: 8/17/2007.
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
· Finalize TOP Requirements

5. Issues and Recommended Resolutions:

· Need Updated BioPortal Graphics.  Can I speak with Sharon about using one of SAICs Graphics Artists for this?  I already have the information they need.  It should require more than 4 hours but I can get request a more accurate estimate if necessary.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
Testing has begun on 1.1 release. First round is just the must have priority 5 items.

GForge# 7515. Revisiting 1.0 testing results has led to new feature to simplify

GUI interaction for certain actions (modify super classes)

Reworked pop-ups to be dynamic, they are now constructed only when the user

clicks on an item and the contents is context sensitive to what is clicked on

· Testing of several GForge items
GF#-7068 seems to randomly occur and be related to new classes not showing up in hierarchy tree. Maleh ran into this again. Bob D. to investigate

Downloaded and installed Java WIKI Bot Framework will possibly use to talk to Semantic WIKI from Workflow

Investigated help/about GUI items in Protégé as vehicle for getting users guide linked from Protégé GUI GF#-5968

· GForge#-7493 + 3951 Found and fixed more instances of these two bugs
· more code documentation, cleanup, and re-factoring
· NCI Semantic Wiki
· None. 
· OWL Classification Services
· Previously identified issue that was causing significant overhead in initial processing of Thesaurus (Task 3).  Total time for partitioning the Thesaurus is now approximately 10 minutes.
2. Production Support
· None

3. Meetings

· Meeting to discuss prompt/history tabs
· Meeting to discuss Semantic Media WIKI Requirements
· Weekly Protégé status. 
· Numerous small meetings to resolve build issues.
4. Planned Activities:

· First QA build using new build process
·  First test cycle  for 1.1 release
· David Yee to pick up development related tasks when he returns from vacation on 8/27/2007.
· Finalize Requirements.  Johnita will post updates to pre-existing document to GForge as baseline.
· Todd Cox to deploy updated version of WIKI to DEV server and the remote hosting facility.  He will work with Tracy and Harold as necessary.
5. Issues and Recommended Resolutions:

· None
General: Operations
1. Key Accomplishments
· EVS Operations GForge Site Approved
· Continued to identify planned Operations Support across Project Teams (via Task Plan)
· GF1506 – EVSAPI project task - Added Distributed LexBIG tests to demo in caCORE project

· GF1505 – EVSAPI project task - Started adding JUnit tests to EVSAPI project
· Vocabularies published:
· Metathesaurus 200705D on DEV
· August Gene Ontology on DEV, QA
· NCI Prethesaurus on STG
· LOINC decommissioned on DEV, QA, STG
· LexBIG:
· Metathesaurus 200705D on DEV (using 2.1 loader)
· August Gene Ontology OWL version on QA (using 2.1 loader)
· HL7 OWL version on QA (using 2.1 loader)
· GForge task #448, "Database setup", closed
· GForge task #1488, "LexBIG server diagram" still being edited
· GForge bug #8340, "GUI: Browsing results limited", closed
· GForge bug #7811, "NDFRT top nodes don't resolve", closed
2. Other Support
· Answered detailed questions from Bob Wysong about cbioqa5001 and cbioqa5004 environments.
3. Meetings

· Operations status meeting – Main EVS project
· caCORE deployment environments meeting – caCORE EVS API
· Protégé QA meeting – Protégé project
4. Issues and Recommended Resolutions:

· None.
5. Planned Activities:

· Continue Identification of Planned Operations Support across Project Teams (via Task Plan)
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
