EVS Weekly Status Report (August 17-August 24, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. LexGrid Vocabulary Services for caBIG

· [GF#7870] Develop Remote LexBIG APIs. 

· Updated DLB API for use with SDK 4.0 and added it into the new EVS API code base.

·  [GF#7871] Develop convenience methods for the remote LexBIG APIs. 

· Integrated with EVSQueryDAOImpl. Testing is ongoing.
· Integrated with NCI Bioportal.  Testing is ongoing
· [GF#7873] Design Document. 
· Ongoing.

· Content completed.  Still working on formatting.  

· [GF#7877] Promote to QA environment
· Ongoing.  

· [GF#7871] Develop convenience methods for the remote LexBIG APIs. 

· As a part of the effort in testing DLBAdapter, developed a test program for assessing the accuracy of MedDRA 10.0 RRF data conversion and  LexBIG’s UMLS file loader. It is observed that the data contained in the MRSAT.RRF file might have not been loaded correctly, also that the root node, ‘@’, is not generated by the UMLS file loader. Mayo and Apelon will look into these issues further.     
1.2. caCORE API

· Continue to perform integration testing on the following. Fixed some issues related to XML mapping and schema generation.

· [GF#7858] Separate the EVS Model from caBIO/caDSR 
· [GF#7859] EVS Specific Model/Pojo Annotations
· [GF#7860] Create an EVS specific ProxyHelper class for the generated system. 
· [GF#7862] Configure non-ORM based DAO. 

· [GF#7863] Extend/Override generated Application Service
· [GF#7864] Generate custom EVS WSDL
· [GF#7865] Generate EVS XSD
· [GF#7866] Generate XML
· [GF#7867] Provide support EVS Web Sevices.
· [GF#7868] Provide support for an EVS HTTP Interface (REST- Representational State Transfer).
· [GF#7869] Create/modify EVS build scripts.
· [GF#8384] Update EVSQueryDAOImpl to be compatible with LexBIG 2.1. 

· Tested the new implementation of EVSQueryDAOImpl. Fixed some issues related to lazy-loading of NCI MetaThesaurus concepts.
2. Production Support

· None

3. Meetings

· 8/21/2007 EVS weekly meeting.

· Adhoc Team Meetings

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF#7845] Transition Software to Design Architecture/Integration
· Continue to integrate NCI Bioportal with DLBAdapter. Started to incorporate search methods used by Bioportal session bean into DLBAdapter code base so these methods can be used by downstream applications through DLBAdapter
· Continue effort to remove straggling DB dependencies from the codebase
· Working with NCI Web Team to get updated NCI specific graphics
· Started working on draft Documentation (User Guide).
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· Weekly Status Meeting: 8/21/2007

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
· Finalize TOP Requirements

· Discuss collaboration procedures (possibly as a contribution to a set of common procedures for NCICB Collaborative Projects).

5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
GForge# 2963 Report Writer output made consistent with Review function

GForge# - 8509, 7515, 6246 fixed.

Significant first round of QA, many bugs feature requests generated

 Protege performance improvements for searching

Reviewed GUI code for config file use. Would like to 

consolidate files into one XML based config file

· More code documentation, cleanup, and refactoring
· NCI Semantic Wiki
· Reviewed Media WIKI code and Apelon extensions 
· OWL Classification Services
· Incremental Classification
Began unification of DIG classification server and explanation server (Task 3)

·  Began implementation of DIG 2.0 protocol extension for axiom retraction (Task 3)
· Identified integration points in protege-owl for tracking incremental ontology changes (Task 3)
2. Production Support
· None

3. Meetings

· Discussion of classification services
· Meeting to discuss SMW recommendations
· Discussion of server side build/config issues
· Discussion with tech writer on guide updates for 1.1 release
· Followup on SMW issues
· Meeting with IT do review server needs for QA/Staging/etc.
· TODO: Architecture review doc (Gilberto/Bob/Tim/Steve)
4. Planned Activities:

· Second QA build/test cycle for 1.1 release
Complete documentation of build/deploy process for

· client and server
·  Finalize naming conventions for labels/tooltips etc.
· partially implemented, needs review
·  workflow requirements work
· begin triage and scope discussions for release 1.2
·  Continue unification of DIG classification server and explanation server (Task 3)
·  Complete implementation of DIG 2.0 protocol extension for axiom retraction (Task 3)
·  Push of server code to NCI Gforge using C&P continuous build infrastructure.
5. Issues and Recommended Resolutions:

· None
General: Operations
1. Key Accomplishments
· GF1505 – EVSAPI project task – Added JUnit tests to DLBAdapterTest.  Added Vector parameters to many vectors of DLBAdapter and DLBWrapper after discovering some data conversion errors   Still need to add failure tests, since most of the current JUnits are “Happy Path”

· GF1506 – EVSAPI project task.  Completed adding LexBIG tests to the TestEVS demo class.

· GF3156 – LOINC vocab dropped on August 17

2. Other Support
· NCIPreThesaurus for July 2007 promoted to production (maintenance)

· GF7139 – completed packaging all our DTS applications for handoff to OC
3. Meetings

· Led my first operations status meeting – MainEVS project
· Semantic Media Wiki hosting meeting with Harold, Gilberto, et.al 
· EVSAPI ARC meeting
· Weekly Mayo meeting
· History processing meeting with Gilberto and OC
· SAIC caCORE meeting
· Biweekly caCORE meeting
4. Issues and Recommended Resolutions:

· DLBAdapter and DLBWrapper contain a lot of holdover code from DTSRPC.  Recommendation: A thorough design review to review unused and inefficient methods.
COMMENT: (J. Beasley) Tracy has some insight and more in-depth knowledge of the usefulness associated with many of the exposed methods and the value added to users retrieving data.  The original design review was done in her absence but, we’ll schedule another to identify any issues that need to be addressed.  If there are methods that we need to “hide” that would pose a significant impact to the schedule, we will deprecate them so that users don’t design to them.  So, this re-review should not impact the planned deliverable. 

5. Planned Activities:

· Continue working on GF1505

· John Park started, needs to be trained

· Production support in Rob’s absence 
· Continue Identification of Planned Operations Support across Project Teams (via Task Plan)
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
