EVS Weekly Status Report (August 27- August 31, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. Distributed LexBIG API -DLB (Based on LexGrid Vocabulary Services for caBIG)
·  [GF#7871] Develop convenience methods for the remote LexBIG APIs. 

· Updated DLBAdapter, DLBWrapper, and a test program to accommodate the recent EVSApplicationService change in EVS API. The following code segment shows how to instantiate LexBIGService for remote access to LexBIG database through EVS API.     

String url = "http://cbioapp506.nci.nih.gov:59080/caEVS40";
LexBIGService service = (EVSApplicationService)ApplicationServiceProvider.getApplicationServiceFromUrl(url);
· [GF#7873] Design Document. 
· Draft completed.  Working on formatting.

1.2. EVS API
· Modified the following code to support queries by vocabulary name instead of namespace id.

· EVSProxyHelperImpl 

· EVSQuery and EVSQueryImpl
· EVSQueryDAOImpl
· EVSWSDAOImpl.
· [GF#8384] Update EVSQueryDAOImpl to be compatible with LexBIG 2.1. 

· Continue to perform integration testing with other components of EVS API including EVSWSDAOImpl and HTTPUtils. Fixed some issues in EVSWSDAOImpl. 
1.3. Deployment

· Started to set up EVS API on a DEV tier environment (cbvapp-d1007 server)   
· Started to produce javaDoc for EVS API.  

2. Production Support

· None

3. Meetings

· 8/28/2007 EVS weekly meeting.

· 8/29/2007 LexBIG weekly meeting.

· 8/30/2007 Meeting with Mayo on caCORE Compatibility for LexBIG/LexGrid

· Adhoc Team Meetings

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF#7845] Transition Software to Design Architecture/Integration
· As a part of the effort to integrate NCI Bioportal with LexBIG 2.1.0 and EVS API, updated RemoteServerUtil in NCI Bioportal to reflect the new implementation of EVSApplicationService in EVS API
· Removed the dependency of NCI Bioportal on the native ncbo database and EJB3 to facilitate the deployment of NCI Bioportal on a server which may not have MySQL database installed and would require to access ontology data from a remote server
· Started to install NCI Bioportal on a DEV tier environment (cbvapp-d1007 server)
o JBoss

o LexBIG 2.1.0 and supporting ontology data

o Apache HTTP server: http://httpd.apache.org/
o AT&T Graphviz

http://www.graphviz.org/Download.php
http://www.graphviz.org/Download_linux.php
o Jakarta Tomcat Connector mod_jk module 

http://tomcat.apache.org/download-connectors.cgi
http://www.apache.org/dist/tomcat/tomcat-connectors/jk/binaries/win32/jk-1.2.25/
· Working with NCI Web Team to get updated NCI specific graphics
· Made a few changes directly, while waiting for 1st draft
· Started working on draft Documentation (User Guide)
1.2. Terminology Open Portal (TOP)
· Discussed proposed/common public collaboration procedure posted to listserv by caDSR Tech Lead (Larry Hebel).
2. Production Support
· None

3. Meetings

· Weekly Status Meeting: 8/28/2007

· TOP Bi-Weekly Meeting: 8/31/2007

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
· Finalize TOP Requirements

5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
Significant solid QA of second build. Items resolved and many new

· items uncovered, .eg. GForge#-8653, 8534, and 8525
Items resolved for 1.1 release, including GForge#-7503, 7047,

· 6246, 3949, 4185, and 8461.
· NCI Semantic Wiki
· Nothing reported


· OWL Classification Services
· Continue unification of DIG classification server and explanation server (Task 3)
2. Production Support
· None

3. Meetings

· BiomedGT bi-weekly discussion
· Build meeting for second round of QA
· SMW meeting to kickoff effort to get instance running for development
· preliminary 1.2 scope discussion
· discussion of server requirements for ARC documentation
· project mgt. meeting
· Classification status meeting
· Protege weekly status
4. Planned Activities:

· Complete unification of DIG classification server and explanation server (Task 3)
· Complete implementation of DIG 2.0 protocol extension for axiom retraction (Task 3)
· Push of server code to NCI Gforge using C&P continuous build infrastructure.
· 1.1.2 build for QA
· This is possibly a release candidate
· QA and resolution of remaining bugs
· 1.2 scope and project planning
· SMW 
5. Issues and Recommended Resolutions:

· None
General: Operations
1. Key Accomplishments
· Training of new employee – John Park – on EVS, Protégé, etc.

· Installed LexBIG and caEVS40.war on new cbvapp-d1007 server

· Worked with Brian Trego to get ncievs4 moved to VM
2. Other Support
· Fixed MedDRA licensing issue, license had not been loaded into database

· Worked with systems to repair a downtime of MetaServer

· Reinitialized code generator after VM of ncievs4

3. Meetings

· DTS Handoff meeting with OC 
· Operations status meeting – MainEVS project
· Semantic Media Wiki meeting with Harold, Gilberto, et.al 
· NCICore meeting
· Biweekly BiomedGT meeting
· Ncievs4 VM meeting
· Mayo weekly meeting
· SAIC caCORE meeting
· LexBIG model and the SDK meeting with Mayo, Shaziya, et al
· Protégé servers telecon with Systems, Gilberto, John
4. Issues and Recommended Resolutions:

· DLBAdapter and DLBWrapper contain a lot of holdover code from DTSRPC.  Recommendation: A thorough design review to review unused and inefficient methods.
COMMENT: (J. Beasley) Tracy has some insight and more in-depth knowledge of the usefulness associated with many of the exposed methods and the value added to users retrieving data.  The original design review was done in her absence but, we’ll schedule another to identify any issues that need to be addressed.  If there are methods that we need to “hide” that would pose a significant impact to the schedule, we will deprecate them so that users don’t design to them.  So, this re-review should not impact the planned deliverable. 

5. Planned Activities:

· Continue training John Park

· Change EVSTest app to a JUnit

· Fill in ARC for MediaWiki

· Load a vocab without a root node into LexBIG for testing

· Testing and rebuilding of caEVS40.war as needed.

· BioPortal build and install

Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
