EVS Weekly Status Report (September 3 - September 7, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· Performed integration testing of EVSAPI, DLBAdapter, and LexBIG [GF#7870, 7871, 8384].

· Deployed EVSAPI including DLBAdapter on a DEV tier server for EVS API (cbvapp-d1007).

· Corrected a class path problem in EVSAPI configuration file, application-config-client.xml.
· Corrected a packaging problem in caEVS40-client.jar.

· Fixed a bug in EVSQueryDAOImpl. 
2. Production Support

· None

3. Meetings

· 9/5/2007 NCI/Mayo LexBIG weekly meeting.

· 9/6/2007 EVS-LexBIG Architecture Follow-up meeting with system team
· 9/6/2007 caCORE biweekly meeting

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF#7845] Transition Software to Design Architecture/Integration
· Removed the dependency of NCI Bioportal on Apache HTTP Server and Tomcat connector. All Graphviz output files including .dot, .jpg, and .map) are now generated in a JBoss tmp subdirectory instead
· Modified Windows specific code (slash vs. back-slash) so the application can be deployed on Linux.
· Continue to work with the operations team to deploy the application on a DEV tier server (cbvapp-d1007)
· Per system team recommendation, started to examine the code required to be modified to make the Graphviz output directory configurable by the administrators
· Modified properties-service.xml in jboss\server\default\deploy so both values of the system property gov.nih.nci.cacore.evsProperties for EVSAPI and NCBO_CONFIG_FILE for bioportal can be configured through this file
· Successfully retrieved ontology data from cbvapp-d1007 through EVSAPI and DLBAdapter from a NCI Bioportal instance hosted on a local development computer
· Working with NCI Web Team to get updated NCI specific graphics
· Integrated graphics
· Working to make style sheet changes to support new graphics and color scheme.
· Working on draft Documentation (User Guide) – possible Wiki presenatation
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
· Finalize TOP Requirements

5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
· GForge#-3949 fixed additional places where trimming needed
·  Gforge#-5861 modal dialogs finally fixed completely :)
· GForge#-7503 better living through code refactoring
·  QA build 1.1.3, hopefully the 1.1 release
· configured props to display url in about box
minor edits to Ant script

· Workflow design
· reviewed Protege server plugins
· plugin architecture
· reviewed jwbf java client for WIKI communication, confirmed with Harold this is the referred client
·  SMW planning meeting
· NCI Semantic Wiki (BioMedGT Wiki)
· Started to install LexWiki (Alpha version) on cbiovdev5039.
·  Reviewed the installation and configuration instruction document.
·  Applied for an account on the cbiovdev5039 machine with sudo privileges.
·  Installed mediawiki. 
·  The support group has yet to setup wikidb. The decision would also need to be made on which machine wikidb would be running, and whether the database should be set up on cbiodb590 where the pre-alpha version is using. 
·  Started to install media wiki extensions
·  StringFunctions, ParseFunctions, ExpandTemplates, SMW
· OWL Classification Services
· Completed unification of DIG classification server and explanation server (Task 3)
·  Completed implementation of DIG 2.0 protocol extension for axiom retraction (Task 3)
·  Continuous build of server based on SCM commits and JUnit tests.
2. Production Support
· None

3. Meetings

· SMW meeting to discuss logistics, planning
· preliminary 1.2 scope discussion
· project mgt. meeting
· Protege weekly status
· Triaged GForge items for 1.2 release
4. Planned Activities:

· Complete integration of custom DIG client into Protege explanation tab code (Task 2)
· Push of server code to NCI Gforge using C&P continuous build infrastructure Complete
· QA and resolution of remaining bugs
· Release 1.1 !!!!!!
· 1.2 scope and project planning
· Workflow planning
· get basic mechanism for Workflow/SMW communication working
· prepare design/plan docs for Sept 18-20th mtg.
· Look into performance of Jambalaya plugin
5. Issues and Recommended Resolutions:

· None
General: Operations
1. Key Accomplishments
· Training of new employee – John Park – on EVS, Protégé, etc.

· Multiple updates on caEVS40.war on cbvapp-d1007

· Draft release of wiki ARC

· Worked with systems to get Samba share working on cbiows502.

2. Other Support
· Worked with Rob on reconfig of ncievs-qa and ncievs-data-qa servers

3. Meetings

· Operations status meeting – MainEVS project
· Semantic Media Wiki meeting with Harold, Gilberto, et.al 
· Biweekly BiomedGT meeting
· LexBIG architecture meeting with Systmes
· Mayo weekly meeting
4. Issues and Recommended Resolutions:

· DLBAdapter and DLBWrapper contain a lot of holdover code from DTSRPC.  Recommendation: A thorough design review to review unused and inefficient methods.
COMMENT: (J. Beasley) Tracy has some insight and more in-depth knowledge of the usefulness associated with many of the exposed methods and the value added to users retrieving data.  The original design review was done in her absence but, we’ll schedule another to identify any issues that need to be addressed.  If there are methods that we need to “hide” that would pose a significant impact to the schedule, we will deprecate them so that users don’t design to them.  So, this re-review should not impact the planned deliverable. 

5. Planned Activities:

· Continue training John Park

· Change EVSTest app to a JUnit

· Load a vocab without a root node into LexBIG for testing

· Testing and rebuilding of caEVS40.war as needed.

· BioPortal build and install

Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
