EVS Weekly Status Report (September 10 - September 14, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· Reviewed and approved QA test plan to cover the following: 

· Develop convenience methods for the remote LexBIG APIs [GF#7871] 

· Develop remote LexBIG APIs [GF#7870].
· Create/modify EVS build scripts [GF#7869]
· Provide support for an EVS HTTP Interface(REST- Representational State Transfer) [GF#7868]
· Provide support EVS Web Services [GF#7867]
· Generate XML [GF#7866]
· Extend/Override generated Application Service [GF#7863]
· Create an EVS specific ProxyHelper class for the generated system [GF#7860]
· EVS Specific Model/Pojo Annotations [GF#7859] 
· [GF#7876] Setup the Deployment Environments (as necessary)
Completed
· [GF#7877] Promote to QA environment

Ongoing.

2. Production Support

· None

3. Meetings

· 9/12/2007 EVS-LexBIG Architecture Follow-up meeting with system team
· 9/11/2007 NCI/Mayo LexBIG weekly meeting.

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF #7768] Enable search and display of Metathesaurus Data 

· Put together a set of Screen Shots for review of the required changes for this feature
· Started to perform bug fixes related to search and display of NCI MetaThesaurus data.
· Disabled the visualize icon for NCI MetaThesaurus on the Browse table.
· Disabled the visualize button for NCI MetaThesaurus on the metadata details display page.
· Disabled the visualize icon for NCI MetaThesaurus on the Quick Search Results Summary page. (Note: This page shows the number of concepts found in each vocabulary/ontology that match with user-specified search criteria. The user may click on the corresponding match count hyperlink to view the detailed search results. On the search result details page, the user may click on Show All Details hyperlink to bring up Semantic Type and other properties of each matched concept.s
· Added a concept details page for NCI MetaThesaurus to allow the user to select a source from a source selection combo box. Temporarily hide the tree and the graph that normally would be displaced for concepts belonging to other vocabularies.
· Removed NCI MetaThesaurus from the Advanced Search ontology list, because searches by role and association are not applicable to this particular vocabulary.
· Continued working on cosmetic UI colors, NCI CBIIT skin
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· 9/11/2007 – BioPortal Weekly Meeting

· 9/14/2007 – TOP Bi-Weekly Meeting

· Informal adhoc Team Meetings
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
· Release to Production on 9/14/2007
· NCI Semantic Wiki (BioMedGT Wiki)
· TBD
· OWL Classification Services
· TBD
2. Production Support
· None

3. Meetings

· SMW meeting to discuss logistics, planning
· Protege weekly status
· Continued toTriage GForge items for 1.2 release
4. Planned Activities:

· Finalize 1.2 scope and project planning
· Workflow planning
· get basic mechanism for Workflow/SMW communication working
· prepare design/plan docs for Sept 18-20th mtg.
· Look into performance of Jambalaya plugin
5. Issues and Recommended Resolutions:

· None
General: Operations
1. Key Accomplishments
· GF8760 – RW – load LOINC and DXP vocabs to LexBIG Dev

· RW - NCI Thesaurus 07.07c in Production

· RW - August Gene Ontology in Production

· RW - Metathesaurus 2007_05E in QA

· RW - NCIT_HOLD prepared for OC with history
· JP – install new Protégé client build an editor machines

· TS – EVSAPI build instructions, deployment requests written and submitted

· TS – BiomedGT Wiki ARC updated with suggested changes
2. Other Support
· RW – Training of George

· RW – Recovery from code generator reboot error

· TS - Training of new employee – John Park – Protégé server builds.

3. Meetings

· TS, RW, JP - Operations status meeting 
· RW – LMCO, OCE weekly
· JP – CBIIT team meeting
· TS, RW, JP – Mayo weekly
· TS, RW, JP – BiomedGT biweekly
· TS, RW, JP – BiomedGT wiki hardware meeting LexBIG architecture meeting with Systems
· Mayo weekly meeting
4. Issues and Recommended Resolutions:

· DLBAdapter and DLBWrapper contain a lot of holdover code from DTSRPC.  Recommendation: A thorough design review to review unused and inefficient methods.
COMMENT: (J. Beasley) Tracy has some insight and more in-depth knowledge of the usefulness associated with many of the exposed methods and the value added to users retrieving data.  The original design review was done in her absence but, we’ll schedule another to identify any issues that need to be addressed.  If there are methods that we need to “hide” that would pose a significant impact to the schedule, we will deprecate them so that users don’t design to them.  So, this re-review should not impact the planned deliverable. This may or may not happen prior to the 4.0 release, depending on time constraints.  

· Training for George

· This is a continuing task item which will be added to Operations.  George is being trained on the overall baseline production.  The only concern I have is whether this publication will be happening at OC or CBIIT.  Based on my understanding, OC will no longer be producing a browser to support the Thesaurus.

· Code Generator on ncievs4

· Before the holiday weekend, the ncievs4 VM was shutdown and moved to a different machine.  When it was moved back/reinstantiated, it was done with a backup/snapshot taken on the 30th of August.  This set back the number on the code generator, so it began creating duplicate codes for newly created concepts.  This was not realized until the 12th by Nicole.  The damage has been done.  It has required modifications to the history table, an editor’s changeset, and has made for overall workflow confusion.

· Need to understand the correct fixes that need to be made for this kind of scenario.

· The Systems group needs to be reminded the code generator is a persistent application that can not have any down time.  If an older backup/snapshot is loaded, we need to know about it.

· Data loads for LexBIG

· Have been using cbioapp506 to load data with the most recent LexBIG.  Still waiting for proper samba setup, configuration of settings, etc, to allow loads on cbiows502.

· QA tier confusion

· Update: cabio-qa is being rebuilt pointing to ncimeta-dataqa

· Systems has been asked to

· point ncimeta-qa, nciterms-qa, ncimeta-api-qa to cbiovqa5001
· point ncimeta-dataqa, nciterms-dataqa, ncimeta-dataqa to cbiovqa5004
5. Planned Activities:

· TS, RW, JP – Protégé and wiki 3 day meeting (Tue-Th)

· TS - Continue training John Park

· TS - Testing and rebuilding of caEVS40.war as needed.

· TS - BioPortal build and install

· TS - Change EVSTest app to a JUnit

· TS – Combine dlbadapter into main build script

· TS – build tracker on EVS Operations GForge site

· RW – Continue training George

· RW - DICOM terminology.  The editors require a separate machine to begin editing this vocabulary.  It will require a clean install of TDE, sans NCIt extensions.  A batch load of some sort will be required before editing can begin.

· RW - DTS Production pipeline

· NCI Thesaurus to Staging (DEV and QA by COB today)

· September GO to DEV and QA

· JP – Get local Protégé server running on a PC.

Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
