EVS Weekly Status Report (September 17 - September 21, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#7877] Promote to QA environment

· Provided technical support to the QA team to set up the test environment on a QA Tier server. 
· QA Testing (Ongoing)
· Integration with other Apps
· EVSAPI and DLBAdapter have been successfully integrated with the NCI Bioportal application (See Figure below, accessible through

                  
     http://cbvapp-d1007.nci.nih.gov:19480/ncbo/faces/index.xhtml)
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2. Production Support

· None

3. Meetings

· 9/19/2007 NCI/Mayo LexBIG weekly meeting.

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF #7768] Enable search and display of Metathesaurus Data 

· Completed all UI changes for supporting search and display of NCI MetaThesaurus. Will modify the View Full Ontology link on the visualize page as soon as Mayo fixes the getTopNodes method in LexBIG API.
· Modified OntologyListBean to filter out inactive ontologies and any ontology that cannot be resolved by LexBIG's resolveCodingScheme method.
· Successfully deployed BioPortal to the DEV server
· Worked with the system team to resolve a graph display (AT&T Graphviz) problem on a DEV environment (cbvapp-d1007.nci.nih.gov).
· Continued working on cosmetic UI colors, NCI CBIIT skin
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
· TBD
· NCI Semantic Wiki (BioMedGT Wiki)
· TBD
· OWL Classification Services
· TBD
2. Production Support
· None

3. Meetings

· SMW meeting to discuss logistics, planning
· Protege weekly status
· Continued toTriage GForge items for 1.2 release
4. Planned Activities:

· Finalize 1.2 scope and project planning
· Workflow planning
· get basic mechanism for Workflow/SMW communication working
· prepare design/plan docs for Sept 18-20th mtg.
· Look into performance of Jambalaya plugin
5. Issues and Recommended Resolutions:

· None
General: Operations
1. Key Accomplishments
· TS (9021) – new evsapi build, with dlbadapter part of main build script

· TS – began building GForge for Operations Tracker

· RW Mini-meta subset created and delivered for Mayo’s use for testing LexBIG loader

· RW NCIt 07.08d data loaded into a DTS 3.4 schema for Harold/SMW Development

· RW Training for George
· JP Received access to various boxes (i.e. cbiovdev5011, cbiodev58, etc...) and was able to SSH to navigate and view files on each machine.

2. Other Support
· RW (9004) Load latest Metathesaurus into LexBIG using latest loader
· RW (9017) NCI Thesaurus 07.08d (DTS)
· RW (9018) NCI Thesaurus 07.08d (LexBIG)
· RW (9088) Metathesaurus 2007_05E from QA to STG
· RW NCI Prethesaurus 07.08d in DEV, QA

· RW NCI Thesaurus 07.08d in DEV, QA (cabio-qa in limbo, explained below)

· TS Training for John Park

3. Meetings

· TS, RW, JP – Mon Operations status meeting 
· TS, RW, JP – Tue, Wed, Thur – Protégé/Wiki meeting
· RW – Wed Mayo weekly
· RW - Frid – EVS OCE
· TS, JP – Fri BiomedGT Wiki ARC Review meeting.
· TS, JP – Fri Protégé Pellet and Prompt demo
4. Issues and Recommended Resolutions:

· DLBAdapter and DLBWrapper contain a lot of holdover code from DTSRPC.  Recommendation: A thorough design review to review unused and inefficient methods.
COMMENT: (J. Beasley) Tracy has some insight and more in-depth knowledge of the usefulness associated with many of the exposed methods and the value added to users retrieving data.  The original design review was done in her absence but, we’ll schedule another to identify any issues that need to be addressed.  If there are methods that we need to “hide” that would pose a significant impact to the schedule, we will deprecate them so that users don’t design to them.  So, this re-review should not impact the planned deliverable. This may or may not happen prior to the 4.0 release, depending on time constraints.  

· Data loads for LexBIG

· Mayo is still working on a patch to fix the various loaders needed for Meta and other RRF subsets.  Data updates for RRF/Meta are on hold until this is built.

· Update: QA tier confusion

· Names appear to have been repointed

· Need to schedule time with Bob to ensure EVS services are appropriately mapped
· NCI Terms Browser on QA
· cabio-qa seems to not be pointed correctly to nciterms-dataqa.  This may be because testing is going on with the evsAPI or there is something wrong with their latest build?
5. Planned Activities:

· RW NCI Thesaurus 07.08d to Stage

· RW NCI Prethesaurus 07.08d to Production

· RW Metathesaurus LexBIG load – pending patch

· RW MedDRA 10 LexBIG RRF load – pending patch

· RW (9070) Moved the DTS 3.4 directory and the BiomedGT Wiki files to cbiovdev5039
· RW Training for George

· TS Aid Steve Hunter in evsapi QA testing.

· TS Load Automobiles test data for evsapi testing.

· TS Follow up with Systems on timeline for BiomedGT wiki outside firewall

· JP – Get local Protégé server running on Linux box.

· JP – Review BioPortal for enduser usability
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
