EVS Weekly Status Report (September 24 - September 28, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#9072] DLBWrapper has fatal error when trying to retrieve list of vocabs, if any vocab is inactive. 

· Added a convenience method to DLBWrapper:

    public Boolean isCodingSchemeActive(LexBIGService lbSvc, String scheme, 

               String version)

Developers of downstream applications may either use the java interface provided by EVSAPI 4.0 directly (as has been implemented in NCI Bioportal), or call this new convenience method to detect and filter out inactive coding achemes.

· Modified the setVocabulary method in DLBAdapter to reject requests for connection to any inactive coding scheme by the user and to guard against    potential exception thrown by LexBIG's resolveCodingScheme method due to data error.  

· [GF#9122] Wildcard character searches do not work in Happy.jsp.
· Fixed. 

· Modified the DAO class, EVSWSDAOImpl, to support the three matching algorithms: startsWith, endsWith, and   contains matching algorithms for the following criteria:

· gov.nih.nci.evs.domain.Property

· gov.nih.nci.evs.domain.Role

· gov.nih.nci.evs.domain.Association

· gov.nih.nci.evs.domain.Qualifier

· gov.nih.nci.evs.domain.Vocabulary

· gov.nih.nci.evs.domain.Source

· gov.nih.nci.evs.domain.SemanticType
· [GF#9124] DescLogicConcept search returns concept code in Name field
If the OWL input file is in by-code format, then the codeToName method in LexBIG ConvenienceMethods class would return code. This behaviour is also observed in Mayo's sample program:

              org.LexGrid.LexBIG.example.FindConceptNameForCode.

No further action is required. Item closed.

· [GF#9102] Unable to run test scripts AllTestsRemoteConfig.java 
· Issue resolved
· [GF#9130] Incorrect format of data in HistoryCollection column
· Ongoing
· [GF#7877] Promote to QA environment

· Provided technical support to the QA team to set up the test environment on a QA Tier server. 

· QA Testing (Ongoing)

1.2. LexBIG API

·  [GF#8012] CodedNodeGraph resolveAsList method fails in distributed mode.
· Closed
· Installed LexBIG version 2.1.1 released by Mayo on 9/25/2007 and tested methods for retrieving top nodes using MedDRA 10 data. 
2. Production Support

· None

3. Meetings

· 9/19/2007 NCI/Mayo LexBIG weekly meeting.

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· Performed regression testing on LexBIG, Version 2.1.1, released by Mayo on 9/25/2007
· Updated tree and graph code to accommodate changes made by Mayo in LexBIG, Version 2.1.1.
· Implemented the Download links on the Browse page (OntologyListBean).
· Removed dependency of the Visualization page on the format of source ontology (e.g., OWL_Full, OBO, RRF, XML, Protégé etc) previously read from the metadata
· Continued working on cosmetic UI text and colors, NCI CBIIT skin
· Completed/Submitted QA deployment request
· Working on issues with QA resource (S. Hunter) 
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
· During week-long meetings with Protege group in Stanford
overall architecture of Protege-3 and 4 with roadmap

· and possible directions
feedback on NCI Edit Tab from Stanford code review

· items identified as must rework
· interaction with classification services
· Workflow discussion, use of Protege middle-ware
· overview of Protege Collab effort
· continued code refactoring of edittab
· NCI Semantic Wiki (BioMedGT Wiki)
· GF8810 (Define SVN structure & Check Code Base in SubVersion)
· Defined LexWIKI SVN structure
· Researched if we could separate out our extensions
· Checked in extension code to SVN
· Checked out and tried to build (unsuccessfully)
· GF8790 Develop Repeatable Build and Deploy Steps
· defined Ant script
· defined a process for checkout
· GF8811 Install WIKI on Dev environment and load content
· created nightly backup cron job
· OWL Classification Services
· Expanded coverage of work-around strategies for previously identified issues with Protege-OWL event listening infrastructure
·  Feasibility and status report for phase II classification work
·  Improved utility for conversion between Protege OWL API and the Manchester OWL-API with enhanced coverage and better error handling
·  Improved error handling on the DIG server
·  Continued testing of Protege event notification, including testing in client-server mode
·  discussed with Stanford folks in telecon issues surrounding the event infrastructure, including a bug we uncovered in database projects
· Work-around strategies developed and tested for previously identified issues with Protege-OWL event listening infrastructure.  We believe that sufficient information is present to keep the incremental classification and explanation server logically synchronized with the client.
2. Production Support
· None

3. Meetings

· Week-long sessions with team at Stanford, including meeting with Clark Parsia
4. Planned Activities:

· continued  workflow implementation and 1.2 GForge items
· finalize data format for SMW Workflow communication
· continued edit tab refactoring
·  When in client-server mode, register change event listeners on the server and collect change list on the server.  Need example code from Stanford folks
5. Issues and Recommended Resolutions:

· Build machine is still down due to the Clark&Parsia office re-location.  We plan on getting this back up as soon as possible
General: Operations
1. Key Accomplishments
· TS (9021) – new evsapi build, with dlbadapter part of main build script

· TS – began building GForge for Operations Tracker

· RW Mini-meta subset created and delivered for Mayo’s use for testing LexBIG loader

· RW NCIt 07.08d data loaded into a DTS 3.4 schema for Harold/SMW Development

· RW Training for George
· JP Received access to various boxes (i.e. cbiovdev5011, cbiodev58, etc...) and was able to SSH to navigate and view files on each machine.

2. Other Support
· RW (9004) Load latest Metathesaurus into LexBIG using latest loader
· RW (9017) NCI Thesaurus 07.08d (DTS)
· RW (9018) NCI Thesaurus 07.08d (LexBIG)
· RW (9088) Metathesaurus 2007_05E from QA to STG
· RW NCI Prethesaurus 07.08d in DEV, QA

· RW NCI Thesaurus 07.08d in DEV, QA (cabio-qa in limbo, explained below)

· TS Training for John Park

3. Meetings

· TS, RW, JP – Mon Operations status meeting 
· TS, RW, JP – Tue, Wed, Thur – Protégé/Wiki meeting
· RW – Wed Mayo weekly
· RW - Frid – EVS OCE
· TS, JP – Fri BiomedGT Wiki ARC Review meeting.
· TS, JP – Fri Protégé Pellet and Prompt demo
4. Issues and Recommended Resolutions:

· DLBAdapter and DLBWrapper contain a lot of holdover code from DTSRPC.  Recommendation: A thorough design review to review unused and inefficient methods.
COMMENT: (J. Beasley) Tracy has some insight and more in-depth knowledge of the usefulness associated with many of the exposed methods and the value added to users retrieving data.  The original design review was done in her absence but, we’ll schedule another to identify any issues that need to be addressed.  If there are methods that we need to “hide” that would pose a significant impact to the schedule, we will deprecate them so that users don’t design to them.  So, this re-review should not impact the planned deliverable. This may or may not happen prior to the 4.0 release, depending on time constraints.  

· Data loads for LexBIG

· Mayo is still working on a patch to fix the various loaders needed for Meta and other RRF subsets.  Data updates for RRF/Meta are on hold until this is built.

· Update: QA tier confusion

· Names appear to have been repointed

· Need to schedule time with Bob to ensure EVS services are appropriately mapped
· NCI Terms Browser on QA
· cabio-qa seems to not be pointed correctly to nciterms-dataqa.  This may be because testing is going on with the evsAPI or there is something wrong with their latest build?
5. Planned Activities:

· RW NCI Thesaurus 07.08d to Stage

· RW NCI Prethesaurus 07.08d to Production

· RW Metathesaurus LexBIG load – pending patch

· RW MedDRA 10 LexBIG RRF load – pending patch

· RW (9070) Moved the DTS 3.4 directory and the BiomedGT Wiki files to cbiovdev5039
· RW Training for George

· TS Aid Steve Hunter in evsapi QA testing.

· TS Load Automobiles test data for evsapi testing.

· TS Follow up with Systems on timeline for BiomedGT wiki outside firewall

· JP – Get local Protégé server running on Linux box.

· JP – Review BioPortal for enduser usability
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
