EVS Weekly Status Report (October 1 – October 5, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#9130] Incorrect format of data in HistoryCollection column
· Fixed
· Performed trouble shooting on caCORE API GF#9103 -- “EVS getHistoryRecords not working and example incorrect in Technical Guide. Incorrect format of data in HistoryCollection column.” Per original end user, this method has been deprecated because there is no longer a need to support Oracle Clinical Integration through DTSRPC API. 
· Fixed EVSAPI SearchUtil in responding to NCI Bioportal GF#9215.  

· [GF#7877] Promote to QA environment

· Testing on QA tier is ongoing.

· Continued work with QA Resourse to resolve issues associated with Test Cases.

1.2. LexBIG API

· New GForge Item Submitted:  [#9252] The DoubleMetaphone matching algorithm yields unexpected results.
· Continued working with Mayo to clarify the best approach to handling the various top node definitation during Metathesaurus data load (refer to email trails).
2. Production Support

· None

3. Meetings

· 10/02/2007 Weekly Meeting

· 10/03/2007 NCI/Mayo LexBIG weekly meeting.

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF #9189] Error page when select ontology without providing search text.
· Fixed
· [GF #9183] Different values in drop downs when change ontologies.
· Fixed
· [GF #9204] Selecting a Role will always return all results.
· Fixed. It now shows the message "No results found that match the search criteria" if there is no match.
· [GF #9215] Searches retired concepts regardless of criteria checkbox.
· Fixed the corresponding EVSAPI DLBAdapter convenience method.
· [GF #9213] Tree indicates that subclass exist but nothing there when expand 
· Fixed
· [GF #9231] Bioportal returned concepts seemlingly does not match the requested concept search criteria.
· Preformed a preliminary investigation of the Soundex codes relating to the search string "blud" and concluded that it can be a LexBIG API issue. Subsequently posted a new item GF9252 at LexGrid GForge site.
· [GF #9255] UMLS SemNet ontology is not searchable.
· UMLS SemNet ontology is searchable only through textual presentation and hasSubType association. No other data is available.
· [GF# 9131] Quick Links Menu Font Color hard to read against background
· Fixed
· [GF #9133] Have Quick Links open in a new Window
· Fixed
· [GF #9151] Tab selection appears to be wrong
· Fixed
· [GF #9205] Cannot manually clear selected criteria
· Fixed
· [GF #9208] Incorrect value displayed in pagination control
· Fixed
· [GF #9220] Metathesaurus Detail Page shows a Visualize button
· Fixed
· [GF#9246] Remove NCBO Ontologies 
· Fixed
· Updated Home page with Grammatical Correction suggested by Tech Writer
· Successfully hosted and deployed BioPortal on QA 
· Added a hard coded property setting when app unable to locate property file
· Issue of File Not Found with respect to NCBO Properties still needs to be resolved on QA.
· Worked with Tech Writer on User Guide – Draft available 10/05/2007
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
· Weekly Meeting – 10/02/2007
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
· began code phase of Workflow in earnest
· SAX parser for Assignments XML
· Object layer for client side
prototyped server-side use of ProtegeJob

· for middle-ware tier
· requirements discusion with Gilberto
· continued code refactoring of edittab
· triaged Gforge#-9209, met with team to discuss workaround
· MEt with Harold to design Worflow/SMW data formats/protocols
· NCI Semantic Wiki (BioMedGT Wiki)
· Continued work on GForge items #8810, #8790, and #8811
· developed Ant scripts
· SVN iss
· separated WIKI code into components for source control
· scripts running on Windows/Linux/Cygwin
· OWL Classification Services
· No Status Reported.
2. Production Support
· None

3. Meetings

· SMW status
· Protege weekly status
· finished triage of 1.2 bugs
· Harold/David/Bob met to resolve build issues
· Harold/Bob met to design SMW/Workflow communication
4. Planned Activities:

· continued  workflow implementation and 1.2 GForge items
· finalize data format for SMW Workflow communication
· continued edit tab refactoring
· When in client-server mode, register change event listeners on the server and collect change list on the server.  Need example code from Stanford folks.
5. Issues and Recommended Resolutions:

Workflow/SMW data format and communication protocol is still not completely

finalized. At some point this needs to happen to not impact development. It’s looking like the 1.2 scope is very aggressive for a December release.

We should take stock and be realistic as to what can get in the release 

· General: Operations
1. Key Accomplishments
· RW (9070) Move the DTS 3.4 directory and the BiomedGT Wiki files to cbiovdev5039
· TS, RW Training for John

· JP Assisted Tracy to prepare some BioPortal Performance tests using JMeter.  Currently learning the overview of JMeter and have created basic BioPortal tests. 

· JP Observed Gilberto perform partial build procedures for the Protégé Server.  Planning on meeting with Tracy and Gilberto next week to complete training.

· JP Refined the Protégé Server update documentation.  Will complete after meeting with Gilberto and Tracy next week. 

· TS Did run through of TestEVS and DLBAdapter test with Steve Hunter

· TS Modified DLBAdapterTest into multiple classes for easier testing.  Added to build.xml as JUnit.  Removed System.out.println statements
2. Other Support
· RW (9017) NCI Thesaurus 07.08d (DTS)
· RW (9190) NCI Thesaurus 07.09d (DTS)
· RW (9224) Load October GO to DTS
· RW (9142) Load Metathesaurus 2007_06D for Metaphrase Browser
· JP, TS  Extracted Snomed Files from the NCI MetaThesaurus files, and performed a load of the Snomed vocabulary to the dev database.  Attempted to move loaded Snomed vocab to dev tier, however encountered an error with the load.  

· TS Working with Systems (Wei) to track down performance problems with LexBIG loads.

3. Meetings

· TS, RW, JP – Mon Operations status meeting 
· JP – Lockheed conference call
· TS – BioPortal weekly meeting
· TS – Evsapi weekly meeting
· TS – EVSAPI 4.0 Integration testing kickoff
· TS, RW, JP – Wed Mayo weekly
· TS, RW – caCORE biweekly
· TS, RW, JP – SMW and Protégé Integration weekly
· TS – Protégé gui meeting
4. Issues and Recommended Resolutions:

· TS – Will be off Oct 11 for pre-surgical testing and consult.  Preparing for surgery Oct 18.  Will be out entirely from Oct 18 to Oct 26.  Plan to work from home week of Oct 29.  Expected return to office is Nov 5.
· DLBAdapter and DLBWrapper contain a lot of holdover code from DTSRPC.  Recommendation: A thorough design review to review unused and inefficient methods.
COMMENT: (J. Beasley) Tracy has some insight and more in-depth knowledge of the usefulness associated with many of the exposed methods and the value added to users retrieving data.  The original design review was done in her absence but, we’ll schedule another to identify any issues that need to be addressed.  If there are methods that we need to “hide” that would pose a significant impact to the schedule, we will deprecate them so that users don’t design to them.  So, this re-review should not impact the planned deliverable. This may or may not happen prior to the 4.0 release, depending on time constraints.  

5. Planned Activities:

· RW NCI Prethesaurus 07.09d to STG, PROD

· RW (9285) SNOMED version v2007.7.AA (DTS)
· JP - Complete documentation for Protégé Server Updates

· JP - Document Protégé PROMPT procedure
· JP – Continue to work on JMeter tests for BioPortal

· TS – Work on getting EVSTest integrated with evsapi test script

· TS – Continue working with Steve Hunter on EVSAPI and any other testing
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
