EVS Weekly Status Report (October 8 – October 12, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#7877] Promote to QA environment.
· Repaired invalid test cases in JUnitTest for DLBAdapter (convenience methods). 
· Fixed EVSAPI SearchUtil in responding to NCI Bioportal GF#9384. 

· [GF#9130] Incorrect format of data in HistoryCollection column
· Fixed. Ready for review by QA.
1.2. LexBIG API

· Collaborated with Mayo to evaluate the methodology for retrieving top nodes from each source in NCI MetaThesaurus; for example, NCI, NCI-GLOSS, and SNOMEDCT. 
2. Production Support

· None

3. Meetings

· 10/8/2007 EVSAPI weekly meeting.

· 10/9/2007 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF#9382] Cannot view Attributes in advanced search and incorrect number returned
· Made changes to the following bean classes so the application would return correct counts.
o  SearchStatusBean

o  SearchCategoryResultsBean

o  SearchResultsBean

o  SearchStatisticsBean

o  SearchCountBean

· SearchSessionBeanImpl
· [GF9384] Searching SemanticNet Yields Unexpected Results
· Modified SearchUtil in DLBAdapter to return proper search results.
· [GF#9396] Gives error when search for Attributes on certain ontologies
· Ready for review by QA.
· Added a “Known Issues” page to document the known bugs and make easily accessible by users
· Made the User Guide accessible via the side menu link
· Disabled the Online Help link until it’s make available by Tech Writer
· Updated the landing page to remove references to NCI Thesaurus and NC MetaThesaurus
· Reviewed User Guide and provided updates
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
· Weekly Meeting – 10/09/2007
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· Frank doesn’t like the path provided for New Term Submission via GForge.

· Started looking at other user friendly ways to allow new term submissison via GForge.  If not available, we’ll create a simple page in place of the current process.  User Guide will need to be updated.

· App Scan – Systems Team runs this software against the DEV and QA tiers to get advance warning of any security holes.  This could’ve potentially cost of several days that we hadn’t planned for.  Luckily we were in good shape and there were no issues to be addressed.

· QA resource is over-extended.  UAT Delayed.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
· Workflow object layer
· performance checked RMI approach
· reviewed approach with Gilberto
· Junits/Javadocs
· Continued refactoring of EditTab
· actionPerformed method is now ~1500 loc (originally ~3000)
· number of small meetings to discuss personnel issues
· continued work with Harold on Worflow/SMW data formats/protocols
· NCI Semantic Wiki (BioMedGT Wiki)
· Continued work on GForge items #8810, #8790, and #8811
· developed Ant scripts
· installed software on cbiodev5039
· SVN issues
· update LexWiki pages
· removed mysql passwords from LocalSettings.php
· OWL Classification Services
· continuous build machine back up and running
2. Production Support
· None

3. Meetings

· SMW status
· Protege weekly status
· finished triage of 1.2 bugs
· Bob/David met to discuss transition to new project for David
· Harold/Bob met to design SMW/Workflow communication
4. Planned Activities:

· continued  workflow implementation and 1.2 GForge items
· need level of estimates for 1.2 items
· finalize data format for SMW Workflow communication
· continued edit tab refactoring
· add new Workflow tab
·  Add push of client (tab) code from continuous build machine to NCI Gforge SCM.
·  Send Stanford Protege team pointers to OWLAPI / Protege conversion code.
·  When in client-server mode, register change event listeners on the server and collect change list on the server.  Need example code from Stanford Protege team.  No status reported.
5. Issues and Recommended Resolutions:

Workflow/SMW data format and communication protocol is still not completely

finalized.  We’re hopeful to lock it down tomorrow (10/16) 

· General: Operations
1. Key Accomplishments
· RW - TDE schema to be used for queries setup for Terry Quinn

· RW, TS -Training for John

· RW, TS  - (1505) Junit and QA testing for EVSQuery 

· TS – Updated all metadata for BioPortal

· TS – Transformed all of dlbadapter test into multi-class junits

2. Other Support
· RW (9017) NCI Thesaurus 07.08d (DTS)
· RW (9190) NCI Thesaurus 07.09d (DTS)
· RW (9285) SNOMED version v2007.7.AA (DTS)
· JP (9472) NCIThesaurus 07.09d (LexBIG) to QA
3. Meetings

· TS – BioPortal weekly
· TS – evsapi weekly
· RW,TS,JP - Tuesday – BiomedGT
· TS,JP – Tuesday Protégé Server Build Process Meeting
· TS – SMW alpha requirements
· RW,TS,JP - Wednesday – LexBIG telecon
· RW,TS,JP - Friday – SMW-Protégé Integration Weekly
· TS – evsapi QA status
4. Issues and Recommended Resolutions:

· TS –Preparing for surgery Oct 18.  Will be out entirely from Oct 18 to Oct 26.  Plan to work from home week of Oct 29.  Expected return to office is Nov 5.
· RW SNOMED

· The subscription version we were given by Apelon is formatted for DTS 3.4.  I have requested they post a 3.1 version format, as they have done in the past.

· RW Metathesaurus RRFs on the FTP

· caftpu (the writeable Meta FTP) is not working for the evsftp user.  This seems to be a recurring problem everytime we have a new version moving to Production.  Ticket is pending with Systems for the fix.

· Metathesaurus 05E RRFs will not be available for distribution until this is resolved.

· RW DTSRPC Automation?

Still no word from Systems.

· TS – DLBAdapter has a lot of carryover methods from DTSRPC.  Also have many methods dependent on CONCEPT_NAME, which most vocabs don’t have and even NCI_Thesaurus treats differently than it did.   Should make a concerted effort to expunge all references to CONCEPT_NAME from this and future evsapi work.
COMMENT: (J. Beasley) Tracy has some insight and more in-depth knowledge of the usefulness associated with many of the exposed methods and the value added to users retrieving data.  The original design review was done in her absence but, we’ll schedule another to identify any issues that need to be addressed.  If there are methods that we need to “hide” that would pose a significant impact to the schedule, we will deprecate them so that users don’t design to them.  So, this re-review should not impact the planned deliverable. This may or may not happen prior to the 4.0 release, depending on time constraints.  

5. Planned Activities:

· RW NCI Prethesaurus 07.09d to STG, PROD

· RW (9285) SNOMED version v2007.7.AA (DTS)
· RW Metathesaurus 2007_06D to STG
· RW Metathesaurus 2007_07C for DEV
· JP Complete documentation for Protégé Server Updates

· JP Complete Protégé Server build on cbvapp-d1012.

· JP Investigate Status for PROMPT failure issue. Complete Prompt documentation

· JP Work on Jmeter Unit Tests for NCI Bioportal.

· TS Work with Steve to get evsapi deployed to Stage
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
· Johnita: Interview of new Candidate – Will A. Garcia

· Offer extended by Northrop Grumman
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
