EVS Weekly Status Report (October 15 – October 19, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#9458] In TreeTraversal test - getHasSubtype(codingScheme) throws exception
· Ready for review by QA. 
· [GF#7878] Promote to Staging environment
· Ongoing.
· [GF#8579] Integration Testing 
· Provided support to the caDSR team to resolve an error thrown by NCICurationServlet. It was caused by Curation Tool not being able to find the EVSAPI configuration file, application-config-client.xml.  This file needs to be placed under the \webapp\WEB-INF\classes folder for the application to find it. 
· Fixed a bug, ArrayStoreException, in the web service sample client program (TestClient.java).
· Fixed a bug in the EVSAPI Proxy class.
1.2. LexBIG API

· [GF#8896] Convenience methods to accept source as an additional input parameter
· Implemented by Mayo.
· [GF#8440] Request for a single method to return all concept properties
· Implemented by Mayo.
· Collaborated with Mayo to refine the methodology for retrieving top nodes from NCI MetaThesaurus.

· Produced MetaThesaurus_Query.xls to include tops nodes of NCI MetaThesaurus through direct SQL Query from the MySQL database.

· Modified the sample program ListSubsumptionMetaBySource.java sent by Mayo to run on the distributed mode. Subsequently ran the program to retrieve top nodes from NCI MetaThesaurus.

· Encountered a server side exception thrown by CodedNodeGraph’s resolveAsList method. Informed Mayo of this observation. 

2. Production Support

· None

3. Meetings

· 10/16/2007 EVSAPI weekly meeting.

· 10/17/2007 LexBIG weekly meeting.

· 10/18/2007 Bi-weekly caCORE meeting.

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· Continue to work with the Mayo team to resolve the NCI MetaThesaurus top node issue.
· Reviewed User Acceptance Tests for NCI Bioportal developed by the QA team
· Supported QA Deployments
· Prepared Staging Deployment Package (Builds, Tags, Documentation)
1.2. Terminology Open Portal (TOP)
· None
2. Production Support

· None

3. Meetings

· Informal adhoc Team Meetings
· Weekly Meeting – 10/16/2007

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· App Scan – Systems Team runs this software against the STAGE tiers to get advance warning of any security holes.  This could’ve potentially cost of several days that we hadn’t planned for.  Luckily we were in good shape and there were no issues to be addressed.

· QA resource is over-extended.  UAT Delayed.

Project: Terminology Development Tools
1. Key Accomplishments

· NCI Protégé GUI
· Workflow object layer
· Workflow object layer
created BiomedGT java class for communication with 

· SMW
· reviewed SMW/Workflow protocol with Gilberto
· Continued refactoring of EditTab
· number of small meetings to discuss personnel issues
· continued work with Harold on Worflow/SMW data formats/protocols
· NCI Semantic Wiki (BioMedGT Wiki)
· Continued work on #8790 (from David)developed Ant scripts
· minor extension to Ant script 9
· No status from rest of team
· OWL Classification Services
· push of client tab code to GForge
· sent Stanford team pointer to OWL/API Protege conversion code
· change tracking moved from tab plugin to project plugin
2. Production Support

· None

3. Meetings

· SMW status. Discussion of Workflow protocol took entire meeting. Monday afternoon is blocked out to complete this.
Protege weekly status

· finished triage of 1.2 bugs
· Bob/David met to discuss transition to new project for David
· a few small meetings to help David ramp up
· Harold/Bob met to design SMW/Workflow communication
4. Planned Activities:

· Modify custom reasoner implementation to function correctly in client/server configuration (classification services)
· continued  workflow implementation and 1.2 GForge items
· Still need level of estimates for 1.2 items
· finalize data format for SMW Workflow communication (Monday afternoon)
· continued edit tab refactoring
· add new Workflow tab
5. Issues and Recommended Resolutions:

Workflow/SMW data format and communication protocol is still not completely

finalized.  There’s something running in the Wiki and Java code in Workflow to

· pull the RDF but the Wiki side is too complicated. We’re meeting today, all afternoon if necessary, to hash this out.
· David’s work is pleasantly surprising: He’s already installed protege (the shipped version) and can run the tool, both client and server. He’s got all the relevant code in an eclipse environment and is making refactoring changes to the EditTab. One particularly nasty refactoring I outlined for him appears to be completed and we’re now testing. 
General: Operations
· None reported
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
