EVS Weekly Status Report (October 22 – October 26, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· Documentation

· Continued supported Tech Writer with Tech Guide

· Started Release Notes

· [GF#7878] Promote to Staging environment
· Resolved two deployment issues. The LexBIG registry.xml file 

/local/content/evs/lexbig/resources/config/registry.xml
must be copied from QA to Stage tier along with index folders and config.props configuration file. The registry.xml file must also contain correct URL (history urn) and name (dbName) of NCI Thesaurus history database. (Note: The URL for Stage is 
http://evsapi-stage.nci.nih.gov/evsapi40.)
· [GF#8579] Integration Testing 
· Ongoing
1.2. LexBIG API

· Collaborated with Mayo to refine the methodology for retrieving top nodes from NCI MetaThesaurus.

· Provided root nodes results to Mayo. These results were obtained by running ListSubsumptionMetaBySource as requested by Mayo. 

· Reviewed Mayo’s Prioritization of GForge items for March (trackers.xls).  

2. Production Support

· None

3. Meetings

· 10/23/2007 EVSAPI weekly meeting.

· 10/24/2007 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF#7878] Promote to Staging environment

· Provided support to the QA team to deploy the application to the Staging tier. (Note: Stage URL is http://bioportal-stage.nci.nih.gov <http://bioportal-stage.nci.nih.gov/> .)

· [GF#9384] Searching SemanticNet Yields Unexpected Results

· Ongoing

·  [GF#7761] Enable a visual representation of a selected ontology

· Started to implement Mayo's methodology for retrieving top nodes from NCI MetaThesaurus
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
· Weekly Meeting – 10/23/2007
· Bi-Weekly TOP Meeting – 10/26/2007
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· QA resource is over-extended.  UAT Delayed.

· BioPortal Performance is slow on ALL tiers including STAGE.  STAGE is a VM deployment too.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
· Met with SMW team to discuss design/requirements 
· Workflow development 
· Reviewed GForge items, assigned some to David 
Reviewed Workflow specifics with David, assigned first Tab

· for prototype 
Developed simple BatchOWLWrapper class to access the data layers in

· the Edittab without the GUI.
rebuilt Eclipse environment and began adding classification builds to

· main build 
· Began major rework of OWLWrapper class 
OWLWrapper will eventually be a compatibility layer enabling migration 

· from Protege3 - 4
· Continued discussions and work on SMW/Workflow communication protocol
· GForge#-7503 best practices
· broke out SplitPanel from EditTab
· broke out ClonePanel from EditTab
· fixed PreMerge and MergePanel load problems
· GForge#-7068 fixed bug in ClonePanel
· Created new Workflow Tab in EditTab
· NCI Semantic Wiki (BioMedGT Wiki)
· Continued support of build process (from David)
· minor extension to Ant script
·  Refined “story board” for layout of workflow w/ Gilberto
·  Added single-change items to baseline concept page
·  Progress on Protégé/Wiki interchange format
·  Investigated performance issues and began work on resolution
·  Got Halo running and began work on Ajax wiki
· Updated dev wiki
· Began review of existing wiki tooling that could be used in project
· OWL Classification Services
· Custom reasoner implementation to function correctly in client/server configuration
2. Production Support
· None

3. Meetings

· SMW status.
· Protege weekly status
· various ad-hoc project meetings
4. Planned Activities:

· Support integration testing (classification)
· continued  workflow implementation and 1.2 GForge items
· SMW/Workflow integration
· continued edit tab refactoring
·  Ajax/Halo prototype to be shown 11/2
·  Complete new concept and update proposal forms
·  Add all proposal items to baseline concept page
· Add tabs for suggestions, new concepts, etc. on concept page
·  Get performance revisions into place and running
·  Evaluate possible options to for RDF/Protégé interchange format.
5. Issues and Recommended Resolutions:

· Ajax/Halo may not be compatible w/ the current version of the wiki software that we are using.  We will be evaluating alternatives.
· Custom Protégé reasoner not being registered when a new project is created.  Investigation ongoing, query being sent to Protégé engineers 
General: Operations
1. Key Accomplishments
ROB
· (9190) NCI Thesaurus 07.09d (DTS)
· (9142) Load Metathesaurus 2007_06D for Metaphrase Browser (closed)
· (9505) Load Metathesaurus 2007_07C for Metaphrase Browser
· (9106) DICOM terminology (code generator, closed)
· CIBMTR Matching for Nicole

· EVS API and BioPortal QA

· TDE troubleshooting

JOHN

· Continued updating Protege Server Dev Tier Build Procedure documentation. 

· Completed Jmeter Test Plan for the NCI Bio portal.  Met with Steve Hunter to go over how the test cases were created, and the purpose of each test case. 

· Began documentation of Protégé PROMPT / Classification procedures.

2. Other Support

ROB

· NCI Thesaurus 07.09d in STG

· October Gene Ontology in STG

· Metathesaurus 2007_06D in PROD

· Metathesaurus 2007_07C in QA

· SNOMED 2007.7.AA to DEV (in progress)
3. Meetings

· Tuesday – BioPortal, EVS API, BiomedGT biweekly
· Friday – SMW-Protégé Integration Weekly
· Mayo/NCI weekly LexGrid call.
4. Issues and Recommended Resolutions:

ROB

· Database connections on QA

· Database connections are being made to the EVS QA database, but are not being released.  We’ve been having to restart the jboss in order to get around this.

· MySQL configuration file sent to Mayo for review.

· Request systems to increase the max connections allowed.

· Liz’s TDE Schema

· Classification error we’ve seen in the past.

· Oracle dump of her schema has been passed on to Apelon for review.

· DTSRPC Automation?

· Still no word from Systems.

5. Planned Activities:

ROB

· (9285) SNOMED version v2007.7.AA (DTS)
· (9190) NCI Thesaurus 07.09d (DTS)  (to PROD)

· (9224) Load October GO to DTS (to PROD)
JOHN

· .Meet with Gilberto on processes to configure a Protégé project file and to configure the      protégé server to read the project file.

· .Continue to update PROMPT process documentation

· .Provide any NCI Bioportal support during testing (Assist Steve Hunter).

Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
· Avinash/Charles/Johnita Bi-Weekly

· Frank/Charles/Johnita Weekly

3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
