EVS Weekly Status Report (October 29 – November 2, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#9400] DLBAdapter.getAllLicenses returns no results.
· The method works. No fixed is needed. 

· [GF#9401] The getQualifier methods on DLBAdapter return no results
· The method works. No fixed is needed. 

· [GF#9402] The DLBAdpater Context methods return no results
· The method works. No fixed is needed. 

· [GF#9398] Passing in coding scheme does not reset other parameters in adapter.hasChildren.
· Release candidate. No fix is required.
· [GF#7879] Promote to Production Environment
· Ongoing.
· Working on JMeter Stress Tests
· Submitted more Tech Guide information to Tech Writer as requested
· Worked with other caCORE Tech Leads to identify approach for added download of caCORE 4.0 component product releases.
1.2. LexBIG API

· Communicated with the L-M/MSD team to resolve a MedDRA 10 SIB relationship issue. A large number (856266) of SIB relationships was added to MedDRA 10 as a short cut for UMLS users. L-M/MSD subsequently uploaded a new file, MEDRA1O-NOSIB.zip, to /evs/upload that excludes all SIB relationships.
2. Production Support

· None

3. Meetings

· 11/6/2007 EVSAPI weekly meeting.

· 11/7/2007 LexBIG weekly meeting.

· 11/9/2007 Terminology Open Portal (TOP) meeting
4. Planned Activities:
· Enhancement/Development of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· Communicated with the L-M/MSD team to resolve a MedDRA 10 SIB relationship issue. A large number (856266) of SIB relationships was added to MedDRA 10 as a short cut for UMLS users. L-M/MSD subsequently uploaded a new file, MEDRA1O-NOSIB.zip, to /evs/upload that excludes all SIB relationships. 

· [GF#9396] Gives error when search for Attributes on certain ontologies.

· Implemented.

· [GF#9382] Cannot view Attributes in advanced search and incorrect number returned.

· Implemented.

· [GF#9384] Searching SemanticNet Yields Unexpected Results.

· Implemented.

· [GF#9719] Does not display correct Hierarchy to Root All Relationships graph

· Ongoing
1.1. Terminology Open Portal (TOP)
· Put together a PPT Presentation on DLB, CSM and SDK.
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
· 11/06/2007 - BioPortal Weekly Meeting
· 11/09/2007 - TOP Bi-Weekly Meeting
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI
· met with modelers to triage GForge items and discuss Workflow
· progress on several GForge items and EditTab refactoring
· Workflow basic interface running as prototype
· fixes and enhancements on master build
· NCI Semantic Wiki (BioMedGT Wiki)
· performance revisions
· Halo/Ajax installed
· integration of workflow tabs
· mapping between LexWiki and NCIt data elements
· baseline concept difference screen
· OWL Classification Services
· re-write of client classification of db projects showed vast improvement
· fixed bug in inferred subsumption
· enabled line wrapping
2. Production Support
· None

3. Meetings

· SMW status.
· Protege weekly status
· Classification services status
· Reviewed Workflow early prototype with modelers
· SMW Q&A meeting
· SMW/Protege Integration
4. Planned Activities:

· check MySQL collation character settings
· updates to BiomedGT and QA system
· support integration testing
· update WIKI content
5. Issues and Recommended Resolutions:

· None.
General: Operations
1. Key Accomplishments
· (9190) NCI Thesaurus 07.10d (DTS)
· (9285) SNOMED version v2007.7.AA (DTS)
· (9988) Restore LOINC DTS
· (9993) Classification problem with TDE (closed)
· Repaired evs_history of merged and retired concepts Aug thru Oct

· Connie’s workflow TDE repaired
· Ran Jmeter Test Plan for the NCI Bio portal dev and staging tier as well as for the EVSAPI gui, staging tier.

· Checked out and built evsapi project, and compiled and ran project’s Junit test cases. 

· Continued documentation of Protégé PROMPT / Classification procedures.

· Began documentation of Vocabulary Load procedures and migration procedures to the dev tier
2. Other Support
· NCI Prethesaurus in DEV, QA

· LOINC back on DEV, QA
3. Meetings

· Mayo/NCI weekly LexGrid call.
· SMW – Protégé Integration Weekly Meeting.
· Weekly Protégé Telecon
· Lockheed Martin meeting.
· BiomedGT meeting
4. Issues and Recommended Resolutions:

· None.
5. Planned Activities:

· (9285) SNOMED version v2007.7.AA (DTS)
· (9988) Restore LOINC DTS
· (9190) NCI Thesaurus 07.10d (DTS)
· (9044) Load MedDRA 10 into LexBIGMeet with Gilberto on processes to configure a Protégé project file and to configure the      protégé server to read the project file.

· Continue to update PROMPT process documentation

· Provide any NCI Bioportal support during testing (Assist Steve Hunter).
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
· Johnita: Interview of new Candidate – Will A. Garcia

· Offer extended by Northrop Grumman
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
