EVS Weekly Status Report (November 12 – November 16, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· Informed Mayo of the following finding on the OWL loader. For some object-valued properties (ObjectProperty) defined in zebrafish.owl, such as part_of, the rdf:ID (“R1”), instead of rdfs:label, are loaded and used as the name (i.e., localId) of SupportedAssociation. The rdfs:label, which is a more descriptive textual presentation of the association, is discarded by the loader. 

                                           <owl:ObjectProperty rdf:ID="R1">

             <rdfs:label>part_of</rdfs:label>


<rdfs:domain rdf:resource="#K1"/>


<rdfs:range rdf:resource="#K1"/>

</owl:ObjectProperty>

· [GF#10178] Connection Pooling in LexBIG Loaders   

· Mayo is looking into a loader issue that at least two database connections are held open with every ontology load made.  

· Provided inputs to Mayo regarding HL7 to LexBIG mapping.
1.2. LexBIG API

· [GF#7879] Promote to Production Environment
· Completed.
2. Production Support

· None

3. Meetings

· 11/13/2007 EVSAPI weekly meeting.

· 11/14/2007 LexBIG weekly meeting.

· 11/15/2007 caCORE biweekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 
· Execution of EVS/LexBIG task plan..
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
·  [GF#9734] Receive an error message when performing a search on the NCI Meta Thesaurus Ontology

· Implemented.

· [GF#9719] Does not display correct Hierarchy to Root All Relationships graph

· Ongoing

· Informed Mayo of the following finding on the OWL loader. For some object-valued properties (ObjectProperty) defined in zebrafish.owl, such as part_of, the rdf:ID ("R1"), instead of rdfs:label, are loaded and used as the name (i.e., localId) of SupportedAssociation. The rdfs:label, which is a more descriptive textual presentation of the association, is discarded by the loader
      <owl:ObjectProperty rdf:ID="R1">

            <rdfs:label>part_of</rdfs:label>

            <rdfs:domain rdf:resource="#K1"/>

            <rdfs:range rdf:resource="#K1"/>

      </owl:ObjectProperty>

· [GF#10178] Connection Pooling in LexBIG Loaders

· Mayo is looking into a loader issue that at least two database connections are held open with every ontology load made

1.1. Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
· 11/17/2007 - BioPortal Weekly Meeting
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· GForge#-9780, 8474, 8788, 8376
significant progress, items fixed and code refactored

· as needed
· GForge#-2957
· consolidated all config files into one xml file
· refactored code to accomodate, added sax handler
debugging of some integration issues, lots of new code exposed some

· new and existing bugs
· NCI Semantic Wiki (BioMedGT Wiki)
· No status
· OWL Classification Services
· No new items
2. Production Support
· None

3. Meetings

· Weekly SMW/Protégé status meeting
·  SMW/Protégé team meeting at AMIA in Chicago
· numerous ad hoc programming meeting
4. Planned Activities:

· first code freeze and build for 1.2 release
5. Issues and Recommended Resolutions:

· Client classification of database projects slow due to named class lookup using sub-optimal query.  Issue raised with Stanford engineers Nov 9.  In Nov 11 response, Tim Redmond took action item to investigate a solution.
·  Ontology change tracking in database projects is problematic due to differences in database and file project events.  Issued raised with Stanford engineers Nov 9, initial response Nov 14.  Issue remains unresolved.
·  Issue related to classification after editing reported by G. Fragoso Nov 7.  Awaiting confirmation and resolution of above event issue to determine if this is related..
General: Operations
1. Key Accomplishments
· TS (1505)– removed references to Automobile scheme from distributed lexbig junit tests

· TS (1505)– fixed dlbadapter test parameters so that they return valid values

· TS – tested BioPortal data searches and entered issues in GForge

· JP - Ran Jmeter Test Plan for the NCI Bio portal qa and stage tier as well as for the EVSAPI gui, staging tier.

· RW - Subset reports

· RW - MedDRA 10 (from Apelon) handed over to Mayo

2. Other Support
· JP – attempt to load MedDRA10-nosib, sent by Tun Tun
· RW - (9190) NCI Thesaurus 07.10d (DTS)
· RW - (9285) SNOMED version v2007.7.AA (DTS)
· RW - (9988) Restore LOINC DTS
· RW - (9505) Load Metathesaurus 2007_07C for Metaphrase Browser
3. Meetings

· TS – BioPortal/evsapi weekly
· TS,JP – Tuesday Protégé Server Build Process Meeting
· RW,TS,JP - Wednesday – LexBIG telecon
· RW,TS,JP - Friday – SMW-Protégé Integration Weekly
· RW, JP – Friday – Protégé weekly telecon
4. Issues and Recommended Resolutions:

· JP – waiting on new export of MedDRA10-nosib before doing load
· TS – found multiple data issues in lexbig with Zebrafish, MGED, HL7.  Need to be addressed in loader or data set itself..
5. Planned Activities:

· JP – Finish Protégé install documentation.  Work on Prompt documentation

· JP – Continue to work with Steve on JMeter testing

· JP – load GO into lexbig

· JP – load MedDRA10-nosib into lexbig when new build available

· TS – investigate search issues for MGED and Metathesaurus

· TS – follow up on data issues for HL7, MGED and Zebrafish.

· RW - (9285) SNOMED version v2007.7.AA (DTS)
· RW - (9988) Restore LOINC DTS
· RW - (9190) NCI Thesaurus 07.10d (DTS)
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
· Johnita: Interview of new Candidate – Will A. Garcia

· Offer extended by Northrop Grumman
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
