EVS Weekly Status Report (November 19 – November 23, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#10244] Zebrafish load results in obfuscated property and role names
· May require modification to OWL loader by Mayo.

· [GF#10247] MGED Concept Code does not match DTS.
· The concept code in DTS was meant as a provisional code, until MGED could come up with one of their own. The LexBIG concept code is the rdfs:ID in the newest version of MGED published at their website.  

· [GF#10341] HL7 load results in property names being obfuscated.
· May require modification to OWL loader by Mayo.

· [GF#10343] HL7 concept codes different in LexBIG than they are in DTS
· LexBIG uses a newer version of HL7 than is in DTS. The HL7 group makes no promises that HL7 codes will remain unchanged.

· [GF#10344] Zebrafish codes in LexBIG don't match DTS.
· By necessity, LexBIG uses the OWL representation of Zebrafish, which has an underscore in the name. Whereas, the DTS code was loaded using the OBO representation of Zebrafish, which has the colon. The OWL representation will be used from this point onward.

1.2. LexBIG API

· Tested OWL Loader and observed that the loader does not handle complex properties such as Definition properly.   

2. Production Support

· None

3. Meetings

· 11/20/2007 EVSAPI weekly meeting.

· 11/21/2007 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· [GF#9719] Does not display correct Hierarchy to Root All Relationships graph

· Graph showing all possible paths connecting a focus node to roots of taxonomies is derived by recursion. The size of the graph is expected to be very large and can potentially exceed the limit of the graph size, if the numbers of concepts and relationships of the underlying ontology are large. It is also possible that this type of graph may contain loops, causing the graph generation algorithm to fail. Started to explore a new graph generation algorithm with a built-in loop detection mechanism and a stopping rule
1.1. Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
· 11/20/2007 - BioPortal Weekly Meeting
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· GForge#-8376, 7521, 8611
some of these were minor but have exposed major design flaw in tabs.

· These will be rewritten on next release
· GForge#-2957
· continued design and implementation of config file
· continued code refactoring
· Completed all 1.2 must have items, first QA build ready for QA
· NCI Semantic Wiki (BioMedGT Wiki)
· verified installations for extensions
· installed MediaWiki extensions on apelon Server
· secured SWIKI server
· Halo and other updates deployed to servers
· Usability discussion page started on BiomedGT
· worked on process and deploy docs for QA->Stage->Production
· OWL Classification Services
· No new items
2. Production Support
· None

3. Meetings

· Weekly SMW/Protege status meeting
· numerous ad hoc programming meetings
· meeting to do first 1.2 QA build
4. Planned Activities:

· support for bug triage of 1.2 QA build
· resume workflow requirements/development for 1.2.1 release
· complete upload of NCIt data
· get updates on QA server
· begin working on forms for Workflow 

5. Issues and Recommended Resolutions:

There is some debate about whether or not codes need to be transformed

in BiomedGT to hide their origins. It’s not clear whether this is needed. It’s also going to impose additional tasks on the Protege side to sync the new codes and add

a new process step. We’re hopeful to meet and resolve this week

· General: Operations
1. Key Accomplishments
· TS (1505) – finished fix of evsapi junit.  Entered remaining test failures in GForge

· TS (10179) – deployed latest build to Dev and submitted for QA

· JP (9156) - Modified Protégé Sever Build Documentation Draft.
2. Other Support
· RW (9988) -  Restore LOINC DTS (closed)
· RW (9505) -  Load Metathesaurus 2007_07C for Metaphrase Browser (closed)
· RW (10452) -  Load November GO to DTS
· JP (10149) – Load MedDRA 10 into LexBIG – on dev tier

· JP (9225) – Load GO into LexBIG – on dev tier

· JP (10365) – Load NCI Thesaurus into LexBIG – on dev tier
3. Meetings

· TS, RW, JP  – Monday EVS Operations 
· TS, RW – Tuesday BioPortal/evsapi weekly
· RW, JP – Tuesday LM Status
· TS, RW, JP – Biomed GT project
· RW,TS,JP - Wednesday  LexBIG telecon
· TS, JP – Friday  Protégé QA build
4. Issues and Recommended Resolutions:

· TS (10439) – found major issue with MedDRA security on evsapi.  Should be fixed as soon as possible 

5. Planned Activities:

· JP – Finish Protégé install documentation.  Work on Prompt documentation

· JP (10365) – Load NCI Thesaurus into LexBIG – finish loading history and metadata

· JP – Finish setting up Protégé on Dev tier.

· RW (9285)  - SNOMED version v2007.7.AA (DTS)
· RW (9190) -  NCI Thesaurus 07.10d (DTS)
· RW (10452) -  Load November GO to DTS
· TS – attempt to load HL7 and Zebrafish owl vocabs through NCI loader using manifest.

· TS – pursue and test fix for MedDRA security issue once available.

Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
· Johnita: Interview of new Candidate – Will A. Garcia

· Offer extended by Northrop Grumman
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
