EVS Weekly Status Report (December 03 – December 07, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#10439] MedDRA security needs to be enforced.
· Ongoing.  It does not appear that system variables containing data for supporting MedDRA security implementation are loaded properly by EVSQueryDAOImpl and the EVSApplicationServiceImpl class at injection. It may have to do with the template of the application-config.xml configuration file provided by the SDK team. Contacting the SDK team for   resolution. 

· [GF#9397] Web Service Interface need getVersion() method.

· Implemented.  Also modified the TestClient.java test program to illustrate how a license statement of a vocabulary can be retrieved through the  SOAP interface. 

· [GF#10440] getConceptsByCategories returns no results.
· UMLS co-occurrence data are not available in LexBIG. There is no API method in LexBIG that is equivalent to Apelon’s Metaphrase Concept.cooccurs() method for retrieving co-occurrence data between a given concept and other concepts belonging to a specific semantic class, such as "med" (Medications), "lab" (Lab tests), "proc" (Non-lab procedures), and "diag" (Diagnoses).  This method has been marked as deprecated in JavaDoc.

· [GF#10244] Zebrafish load results in obfuscated property and role names.

· The Operations team has verified that this problem has been resolved by loading Zebrafish OWL file using a new patch and a manifest file provided by Mayo.  
· [GF#10341] HL7 load results in property names being obfuscated.

· The Operations team has verified that this problem has been resolved by loading HL7 OWL file using a new patch and a manifest file provided by Mayo.  
1.2. LexBIG API

· None.  

2. Production Support

· None

3. Meetings

· 12/04/2007 EVSAPI weekly meeting.

· 12/05/2007 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· [GF#9382] Cannot view Attributes in advanced search and incorrect number returned
· Completed unit test and DEV integration for Version 1.0.1.
· [GF#9384] Searching SemanticNet Yields Unexpected Results
· Completed unit test and DEV integration for Version 1.0.1.

· [GF#9396] Gives error when search for Attributes on certain ontologies

· Completed unit test and DEV integration for Version 1.0.1.

· [GF#9628] Ontology specific search result link does not lead anywhere

· Completed unit test and DEV integration for Version 1.0.1.

· [GF#9719] Does not display correct Hierarchy to Root All Relationships graph

· Completed unit test and DEV integration for Version 1.0.1.

· Posted a sample graph, Graph_C17763.jpg, at the GForge site to illustrate that this type of graph can be quite complex and could take much longer time to generate.     

· [GF#9734] Receive an error message when performing a search on the NCI Meta Thesaurus Ontology.

· Completed unit test and DEV integration for Version 1.0.1.

· [GF#10301] Inconsistent (usually slow) Performance

· Bioporal is now retrieving data from mySQL through LexBIG API directly. The overall response time is reduced by bypassing the EVSAPI/remoting LexBIG/spring framework layer completely. 

· Changed CBIIT references to NCICB

· Drafted and submitted QA deployment the request

1.1. Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
· 12/04/2007 - BioPortal Weekly Meeting
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Began rework of OWL2Ontylog conversion routine
· Developed simple code translator for SMW
· Modified production codegen server
· GForge#-9780
· Worked on basic table editing functionality.  Selecting a cell in the table causes a list selection to be displayed.

· Created a dialog that allows admin uses to create other workflow users.  This dialog creates both a protégé and work user.

·  Triages issues with OWL2Ontylog conversion routine

· Begin workflow status change from server task. (Prototype ready to be deployed this week)

· Complete workflow pending-> package task - Will be deployed this week
· NCI Semantic Wiki (BioMedGT Wiki)
· verified installations for extensiosns

·  installed media wiki extensions of Apelon Server

· secured SWIKI server

· Halo and other updates deployed to servers.



GForge#-1894

· SVN folder structure changes such that “checkouts” can occur without un
                   necessary files (.gz, build.xml, etc…) – In progress.
·  GForge#-1896

·  Develop change package status functionality - In progress.

·  GForge#-1895

·  Develop “change package status” interface from Protege to BioMedGT 
                    Wiki -
· Upload BiomedGT namespace from Ontylog output
· Diagnosed Ontylog output Friday.  Took a bit of work to convert to
                              TDE, have loaded into DTS and updated BGTToLexGrid trans
                               form.  Will be converting to LexWiki today, anticipate having it on
                              Apelon server Thursday AM, could be as late as Friday.

· Get all forms finalized and running

· Forms are in for Alpha-1.  There are several bugs that need fixing before we go live.
· OWL Classification Services
· No new items
2. Production Support
· Apelon Server Installation
· Subversion migration to Apelon server (setup complete - awaiting go ahead)
· Backup strategy got Wiki database and Subversion Server (daily backups in place from M-F)
· Testing of BiomedGT performance on Apelon Server (ad hoc testing shows decent performance) Meetings
· Get updates into the QA system Alpha software update process in place, need to cover the data install step with Will this week or next.
3. Meetings

· Workflow development (1.0)
·  Weekly classification and Protégé status (1.5)
· Mayo Collaboration Meeting (2.0)
· Modeling Subsets (1.0)
4. Planned Activities:

· Workflow development
· Refine Context Sensitive search on forms
· Apelon Server
· Authentication on write access to Subversion
· Mail server setup for BiomedGT accounts
· Namespaces for BiomedGT and NCIt (NCIt onto separate wiki?)

· BiomedGT home page (copyright & other information about the terminology)

· Update Workflow Status
· Unstructured - Get workflow status entries onto the form
· WorkFlow_Proposal_For property - to keep changes from propagating
5. Issues and Recommended Resolutions:

· Do we go live on Monday 12/17?

· BGT load - do we need more time to review it before we go?

General: Operations
1. Key Accomplishments
· (10452) Load November GO to DTS
· (10657) Load December GO to DTS
· (10619) NCI Thesaurus 07.12a (DTS)
·  (10646) Remove RemoteAdmin call in ZF and LOINC startup scripts
· Sources missing from NCIt OWL Loader determined, tracker created (10760)
· JP (10464) – Commened documention on GO Load Guidelines and Procedures.

· JP (10467) – Continued to work on MedDRA Load documentation. Received feedback from Tracy and am making modifications.

· JP (9156) – Made modifications from Tracy’s feedback on Protégé Server Build v4 documentation and is ready for re-review.

· Peformed successful Protégé Build in dev and have transferred client and server packages from dev to QA.  
2. Other Support
· NCI Thesaurus 07.10d in PROD

· SNOMED 2007.07.7AA in PROD

· Prethesaurus 07.12a in DEV, QA

· December GO in DEV

· Download Center updates in PROD
3. Meetings

· Monday – EVS Operations

· Tuesday – BioPortal, BiomedGT/EVS/One-Big-Happy-Family
· Wednesday – LexBIG
· Friday – SMW
· Mayo/NCI weekly LexGrid call.
· Bi-Weekly BiomedGT meeting.
· EVS Operations Meeting.
· SMW – Protégé Integration Weekly Meeting (telecon)
· Weekly Protégé call
4. Issues and Recommended Resolutions:

· TS (10439) – found major issue with MedDRA security on evsapi.  Kim’s fix involved hard-coding the word “MedDRA” into the method.  I hope there is a better way to do this.
· TS (10244, 10341)– Zebrafish and HL7 loaded into LexBIG using manifest.  Still examining data but it looks good.  Will probably want to push it towards production this week, but would like to do it along with the MedDRA code change.
5. Planned Activities:

· Documentation for review (10793)
· (10657) Load December GO to DTS
· (10619) NCI Thesaurus 07.12a (DTS) (history)  
· Peform Protégé QA build with Tracy and Gilberto.

· Continue to train with Protégé within the dev tier, and perform more practice builds.

· JP (10467) – Complete MedDRA load guidelines and procedures doc.

· JP (10464) – Complete GO load guidelinees and procedures doc.

· JP (10788) – Complete Dec. GO load to LexBIG
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
· Johnita: Interview of new Candidate – Will A. Garcia

· Offer extended by Northrop Grumman
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
