EVS Weekly Status Report (December 17 – December 21, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· Continued working on the 4.01/4.1 Planning – Task Plan, Scope Document, Milestone Diagram  
1.2. LexBIG API

· None.
2. Production Support

· None

3. Meetings

· None.
4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· Continued working on the 1.02/1.1 Planning – Task Plan, Scope Document, Milestone Diagram  
1.1. Terminology Open Portal (TOP)
· Continued Planning for resources and merge development approach
· Continue becoming familiar with Ruby on Rails
· Continue becoming familiar with Flex 2
2. Production Support
· None

3. Meetings

· None.
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· Production Release of 1.01 delayed because the app began freezing up during testing on the STAGE tier.  This was NOT identified on QA and hasn’t yet been seen on DEV.
>> We’ll look into this when Kim returns from vacation

· STAGE issues weren’t identified during QA testing and there were additional bugs identified and posted that weren’t found on QA (during QA testing).
>> I’ve stressed the importance of establishing and maintaining and comprehensive set of tests.  We have to establish some consistency across ALL tiers otherwise the entire TIMELY exercise of deploying to the lower tiers proves useless to the process.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· No status reported
· NCI Semantic Wiki (BioMedGT Wiki)
· No status reported
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings

4. Planned Activities:

5. Issues and Recommended Resolutions:

General: Operations
1. Key Accomplishments
· JP (9156) –  Updated Protégé Server Build v. 5 documentation, QA Build information.

· JP (10947) – Examine all EVS websites for “NCI CBIIT” 

· JP (10464) – Modified rough draft of  GO load to Lexbig documentation. 

2. Other Support
· None Reported
3. Meetings

· None
4. Issues and Recommended Resolutions:

· None.
5. Planned Activities:

· Assist Steve Hunter compile Bioportal UAT results.

· Continue to modify Protégé Server Build Documentation, QA Builds.

· Offer assistance to Bob Dionne with Protégé Explanation Server Issue, if needed.

Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
