EVS Weekly Status Report (April 07 – April 11, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API
· [GF#10884] Enforce security on distributed LexBIG API

· Discussed potential issues arising from the current GF#10884 solution with Mayo 

· Committed the code implementation to a branch in CVS. 

· Drafted a sequence flow diagram for the team to review.

· Currently working on moving the config out of the .war file.

· [GF#7857] Grid Enable 3.2 EVS API

· Minor enhancements to util.xml (IE; generation of setEnv.cmd to set developers local environment)
· [GF#13151] getAtomCollection() method returning list of Strings.
· Fixed a related getSynonymCollection method to return proper Strings (i.e., atom names) to the invoking method.

· [GF#13212] Per Larry Hebel : Please make default search ExactMatch.
· Modified the DescLogicConcept and searchMetaThesaurus methods in the EVSQueryDAOImpl class to support ExactMatch.

· [GF#10439] MedDRA security needs to be enforced.

Corrected lazyloading of DescLogicConcept in MedDRA through the following: 

· Added a new Spring interceptor class EVSApplicationServiceProxy.java to EVSAPI.

· Modified application-config-client.xml to include the new Spring interceptor class.

· Modified EVSApplicationServiceImpl.java to collect SecurityToken data from the user when a query is first submitted and to apply these SecurityToken data in subsequent lazyload calls. 

· [GF#13213] Trim of leading and trailing spaces.
· Modified the searchMetaThesaurus method in the EVSQueryDAOImpl class to discard leading and trailing spaces in the input search string before sending the string to LexBIG for processing.

· [GF#13130] Enable Wild card search (*).
· Modified the searchMetaThesaurus methods in the EVSQueryDAOImpl class to support wild-card search.

· Note that LexBIG does not support the endsWith search, so a search string led by a wild-card character would be treated as a contains search instead.

1.2. LexBIG API

· None.     

1.3. Transition Support

· Continued bi-weekly planning sessions with Mayo primarily discussion 4.2 Scope.

· Mayo is participating in the weekly EVS API status discussions.
2. Production Support

· None

3. Meetings

· 4/8/2008 caDSR related testing of EVSAPI meeting.

· 4/9/2008 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· QA Resources.

· Discuss potential issues arising from the current GF#10884 solution with Mayo

· Resolution to these issues should come out of these discussions

Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· Updated GForge Trackers and Management Documents
· Decided to release BioPortal and EVS API together.
1.2 Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· AdHoc Meetings with Team

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· QA Resources continue to be limited.  BioPortal testing currently taking a back seat to EVS API and Protégé QA testing.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Refinements and bug fixes for complex properties

· Fixed bugs in 1.2.2 release relating to workflow issues

· Fixed complex properties issues on WIKI

· Automated deployment (built GUI)  of new template code in the WIKI

· Changes cancel buttons to clear for usability

· Reviewed/discuss QA test cases

· Assisted QA with testing, reproducing bugs, etc.
· Continued re-factoring OWLWrapper and testing with 1.3 Protégé  code base. It looks good

· Fixed issue with metaproject/users file

· NCI Semantic Wiki (BioMedGT Wiki)
· No new items
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings
· Met with Gilberto to review new OWL XML syntax

· Weekly SMW/Protégé status

4. Planned Activities:

· Support 1.2.2 QA

· Continued 1.3 DB inclusions porting

· Begin 1.2.3 development.

· Begin planning/design for 1.2.3 and 1.3 releases

5. Issues and Recommended Resolutions:

· None.

General: Operations
1. Key Accomplishments

· TS – released new dev build for evsapi to correct bugs

· JP – Performed daily Protégé server builds in Dev, current version – 1.2.2.17.

· JP – Set up Protégé Server in QA environment, latest version – v1.2.2.17.

· JP – Worked with David Yee on configuring workflow folder as well as configuring the Protégé metaproject on user permission functionality.

· JP (13445) – Load March GO into LexBIG.

· JP (13063) – Worked with Clark & Parsia support group to determine explanation server startup delay issue.  

· RW (13499) Custom subset report
· RW (13308) Remove references to Office of Communications from nciterms browser – on all tiers
· RW (13307) Remove reference to Office of Communications from Meta page – on all tiers
2. Other Support

· RW (13334) NCI Thesaurus 08.03d (DTS) – NCIt in Dev, QA; Prethesaurus in STG, Production
· RW (13341) Load April GO to DTS – Dev, QA
· JP (13445) – Loaded March GO into LexBIG and transferred to Dev.

· JP (13335) – Loaded NCI Thesaurus 08.03d to LexBIG

3. Meetings

· TS, RW, JP – Mon - EVS Operations meeting

· TS, RW – Mon – GO meeting

· TS – Tue – BioPortal meeting

· RW, JP – Wed – LM staff meeting

· TS, RW, JP – Wed – weekly Mayo meeting

· RW, JP – Fri – SMW weekly

· JP – Fri – Protege weekly

4. Issues and Recommended Resolutions:

· Process for adding NPO to Wiki on QA

· The Wiki builds on the QA tier are being assigned an owner of mwikisys.  Harold's script to add NPO is not part of this build.  As such, I was able to load NPO on Dev because we have sudo access.  We don't have sudo access on the QA machine.
· Should we have sudo access on the QA machine to do this, and is this the way we'd like to be doing data refreshes?  I was under the impression data would be dumped from Dev to QA much like the Terms Browser and Meta.  

· Doing a straight dump from Dev to QA would save us this trouble.  Once data is “set” on Dev, there really shouldn’t be a reason to run these individually.  Does this sound right?

5. Planned Activities:

· TS – continue to report and resolve evsapi issues

· TS – do evsapi dev builds as needed

· TS – document root node correction activities

· TS – examine new LexBIG version for possible deploy on Dev.  Scott at Mayo evaluating.

· TS – test old BiomedGT against new LexBIG

· JP (13297) – Continue to work with Marathon test scripts.

· JP (13336) – Load April GO into LexBIG.

· JP (13335) – Load NCI Thesaurus 08.03d history into LexBIG.

· JP – Continue to perform daily Protégé server builds in dev.  

· RW (13125) Install Snomed v2008.01.7AC to DTS – need subscription 3.1 Inactive diff files

· RW (13334) NCI Thesaurus 08.03d (DTS)
· RW (13341) Load April GO to DTS
· RW (13119) Update CDISC reports to work against Protege
