EVS Weekly Status Report (April 14 – April 18, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API
· [GF#10884] Enforce security on distributed LexBIG API

· New issue arose from Mayo’s side. Not all methods that need to be secured have codingSchemeName as the first parameter. Hence, we will need to change the implementation from annotating a method to annotating an arg.
· They also gave a list of ~20 convenience methods that need to be secured. I will be working this item next week.
· Completed implementation of moving the secured vocab config out of the .war file (from application-config.xml to evs.properties file.

· [GF#7857] Grid Enable 3.2 EVS API

· Added properties file to set service configuration for NCI staging environment.  

· Added code to allow for builds to occur in a target folder as well as in JBOSS. This is to accommodate AntHill builds. Target is 'build'. 

· Changed service namespace from EVSGridService4 to EVSGridService in support of NCI release conventions. 

· Addition of “serviceVersion” property. Moved service version from static class file to introduce.xml allowing util.xml to update it for builds. 

· Updated grid files to incorporate the latest evsapi41 service fixes. 

· Updated build / deployment documentation for new 'build' target usage.
· [GF#13132] Name, Definition & Definition source not populated in the Results.
· Tested EVSAPI 4.1 and confirm that the method for retrieving definitions and source qualifiers behaves as expected.

· Modified the debugging utility, PrintUtils.java, to output definitions and the corresponding source qualifiers to the console. 

· Tested all EVSAPI methods used by the caDSR team.

· Resolved a Subset reporting with LexBIG issue encountered by the operation team.

· Reviewed a Google document, EVS API public method coverage spreadsheet, posted at: 

http://spreadsheets.google.com/ccc?key=p-UFrXoMaoHOJLC_qqdimNw&hl=en
by the QA team. Started to implement the JUnit test cases for all methods used by NCI Bioportal.

1.2. LexBIG API

· None.     

1.3. Transition Support

· Continued bi-weekly planning sessions with Mayo primarily discussion 4.2 Scope.

· Mayo is participating in the weekly EVS API status discussions.
2. Production Support

· None

3. Meetings

· 4/15/2008 caDSR/EVS meeting.

· 4/16/2008 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· [GF#10680] Vocabularies with licenses should challenge users to accept

· Performed trouble shooting on pop-up license pages. Only secured ontologies (i.e., NCI MetaThesaurus, MedDRA, and SNOMEDCT) should require review of license agreement by the user. The problem was resolved after replacing incompatible jar files. 

1.2 Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· 04/15/2008 – NCI BioPortal Weekly Meeting

· AdHoc Meetings with Team

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· QA Resources continue to be limited.  BioPortal testing currently taking a back seat to EVS API and Protégé QA testing.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Worked with systems team to prepare NCI Prod to use SSL, need to migrate Protege to use https

· Better automation of NPO data loading process

· Tweaks to workflow preferences dialog

· Fixed metaproject syncing issue

· Fixed issue with open file handles in workflow (Windows only bug)

· Reworked workflow assignment state logic per conversations with Gilberto/QA/Liz/etc....

· Modified notes dialogs to be resizable

· Worked trying to reproduce several non-reproducible GForge posts

· Began development of 1.2.3 GForge items

· NCI Semantic Wiki (BioMedGT Wiki)
· No new items
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings
· Discussed db inclusions build issues with Tim (Bob)

· Meeting with Liz to discuss review panes (Bob/Dave/Liz/Sherri/Tracy)

· 1.2.3 scope meetings (Charles/Sherri/Gilberto/Bob/Dave/Tracy)

· Weekly SMW/Protege status (the crew)

· Several ad hoc meetings to discuss design and 1.2.3 items (Dave/Bob)

4. Planned Activities:

· BiomedGT WIKI FAQ

· Upgrade BiomedGT server to PHP 5.2.5

· 1.2.3 development

· Support for 1.2.2 testing

· Finished modifying build for tier customizations

· Ongoing refactoring and code improvements

5. Issues and Recommended Resolutions:

· None.

General: Operations
1. Key Accomplishments

· TS – document root node correction activities

· RW (13119) Update CDISC reports to work against Protege – sample code working, need to add retrieval of subset concept information and a recursive pull of all sets underneath Terminology Subset
· RW Worked with Will to get local builds of LexWiki setup, as well as maintenance routines.  This includes adding NPO on tiers other than Dev.

· JP (13714) – Created Initial Test Plan to develop automated Test Cases for Protégé. 
2. Other Support

· TS – do evsapi dev builds as needed. Current version evsapi_4_1_rc2

· JP – Performed daily Protégé server builds in Dev, current version – 1.2.2.20.

· JP – Set up Protégé Server in QA environment, latest version – v1.2.2.20.

· JP (13445) – Loaded March GO into LexBIG and transferred to Dev.

· JP (13335) – Loaded NCI Thesaurus 08.03d to LexBIG
3. Meetings

· TS, RW – Mon - Wiki data w/Gilberto

· TS – Tue – caDSR evsapi issues

· TS, RW – Tue – Wiki data promotions and builds
· TS – Tue – Protégé Scope meeting

· TS, RW – Wed – wiki data meeting with Wil

· TS – Wed _ SAIC Frederick meeting

· TS, JP – Thu – automated Protégé testing

· TS, RW, JP – Wed – weekly Mayo meeting

· TS – Wed – Protégé review window requirements gathering

· JP, TS – Thu – automated Protégé testing followup

· TS – Thu – classification telecom

· TS – Thu –caCORE biweekly

· TS, JP – Fri – SMW weekly

· TS, JP – Fri – Protege weekly

4. Issues and Recommended Resolutions:

· FTP problems

· Terri Quinn and Larry Wright have reported users having login problems (that should not be) accessing various reports posted on the anonymous section of the FTP.  These reports are delivered to Larry, who posts them on the FTP.  Since this is obviously not a content related issue, the Systems group has been notified about these sporadic outages.  If users continue to have problems, a ticket needs to be submited to the helpdesk.

· Should users be using GForge in lieu of FTP?
· QA looking at purchasing automated testing tool
· Will continue documenting test cases and setting priorities, as these activities are tool independent

· Will delay writing more Marathon scripts until a QA tool decision is made.
5. Planned Activities:

· TS – continue to report and resolve evsapi issues

· TS – do evsapi dev builds as needed

· RW (13125) Install Snomed v2008.01.7AC to DTS – need subscription 3.1 Inactive diff files – Per Jennifer Eastman, Apelon waiting on purchase order

· RW (13334) NCI Thesaurus 08.03d (DTS)
· RW (13341) Load April GO to DTS
· JP (13714) – Continue to work on Protégé Test Plans

· JP (13336) – Load April GO into LexBIG.

· JP – Continue to perform daily Protégé server builds in dev.  
