EVS Weekly Status Report (July 28 – August 01, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#7857] Grid Enable 3.2 EVS API.

· ”Grid service failed to register in Prod” issue

· Implemented the following fixes:

· Applied standard grid service Apache re-write configuration to staging and prod.

· CVS tag “evsgridsrv-v41_build_4” successfully deployed to QA with the exception of the known QA portal problem… (We were able to confirm registration because the lead portal developer configured a portal on his laptop to point to the QA Index server, the portal on his laptop was able to show the registration. Steve Hunter confirmed it.) 

· CVS tag “evsgridsrv-v41_build_4” deployed to STAGE. "Partial" registration in Staging where an Index service entry appears for the service but no metadata is included. Posted problem on List CAGRID_USERS-L along with logs. I’ve seen this problem when the Index service is unable to make the call back to populate the metadata entry.

· Generated sample client for use in EVS grid service user’s guide which Johnita is working on.

1.2. LexEVS

Reviewed the LexEVS Grid Service Design Document.
2. Production Support

· None

3. Meetings

· 7/29/2008 EVSAPI weekly meeting. 

· 7/30/2008 LexEVS weekly meeting. 

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
None.
.
1.2 Terminology Open Portal (TOP)
None.
2. Production Support
· None

3. Meetings

· Weekly Status 7/22/2008
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· None.
Project: Terminology Development Tools
1. Key Accomplishments

· NCI Protégé GUI/Workflow
· Protégé 1.2.3

· This is in production and were are currently a patched version that addresses some performance issues with the explanation server

· Continued work on the build scripts, support for production 1.2.3 build

· Significant re-factoring of the TreePanel area of the code. We had been planning and building up to do this for some time. We thought immediately post 1.2.3 was a good time to give us plenty of slack in debugging the changes.

· Northrup Grumman ethics training (David)

· Reviewed write up of notes from Stanford Protege planning/requirements meeting

· Several GForge triage meetings as we're reviewing all items

· Began compiling and building EditTab against protege and protege-owl trunk, which includes db inclusions changes
· NCI Semantic Wiki (BioMedGT Wiki)
· Will has been working on other projects, so has not reported on this work. The Mayo folks have been making good progress on further development. They'll be new work coming to support the incremental round trip, namespaces, and finalizing the status pushed back from Protégé to SMW.
· OWL Classification Services
· No new items
2. Production Support

· None reported.
3. Meetings

· None reported.
4. Planned Activities:

· Continued work on migrating EditTab to protege trunk, this is the core of the 1.3 release

· Finish triage of GForge bugs and scope 1.3 and possible 1.4 releases

· Support testing of patched 1.2.3 release as needed

· Review prompt code

5. Comments, Issues and Recommended Resolutions:

· None.

General: Operations
Key Accomplishments
· TS – Debugged Explanation server problems, got fix from David

· TS – Updated LexBIG jars and put 2.3rc1 on Dev server

· RW -(15655) Compare TDE and Protege dual editing 
· RW - Began testing Will’s Protégé to Wiki update program 
· RW - Data refresh performed on Dev BiomedGT
· RW - SMW software build and deployment performed on QA
· JP – (15389) – Continued revising Proetege Build Procedures doc.
Production Support

· RW - (15140) NCI Thesaurus 08.06d (DTS) – in Production

· RW - (15141) Load July GO to DTS – in Production
· RW - (15612) Load Metathesaurus 2008_03D for Metaphrase Browser – in Dev

· JP – Assisted Steve Hunter with RTC testing with the Protégé 1.2.3.23 Patch Release.
Meetings
· TS – Mon – SMW data load follow-up meeting
· TS – Tue – EVSAPI meeting
· TS, RW – Tue – Protégé triage
· TS – Wed _LM staff meeting
· TS, RW, JP  – Wed  - Mayo

· TS, RW, JP – Thu – Systems meeting about Protégé QA box performance

· RW – Thu – LMMS staff multicast

· TS, RW, JP - Fri – SMW-Protégé Integration Weekly Meeting

· TS, JP - Fri - Weekly Protégé telecom

· TS, RW – Fri – Protégé dual editing meeting

Planned Activities:
· TS – Load newest Snomed and MedDRA to LexBIG
· TS – transfer LexBIG data to software QA
· TS – pursue DTS to LexBIG migration plan with Charles
· RW - (15612) Load Metathesaurus 2008_03D for Metaphrase Browser – to QA

· RW - (15590) NCI Thesaurus 08.07d (DTS)
· RW (15734) Load August GO to DTS
· JP -  (15389) - Continue to revise Protégé server build doc  

· JP – (14961) - Continue to work and test the Protégé automated build scripts.
Issues and Recommended Resolutions:
· The Metabrowser hierarchy applet will fail on machines if the heap size is not correctly set within the user’s Java control panel.  

· We could possibly add something to the display code to detect the user’s heap size.  If it isn’t high enough, then a redirect to work-around documentation should open.
