EVS Weekly Status Report (February 11 – February 15, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API
· [GF#11889] Problem with lazy loading on Metathesaurus concept.
· Fixed a problem in an Aspect-Oriented Programming (AOP) injector, the gov.nih.nci.system.client.proxy.EVSProxyHelperImpl class, which implements lazy-loading. The lazy_load method didn’t properly deal with  methods of a Boolean return type: getIsRetired, getHasChildren, and getHasParents.  

· [GF#5381] Lazy (defer) load the EVS objects.
· See GF#11889 above.
· [GF#7857] Grid Enable 3.2 EVS API

· Completed the deployment to DEV.  Only a couple of cleanup items left including the documentation, SVN check-in, unit testing.

· Created util.xml that performs/completes deltas between Introduce and a NCI build.  Some modification might still be needed.

1.2. LexBIG API

· None.
2. Production Support

· None

3. Meetings

· 2/12/2008 EVSAPI weekly meeting. 

· 2/13/2008 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
·  [GF#11255] Graph did not initially load and returned error message after clicking "continue" link for Metathesaurus vocabulary search.

· Unable to reproduce. It might be related to insufficient memory allocation at the QA tier which has already been resolved.

· [GF#11916] Oncogene search resulted in strange presentation of footer.

· Unable to reproduce using both IE and Mozilla Firefox on a development computer.  

· [GF#12015] Graph does not display when select root node of some ontologies.

· Unable to reproduce using both IE and Mozilla Firefox on a development computer.   

· [GF#12413] Add qualifiers to each presentation.

· Modified the OBOProcessorUtil class to extract qualifiers for all properties of a focus concept through LexBIG API.

· Modify ontology_visualize.xhtml and ontology_visualize_concept.xhtml to properly display property qualifiers on the user interface. 

1.1. Terminology Open Portal (TOP)
· Started/continued to review Bioportal source code published by NCBO at

· https://bmirgforge.stanford.edu/svn/bioportal_core
· https://bmigforge.stanford.edu/svn/bioportal_ui 
2. Production Support
· None

3. Meetings

· 2/15/2008 TOP Bi-Weekly.

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· This week was mainly spent in triaging and fixing bugs in 1.2.1 builds. A couple of nasty ones were somewhat time-consuming as they involved WIKI, Protege, QA and programmers.

· Began triaging GForge items for 1.2.2 release

· Continued code refactoring and improvement

· Began reviewing four branched Protege code lines involving DB inclusions. This is one of the major

· items in the 1.3 release

· NCI Semantic Wiki (BioMedGT Wiki)
· No status reported
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings

· Weekly protege/SMW status meetings

· Discussion with Stanford about longer term Protege4 issues

· Several ad hoc meetings with QA to understand new functionality/ triage bugs etc..

· Next week several of us are on site at NCI for meetings on Wednesday-Friday

4. Planned Activities:

· Finish 1.2.1 release and hopefully ship to production

· Continue planning and scoping 1.2.2 release items

5. Issues and Recommended Resolutions:

General: Operations
1. Key Accomplishments

         JP (12100) -  Protégé QA build performed for 1.2.1.02 release
         RW LM Training – “Your Role in Preventing Workplace Violence”
         RW (11759) Compare MGED in LexBIG to DTS
         RW (11754) Compare representation of NCIt in LexBIG to DTS
         RW (11761) Compare VA in LexBIG to DTS
         RW (11286) Update Metaphrase license keys
         TS  (11758) Compare Snomed in DTS to LexBIG
         TS (11760) Compare MedDRA in DTS to LexBIG
         TS – worked with Mike to try to pin down Explanation server issues
         TS – did SQL query of remaining concepts in Biomed GT with no Concept Type
2. Other Support

         JP (10365) –NCI Thesaurus (7.10d) is now up on Bioportal QA site, awaiting stage.
         JP (11839) – Loaded Snomed using 2.2.1a install of LexBIG to Dev
         JP (11934) – Loaded NCI Thesaurus (7.12e) to Dev
         RW (11406) NCI Thesaurus 07.12e (DTS)
         RW (11797) Load January GO to DTS
         RW (12096) Load Metathesaurus 2007_10D for Metaphrase Browser
3. Meetings

         TS, RW, JP – Mon – Operations meeting
         RW, JP – Tue - LM staff meeting 
         TS – Tue - evsapi meeting
         TS – Tue – BioPortal meeting
         TS – Wed – QA Server build meeting
         TS, RW, JP – Fri – SMW weekly meeting
         TS, RW, JP – Fri - Protégé weekly meeting
4. Issues and Recommended Resolutions:

         None.
5. Planned Activities:

         TS (10466) Document loading MGED into LexBIG (ran into classification issue)
         TS – continue to work with Mike to try to pin down Explanation server issues
         TS – update EVS server diagram
         TS – work on Dev server to get daily CRON job set up for Explanation server
         TS – build SQL query of BiomedGT showing rdfId(name),PreferredName, and ConceptType
         JP (11934) – Transfer latest NCI Thesaurus (07.12e) load to dev tier for testing
         JP (11918) – Load January GO to Lexbig.
         JP (11991) – Perform Daily Protégé server builds on the dev tier.
         RW NCI Thesaurus 08.01d (DTS) processing
         RW February GO as it becomes available
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
