EVS Weekly Status Report (February 18 – February 22, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· Started work on the EVS  API Transition Plan 

· [GF#5381] Lazy (defer) load the EVS objects.
· Resolved a null pointer exception thrown by the EVSQueryDAOImpl getHistoryRecords method.
· [GF#10210] Background color of the home page is incorrect.
· Background color of the home page is specified in a style sheet. Currently, the color of the side bar section is set to light-grey (color code F4F4F5). Waiting for the submitter to specify a preferred background color.  
· [GF#9569] Change the default url in the applicationConfig.xml to the production URL.
· The referenced configuration file should be "application-config-client.xml",
not "applicationConfig.xml".

· The template of this configuration file is stored in
 evsapi\conf\system\package\remote-client\conf.

· URL is a variable in the template (@SERVER_URL@); the actual value of URL is passed in to the Apache Ant builder through deploy.properties. For the production release, the generated application-config-client.xml file will contain the production URL as default as long as the value of SERVER_URL is set to the production URL in deploy.properties. No other action is required. 

· [GF#7857] Grid Enable 3.2 EVS API

· Documenting the build and deployment process.

· Debugging EVSAPI4.0 related error messages.

· Packaging changes to improve deployment.

1.2. LexBIG API

· Installed LexBIG 2.2.alpha 3.  Rebuild evsapi40.war. The ListHierarchy sample program remains failing on distributed LexBIG. 

2. Production Support

· None

3. Meetings

· 2/19/2008 EVSAPI weekly meeting. 

· 2/19/2008 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· [GF#10996] roles are duplicated in association drop down

· The NCI OWL loader, originally developed for loading NCI Thesaurus, is now used in loading other ontologies such as Zebrafish.owl and HL7.owl, previously loaded by the generic OWL loader. Consequently, some OWL object-valued properties are now populated in LexBIG "roles" relation container as is in the NCI Thesaurus case. Hence, the assumption that only NCI Thesaurus has roles no longer holds true. Modified Bioportal code to determine whether to populate the role combo box on the Advanced Search page based on the existence of the "roles" relation container 

· [GF# 12498] Remove the Sources Drop Down from the Advanced Search Page.

· Completed.  

· Deployment of current fixes (v1.1) to the DEV Tier.
· Worked through the deployment of v1.01 to Production
1.1. Terminology Open Portal (TOP)
· Put together some slides and email on what TOP is and is not for discussion with NCBO (Benjamin Dai).

· Continued to review Bioportal source code published by NCBO at
· https://bmirgforge.stanford.edu/svn/bioportal_core
2. Production Support

· None

3. Meetings

· 2/19/2008 BioPortal Weekly.

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Major refactoring of several panels, in order to consolidate button use and enabling/disabling
· Bug fixes in Advanced Query Panel (AQP)

· Continued review of DB inclusions for 1.3 release

· NCI Semantic Wiki (BioMedGT Wiki)
· Continued work on SMW build/deploy process, requested App Scan security testing
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings
· NCI on site meetings for SMW handoff

· also had a 1.2.1 post-mortem discussion

· design discussions for 1.2.2 round trip of data from Protégé to SMW

· Weekly SMW/Protégé status meetings

4. Planned Activities:

· 1.2.1 release out the door!!!!!!!!!!!!

· Continue planning and scoping 1.2.2 release items

· Continued rework of Edit Tab

· Integration of DB inclusions

· Begin reviewing Prompt code

5. Issues and Recommended Resolutions:

Major source of instability in our system seems to be jar file management and interaction with build process. We've seen this in explanation server and now workflow. A second problematic are is the use of RMI. The first can be managed with a detailed analysis of all components/plugins and detailed analysis of common jars. The second makes me think we need to seriously evaluate the choice of RMI when we move to Protege4.0
General: Operations
1. Key Accomplishments

· TS – Meta and NCI loaded using LexBIG jars. 

· TS – Started setting up 4.1 environment on Dev server

· TS – Helped Eddie with workflow, to the extent of my knowledge

· JP (11991) -  Performed Daily Protégé Server Builds on Dev tier, current release, v1.2.1.15

· JP (12641) – Commenced documentation of LOINC load to LexBIG procedures.

· JP (12545) – Set up 1.2.1.12 version of Protégé on new QA server.

· JP (12544) – Set up 1.2.1.11 version of Protégé on Stage server.

· RW (12230) NCI Thesaurus 08.01d (DTS)
· RW (12435) Load February GO to DTS
· RW (12314) Update NCI Terms Browser Help Document
· RW(11286) Update Metaphrase license keys
2. Other Support

· JP (10365) – Latest version of NCI Thesaurus (7.10d) is now up on Bioportal Stage, and is  awaiting production.

· JP (12639) -  Loaded MedDRA10 into LexBIG using 2.2.alpha3 installer and is awaiting dev.

· JP (10788) – December GO load has been moved up to Stage and is now awaiting production. 

· JP (11839) – Loaded Snomed using 2.2.alpha3 installer and awaiting dev.

· JP (11934) – NCI Thesaurus (7.12e), currently up on dev tier, awaiting QA.

· JP (11918) – January GO currently up on dev tier, awaiting QA.

· RW February GO to STG

· RW NCI Thesaurus 08.01d to STG

· RW Permanent Metaphrase licenses deployed to all tiers

3. Meetings

· TS, -Tue – EVSAPI meeting
· TS, RW, JP – Wed, Thur – SMW Face to Face

· TS – Wed – Mayo meeting

· TS, RW, JP – SMW telecon

4. Issues and Recommended Resolutions:

        The two day conference with Harold this week and Mayo next week could cut into the activities we can accomplish.
5. Planned Activities:

· TS – build spreadsheet of QA activities for TDE and contrast to Protégé

· TS – document distribution of BiomedGT (OWL and flat file)

· TS (12135)– update EVS server diagram – finish up

· TS – reload NCI Thesaurus using new lexbig jars

· TS – finish set up 4.1 environment on Dev server

· JP (12100) – Complete newest Protégé QA build. 

· JP (11991) – Peform Daily Protégé server builds on the dev tier.

· JP (10470) – Complete Zebrafish load into Lexbig documentation.

· JP (12541) – Complete LOINC load into Lexig documentation.

· RW 08.01d NCIt, Feb GO to Prod

RW Meta 2007_10D to STG, PROD

Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
· Beginning work with new EVS Resource

· Updated GForge Sites with Task Plan updates
2. Meetings

· Many AdHoc Meetings with team members
· Weekly Management Meeting w/ Frank Hartel

3. Planned Activities:

· Work with Jason Lucas to finalize the  EVS API Transition Plan
· Follow-up with systems about production like hardware for our STAGE Tier.
4. Issues and Recommended Resolutions:

· QA Resources.
