EVS Weekly Status Report (February 25 – February 29, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#6409] LexBIG 2.2 beta compatibility.
· Modified DLBWrapper to make EVSAPI compatible with the recent LexBIG 2.2 beta release. (An additional input parameter,  associationQualifiers, has been added to getChildrenOf, getParentsOf, and getTopNodes methods in org.LexGrid.LexBIG.Utility.ConvenienceMethods class, this breaks the backward compatibility.) 

· [GF#7857] Grid Enable 3.2 EVS API

· Getting EVS Grid service packaged and ready for QA deployment. Had to switch from EVSAPI 4.0 to 4.1 and encountered some problems invoking methods such as getHistory().

· Currently not able to check-in the code, seems like a permissions problem, reported it to help desk, awaiting fix. In the meantime I will post the evsgrid service code to the DEV web server so that QA may continue.

· Completed build / deployment instructions.

1.2. LexBIG API

· [GF#11999] ListHierarchy fails on distributed mode.
· Identified the cause of error in LexBIGServiceConvenienceMethods. Informed Mayo of this observation through GForge. 

· [GF#6409] Preliminary testing in Curation Tool.
· Closed.

2. Production Support

· None

3. Meetings

· 2/25-26/2008 LexBIG Face-to-Face meeting.

· 2/27/2008 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· See above about issue with checking in code for GRID service.  It has been reported to the help desk.

Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· Started to rebuild and test Bioportal using LexBIG 2.2.beta and EVSAPI 4.1. 

· [GF# 10680] Working on pulling the license text from each of the available vocabularies for display
· Finalized v1.01 Release Notes and ReadMe files and posted to GForge
· Worked with Systems to get v1.01 function again on Production.

· App was frozen.  Not sure of the cause.

1.1. Terminology Open Portal (TOP)
· Reviewed National Center for Biomedical Ontology Bioportal powered by Ruby on Rails at http://alpha.bioontology.org/. The UI is under alpha testing. Graph nodes are not clickable at this time.

· Assessed the Restlet (a light weight REST framework) and Spring Dependency Injection technologies proposed by National Center for Biomedical Ontology (NCBO) and the Bioportal framework published by NCBO at:

https://bmir-gforge.stanford.edu/svn/bioportal_core
· Started establishment of the TOP Governance.  Should be available for review and input soon.

2. Production Support
· None

3. Meetings

· AdHoc Meetings with Team

· 2/29/2008 TOP Bi-Weekly.

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· F2F takes time away from development activities.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Continued bug triage, fixing, testing support for 1.2.1 release

· Continued refactoring of EditTab, behavior of panels, control flow

· Planning and scoping of 1.2.2 release

· Began adding complex properties support to SMW RDF export function

· Continued review of DB inclusions for 1.3 release

· NCI Semantic Wiki (BioMedGT Wiki)
· AppScan security testing revealed one cross-site scripting exposure in SMW (reported to programmers)
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings
· Day and a half Mayo F2F

· Weekly SMW/Protege/Mayo  status meetings
· Several ad hoc QA triage meetings

4. Planned Activities:
· 1.2.1 release out the door (addition AQP bug discovered and fixed over the weekend)

· continue planning and scoping 1.2.2 release items

· begin 1.2.2 work on workflow features

· continued rework of Edit Tab

· begin reviewing Prompt code

5. Issues and Recommended Resolutions:

· None.
General: Operations
1. Key Accomplishments

· TS – build spreadsheet of QA activities for TDE and contrast to Protégé

· TS – document distribution of BiomedGT (OWL and flat file)

· TS (12135)– update EVS server diagram – finish up

· TS – reload NCI Thesaurus using new lexbig jars

· TS – finish set up 4.1 environment on Dev server

· JP (11991) -  Daily Protégé Server Builds on Dev tier, current release, v1.2.1.19

· JP (12641) – Doumentation of LOINC load to LexBIG procedures in progress.

· JP (10470) – Completed Zebrafish documentation, in shared drive for review.

· RW (12230) NCI Thesaurus 08.01d (DTS)
· RW (12435) Load February GO to DTS
· RW (12314) Update NCI Terms Browser Help Document
2. Other Support

· JP (10365) –NCI Thesaurus (7.10d) up on Bioportal Stage, and is  awaiting production.

· JP (12639) -  Loaded MedDRA10 into LexBIG using 2.2.alpha3 

· JP (10788) – December GO load has been moved up to Stage

· JP (11839) – Loaded Snomed using 2.2.alpha3

· JP (11934) – NCI Thesaurus (7.12e), currently up on dev tier, awaiting QA.

· JP (11918) – January GO currently up on dev tier, awaiting QA.

· RW February GO in Production

· RW NCI Thesaurus 08.01d in Production

· RW Metathesaurus 200710D deployed to Production

· RW EVS Download Center updates deployed
· TS  Loaded VA_NDFRT using 2.2.alpha3

· TS Loaded MGED using 2.2.alpha3

· TS Loaded Licenses for vocabs into LexBIG, developed script to do it.

3. Meetings

· TS, RW, JP – Mon, Tue – Mayo face to face.

· JP - LM-MSD weekly meeting
· TS, RW, JP – Wed – weekly Mayo meeting

· TS, RW, JP – Fri – SMW weekly

· TS, RW, JP – Fri – Mayo weekly

· TS, RW – Fri – LexBIG load QA meeting with Gilberto

4. Issues and Recommended Resolutions:

         None.
5. Planned Activities:

· TS – work on getting Abbot working with Protégé

· RW 08.02d Baseline Thesaurus 

· RW March GO

· JP (10365) – Monitor status of NCI Thesaurus (7.10d), which is awaiting production.

· JP (10788) – Monitor status of December GO load, still awaiting production. 

· JP (11934) – Monitor status of NCI Thesaurus (07.12e) load, awaiting QA.

· JP (11918) – Monitor status of January GO load, awaiting QA.

· JP (12100) – Complete newest Protégé QA build. 

· JP (11991) – Perform Daily Protégé server builds on the dev tier.

         RW NCI Thesaurus 08.01d (DTS) processing
         RW February GO as it becomes available
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
· Reviewed and posted new caBIG Software License to GForge Sites

· Distributed caBIG Software License to Team for review

· Sent links to Mayo for several of the established Guidelines and Doc Templates  for review (based on F2F discussions)

2. Meetings

· Many AdHoc Meetings
· Mayo F2F

3. Planned Activities:

· Work with All Parties on the EVS Transition Planning
4. Issues and Recommended Resolutions:

· QA Resources.
