EVS Weekly Status Report (June 30 – July 04, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API
· [#10884] Enforce security on distributed LexBIG API.
· Drafted an implementation document.

· [#7857] Grid Enable 3.2 EVS API.

· Staging deployment – complete

· Production deployment – complete

1.2. LexEVS

· [GF#15043] getVersionDate(String codingSchemeName, String vers) returns null.

· The root cause is that the following LexBIG API method returns null.       Versions versions = cs.getVersions()
· See also GF#15044 and GF#15084. 

· [GF#15044] getVersions(String) and getVersions(CodingScheme) return null.

· The root cause is that the following LexBIG API method returns null.       Versions versions = cs.getVersions()
· [GF#15084] DLBWrapper.getCodingSchemeVersion returns null.

· The root cause is that the following LexBIG API method returns null.       Versions versions = cs.getVersions()
· Submitted a feature request to be included in the EVSAPI 4.2 Release:

[GF#15071] Make copyright statements accessible through LexBIGService, or ConvenienceMethods interface.

2. Production Support

· None

3. Meetings

· 7/1/2008 EVSAPI weekly meeting.

· 7/2/2008 LexEVS weekly meeting. 

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
         None
.
1.2 Terminology Open Portal (TOP)
· Reviewed a portion of the latest NCBO BioPortal Core code base. 

2. Production Support
· None

3. Meetings

· Weekly Status 7/1/2008
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Protégé 1.2.3

· One last minute bug fix (Dave) and some last minute scurrying to address a performance. Mike (C&P) and Tim (Stanford) worked very closely to fix this and results to date are much improved.

· Continued work on improving build process.

· Continued re-factoring, addressed some additional GForge items, beyond 1.2.3 release

· NCI Semantic Wiki (BioMedGT Wiki)
· Exporter from protege->WIKI is now complete
· OWL Classification Services
· No new items
2. Production Support

· None reported.
3. Meetings

· Weekly SMW/Protégé status

· Meetings to discuss protégé refresh design

· Meetings with QA/sys admins to review new build procedures
4. Planned Activities:

· SMW finish work on the import side of round trip

· Begin assessing bugs for 1.3 release of Protégé

· Once we go to production we will checkin classification patch on trunk and start testing that.

· Preparation for  Jul 8-10 Protégé  design meeting
5. Comments, Issues and Recommended Resolutions:

· None.

General: Operations
Key Accomplishments
· TS – Entered caBIG wiki feedback into GForge
· TS – Delivered streamlined TDE extensions to BTRIS project
· JP – (12735) – Verified and closed GForge tracker item.

· JP – (13320) – Verified and closed GForge tracker item.

· JP – (14961) – Worked with David Yee to tweak Protégé automated build scripts to enhance performance.

· JP – Tested the Protégé Batch Edit plugin.

Production Support

· TS – Continued writing and documenting unit tests

· TS – Tested evsapi 4.1 production deployment.  Requests evsapi 4.0 in parallel

· JP – Performed daily Protégé server builds in Dev and QA - current version – 1.2.3.22

· JP – Ran runtime classification tests on new QA Protégé release. 

Meetings
· TS – Tue – BioPortal
· TS – Tue – EVSAPI release with Manav
· TS, JP  – Wed – Mayo meeting

· TS, RW, JP - Fri – SMW-Protégé Integration Weekly Meeting

· TS, JP - Fri - Weekly Protégé telecom

Planned Activities:
· TS – Create new MEME inferred export using new version of Data Manager
· TS – caBIG training on Tuesday
· TS – More unit tests
· TS – Release 4.1.1, if QA works

· TS – Get newest GO and NCI Thesaurus loaded on LexBIG.
· JP – Continue to perform daily Protégé server builds in dev & QA.  

· JP - Test Batch Editor plugin.

· JP – (14533) – Test Large batch load in Protégé with explanation server turned off.

· RW - (15014) Modify OBO2TDE to print "scope qualifier" instead of "type_name" – also allow for ampersand in qualifier values
· RW - Examine MGED 1.3.1 for formatting changes
· RW - NCI Thesaurus 08.06d (DTS) – Prethesaurus
Issues and Recommended Resolutions:
· RW -  Was on vacation last week.
