EVS Weekly Status Report (July 07 – July 11, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#7857] Grid Enable 3.2 EVS API.

· Completed deployment to production.

1.2. LexEVS

· [GF#10884] Enforce security on distributed LexBIG API
· Completed an iteration of the implementation spec for 10884

· Completed fixing the code to implement 20 methods from LexBIGService and LexBIGServiceConvenienceMethods interfaces.  Waiting on clarification on whether the list is complete from Mayo team.  May require minimal code changes once Mayo responds.

· Reviewed draft implementation plan.
· Reviewed test plan.
· [GF#14903] gov.nih.nci.evs.domain.SemanticType.getID() not returning results 

· Identified the root cause. Semantic type codes are stored in a designated UMLS Semantic Net coding scheme. Semantic type properties of a CodedEntry only contain semantic type name in the name-value pair of each corresponding property. In EVSQueryDAOImpl buildMetaThesaurusConcept method, a separate call would need to be made to DLBWrapper’s getSemanticTypeCode method to retrieve the semantic type code from UMLS Semantic Net. 
2. Production Support

· None

3. Meetings

· 7/9/2008 LexEVS weekly meeting. 

· 7/10/2008 EVSAPI team meeting (GForge #10884).

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
         [GF#15048] Graph Display should be an "On Demand" Feature.
Modified the following java classes and xhtml pages to allow graph to be generated on demand.
o       Ready for QA.
 

         [GF#14261] Results are sometimes not listed when returned.
o       Unable to reproduce.
 

         Reviewed the UI design for the NCI Thesaurus Browser developed under the NCIt Browser Project. (See: https://gforge.nci.nih.gov/docman/index.php?group_id=90&selected_doc_group_id=3698&language_id=1) 
.
1.2 Terminology Open Portal (TOP)
· Reviewed a portion of the latest NCBO BioPortal Core code base. 

2. Production Support
· None

3. Meetings

· Weekly Status 7/1/2008
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· None.
Project: Terminology Development Tools
1. Key Accomplishments

· NCI Protégé GUI/Workflow
· Protégé 1.2.3

· Minor bug fixes.

· Major cleanup and refactoring of TreePanel, which is used in several editing places, code made more reusable easier to follow and maintain.  

· Preparation has been ongoing for this for some time, in order to minimize any breakage.

· Self-study classes taken as background for caBIG Bootcamp (Dave)
· NCI Semantic Wiki (BioMedGT Wiki)
· Roundtrip from Protege<->WIKI is now complete awaiting QA assisted Mayo in getting code deployed on all tiers at NCI
· OWL Classification Services
· No new items
2. Production Support

· None reported.
3. Meetings

· Weekly SMW/Protégé status

4. Planned Activities:

· Begin assessing bugs for 1.3 release of Protégé 

· Design meeting to plan roadmap for Protege 1.3.x and migration to Protégé 4

5. Comments, Issues and Recommended Resolutions:

· None.

General: Operations
Key Accomplishments
· TS – Released inferred NCIt for MEME
· TS – Finished writing the last 200 unit tests.  Need to debug them now
· RW -Examine MGED 1.3.1 for formatting changes – MO classifies, looks good, loaded into LexBIG (502) for review
· RW - (15014) Modify OBO2TDE to print "scope qualifier" instead of "type_name" – dbxref prints CDATA
· RW - Finalized GO file w/subfields posted to GForge for Mayo
· RW - Metaphrase submit table cleaned for Nicole
· RW - (15233) Integrate findbinary with OBO2TDE
· JP -  (14533) – Successfully tested batch loading in Protege
Production Support

· TS – Released evsapi 4.1.1 to QA
· TS – Worked with Systems to get download center page updated
· RW - (15140) NCI Thesaurus 08.06d (DTS) – Prethesaurus in Dev, QA, submitted to STG, NCIt in Dev

· RW - (15141) Load July GO to DTS – in Dev
· JP -  Worked with Steve Hunter and Clark & Parsia group to test Protégé runtime classification functionality.

· JP – Set up new Protégé database for the NCI Thesaurus group.

· JP – Assisted Protégé NCI Thesaurus editors with technical support (i.e.setting up client on user machines, answer any technical questions, etc…)

Meetings
· TS – Tue – BioPortal
· TS – Tue – NCI Thesaurus browser overview
· TS – Tue – UML Modelling training, prep for caBIG bootcamp
· TS, RS, JP  – Wed – Mayo meeting

· TS – Thu – Vocab security implementation meeting

· TS – Thu – classification telecom with C&P

· TS – Thu – UML Modelling training, prep for caBIG bootcamp

· TS,RW – Thu – caCORE biweekly

· TS, RW, JP - Fri – SMW-Protégé Integration Weekly Meeting

· TS, JP - Fri - Weekly Protégé telecom

Planned Activities:
· TS – Load July NCIt and GO
· TS – caBIG bootcamp Tue and Wed
· TS – debug unit tests
· TS – Release 4.1.1, if QA works

· RW - (15140) NCI Thesaurus 08.06d (DTS) – Prethesaurus to Production, NCIt to QA

· RW - (15141) Load July GO to DTS – to QA\
· JP  - Continue to assist with any runtime classification testing in Protege  

· JP - Test Batch Editor plugin.

Issues and Recommended Resolutions:
Gilberto, Bob Dionne and Sherri are at a conference all week so will have limited availability.

Tracy, Wilberto and Harsha will be at caBIG bootcamp all day Tuesday and Wednesday.
