EVS Weekly Status Report (June 09 – June 13, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API
· [GF#14790] EVSQuary.getChildConcepts returns incorrect results on SNOMED
· Fixed.

· The root cause was that the underlying version of SNOMED uses both hasSubtype and PAR associations to draw SNOMED hierarchies.

· Responded to the QA team’s questions on JUnit tests results. The three failure cases were caused by incorrect JUnit test cases, not the EVSAPI code itself.

· Continued to provide periodic technical support to EVSAPI users.

· [GF#7857] Grid Enable 3.2 EVS API

· Tag evsgridsrv-v41_build_3 deployed to DEV & QA. Unit tests passed. (Tag evsgridsrv-v41_build_3 includes new EVS API client and jar files)

· AppScan – Systems team attempted a Web Service AppScan which failed due to WSDL errors. Retorted errors to Grid server developers team, awaiting reply. Note: WSDL is automatically generated by Introduce tool.

· Grid service app name change (EVSGridService to EVSGridService41) – initially had problems, now resolved – work in progress. But employed temp solution for now (Apache rewrite mapping http://domain/evsgridservice41 to http://domain:port/wsrf/services/cagrid/EVSGridService) 

· [GF#14602] evsQuery.getHistoryCollectionbyDescLogicConceptCode dead ends 

· Completed

1.2. LexEVS

· [GF#14651] evsQuery.getEdgePropertiesbyCode throws Exception.

· The test case is invalid.

· The member variable, EdgeProperties edgeProperties, of DescLogicConcept is for tree traversal use, it will only be populated if the DescLogicConcept object is a node in DefaultMutableTreeNode returned by the getTree method.

1.3. LexBIG

· None

2. Production Support

· None

3. Meetings

· 6/10/2008  EVSAPI weekly meeting.

· 6/11/2008 LexEVS weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· Loaded Online help and User Guide updates

· Independent Testing across tiers to try to identify source of performance/inconsistent behavior issues.
1.2 Terminology Open Portal (TOP)
· Started to explore the methodology provided by an open source template engine called FreeMarker. 

2. Production Support
· None

3. Meetings

· AdHoc Meetings with Team

· 6/10/2008 - BioPortal Weekly Status meeting.
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· QA Resources continue to be limited.  BioPortal testing currently taking a back seat to EVS API and Protégé QA testing.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Protégé 1.2.3

· Continued testing for release

· Complete first pass at further automation of build process, create tier Parameterized shell script

· Resumed testing of new db inclusions code (1.3 release) with Edit Tab

· Support for Protege OWL Exporter

· Met with QA to review RTC and how to use it
· NCI Semantic Wiki (BioMedGT Wiki)
· Export from Protege, OWL class exporter is still 90% complete. Code is fine but several remaining data issues to resolve.

· Continued security testing of WIKI

· Continued work on refresh and round trip
· OWL Classification Services
· No new items
2. Production Support

· None reported.
3. Meetings

· Weekly meeting with C&P to discuss RTC testing issues

· Weekly SMW/Protege status

4. Planned Activities:

· SMW support FAQ

· Continued support for 1.2.3 testing – code freeze
· Continued work on roundtrip with WIKI, begin work on the SMW import side.
· Preparation for Jul 8-10 Protégé design meeting
5. Comments, Issues and Recommended Resolutions:

· Time was lost last week due to building outages and QA pulled onto other projects. It's hoped that bringing the modelers in for UAT testing earlier will help in completing on time.

General: Operations
· Not available.
