EVS Weekly Status Report (June 16 – June 20, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API
· [GF#14790] EVSQuary.getChildConcepts returns incorrect results on SNOMED
· Ready for QA.

· Continue to provide periodic technical support to EVSAPI users.

· Prepared for the exhibition of EVSAPI in caBIG™ Annual Meeting on June 23-25, 2008.

· AppScan – Systems team attempted a Web Service AppScan which failed due to WSDL errors. Reported errors to Grid server developers team, awaiting reply. Note: WSDL is automatically generated by Introduce tool.

· Staging – In progress – required some build script modifications for building the grid service in a Unix environment.

· [GF#10884] Enforce security on distributed LexBIG API
· Preparing an implementation spec for this item as per Johnita

· Preparation,Support and Coordination for the Annual Meeting
· Preparing an implementation spec for this item as per Johnita

1.2. LexEVS

· None.
1.3. LexBIG

· None

2. Production Support

· None

3. Meetings

· 6/18/2008  EVSAPI weekly meeting.

· 6/19/2008 LexEVS weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
         Removed debug lines in GraphGenerator.java.

         Performed trouble-shooting on Java Caching System (JCS) warning messages found in server.log at JBoss initialization.

         Prepared for the exhibition of Bioportal in caBIG™ Annual Meeting on June 23-25, 2008.
.  
· Independent Testing across tiers to try to identify source of performance/inconsistent behavior issues.
1.2 Terminology Open Portal (TOP)
· None. 

2. Production Support
· None

3. Meetings

· None
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Protégé 1.2.3

· Minor bugs fixed

· Enhanced automated build to capture svn logs

· Worked with John to train on new build process

· Testing of new db inclusions code
· NCI Semantic Wiki (BioMedGT Wiki)
· Export from Protege, OWL class exporter is complete.

· Continued security testing of WIKI

· Continued work on refresh and round trip
· OWL Classification Services
· No new items
2. Production Support

· None reported.
3. Meetings

· Weekly meeting with C&P to discuss RTC testing issues

· Weekly SMW/Protégé status
4. Planned Activities:

· SMW support FAQ

· Continued support for 1.2.3 testing -- possibly last build and tagging

· Continued work on roundtrip with WIKI, begin work on the SMW import side.

· Preparation for  Jul 8-10 Protégé design meeting

5. Comments, Issues and Recommended Resolutions:

OWL exporter is running but takes 24 hrs. It's not critical but it might be improved and/or might be server related.  Team will review and assess.
General: Operations
1. Key Accomplishments
· TS – Finished getting the LexBIG data QA server set up.  Sent out outline

· TS – Wrote another 2 classes worth of unit tests

· TS – reviewed and contributed to EVS demo slide

· TS – updated publishTDE and publishToMeme scripts to remove unwanted qualifiers

· JP – (14533) – Successfully tested Large Protégé Batch Load in stand alone mode. 

· JP – (14961) – Collaborated with David Yee to tweak the automated build script 
· JP – Continued creating test cases for the Protégé Batch Editor plugin.

· RW -(14756) Examine MGED 1.3.1 for formatting changes – ready for data QA
· RW - Modified OBO2TDE conversion program to allow for trailing double quotes in qualifier values
· RW - Apelon suite, Metaphrase installed for Nicole
1. Production Support

· JP – Performed daily Protégé server builds in Dev and QA, current version – 1.2.3.20

· RW - Download Center changes promoted to Production
2. Meetings
· TS – Tue – BioPortal
· TS, JP, RW – Tue - EVS biweekly
· JP, RW – Wed - LM weekly

· TS, JP, RW – Wed – Mayo weekly

· TS, RW – Thu – complex properties meeting with Gilberto

· TS, JP, RW – Fri – SMW weekly

· TS, JP – Fri – Protégé weekly

· TS, RW – Fri – complex property meeting with Mayo

3. Planned Activities:
· TS – evsapi qa testing of 4.1.1
· TS – caBIG conference
· TS – more unit tests
· JP – Continue to perform daily Protégé server builds in dev & QA. 

· JP - Continue to test Batch Loader / Batch Edit plugins

· JP – (13320) – Discuss Protégé concept modification save bug with QA testers to see if tracker item is able to be closed. 

· RW - (14962) Modify ontyxToOWL methods to print subfields
· RW - (14690) NCI Thesaurus 08.05d (DTS) – to STG
· RW - (14579) Load June GO to DTS – to STG
4. Issues and Recommended Resolutions:
· None.

