EVS Weekly Status Report (June 23 – June 27, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API
· Participated in caBIG™ World’s Fair Cancer Common Ontologic Representation Environment (caCORE) exhibition on June 23.
· Continue to provide periodic technical support to EVSAPI users.

· [#7857] Grid Enable 3.2 EVS API

· Staging – Complete

· Request in – Pending deployment by systems team

· [GF#10884] Enforce security on distributed LexBIG API
· Preparing an implementation spec for this item as per Johnita

1.2. LexEVS

· None.

1.3. LexBIG

· None

2. Production Support

· None

3. Meetings

· 6/23-25/2008 caBIG™ annual meeting.
4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
         [GF#9242] Expand "View Full Repository" Link to show where selected concept resides on the hierarchy tree.
o       Start to derive an algorithm for finding a concept in tree. The algorithm involves first finding hierarchical paths to possible roots originating from a given concept, and then expanding each root and intermediate nodes along each path until the focus concept is reached.  

· Participated in caBIG™ World’s Fair Cancer Common Ontologic Representation Environment (caCORE) exhibition on June 23.

· Working through issues with BioPortal deployment of non-DEV/QA Tiers
.
1.2 Terminology Open Portal (TOP)
· Reviewed a portion of the latest NCBO BioPortal Core code base. 

2. Production Support
· None

3. Meetings

· caBIG Annual Meeting
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Protégé 1.2.3

· Triaged couple of bugs. 1.2.3 release will probably go to PROD this week finished tweaking automated build process modified use of OperationImpl classes in EditTab for 1.3 build

· NCI Semantic Wiki (BioMedGT Wiki)
· Issues with OWLExpoter fixed by reworking code to traverse concept hierarchy and switching to using file input rather than database.

· Continued security testing of WIKI
· OWL Classification Services
· No new items
2. Production Support

· None reported.
3. Meetings

· caBIG meetings

· Weekly SMW/Protégé status

4. Planned Activities:

· SMW support FAQ

· Possibly fix last minute bug relating to UnMerge in 1.2.3 release, if fix is minor

· Continued work on roundtrip with WIKI, begin work on the SMW import side.

· Preparation for  Jul 8-10 Protégé design meeting

5. Comments, Issues and Recommended Resolutions:

· None.

General: Operations
. Key Accomplishments
· TS – Deployed 4.1.1 evsapi build to Dev.  Ran tests and documented items
· TS, RW, JP – attended caBIG conference
· RW - (14962) Modify ontyxToOWL methods to print subfields – closed
· RW - (15014) Modify OBO2TDE to print "scope qualifier" instead of "type_name"
· RW - Examine MGED 1.3.1 for formatting changes
· JP – Continued creating test cases for the Protégé Batch Editor plugin.

· JP – (14961) – Worked with David Yee to tweak Protégé automated build scripts to enhance performance.

1. Production Support

· TS – Continued writing and documenting unit tests

· TS – Helped with evsapi 4.1 deployment documentation

· RW - (14690) NCI Thesaurus 08.05d (DTS) – in STG, moving to Production
· RW - (14579) Load June GO to DTS – in STG, moving to Production
· JP – Performed daily Protégé server builds in Dev and QA - current version – 1.2.3.20
2. Meetings
· JP – Mon – caBIG conference
· TS, RW, JP – Tue – caBIG conference
· JP, RW – Thu – LM Ethics training

· TS, RW, JP - Fri – SMW-Protégé Integration Weekly Meeting

· TS, JP - Fri - Weekly Protégé telecom

· TS, RW – Fri - SMW, MGED, complex properties
3. Planned Activities:
· TS – Monitor and enable evsapi4.1 production deployment
· TS – Enter caBIG BioPortal requests in GForge
· TS – More unit tests
· TS – Release 4.1.1, if QA works
· RW - 15014) Modify OBO2TDE to print "scope qualifier" instead of "type_name" – also allow for ampersand in qualifier values
· RW - Examine MGED 1.3.1 for formatting changes
· RW - NCI Thesaurus 08.06d (DTS) – Prethesaurus
· JP – Continue to perform daily Protégé server builds in dev & QA. 

· JP - Continue to test Batch Loader / Batch Edit plugins

· JP – (13320) – Discuss Protégé concept modification save bug with QA testers to see if tracker item is able to be closed. 

· JP – (14961) – Continue to improve Protégé automated build scripts.

· JP – (14533) – Test Large batch load in Protégé with explanation server turned off.

4. Issues and Recommended Resolutions:
RW - Out on vacation next week, returning July 7th.
