EVS Weekly Status Report (March 03 – March 07, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#11021] Separate the DLBAdapter and package as a separate JAR.
· Modified build.xml and evs_build.xml to move the collection of convenience methods to a stand-alone jar.

· [GF#10210] Background color of the home page is incorrect.
· Repaired the page to make it consistent with content and result pages in turns of look of feel.

· Ready for validation by QA.

· [GF#10211] What’s New and Did you Know sections are blank.
· No data is available at this time. Temporarily commented out these two blocks in Home.jsp.

· Ready for validation by QA.

· [GF#7873] Design Document.
· Closed.

· [GF#7877] Promote to QA environment.
· Closed.

· [GF#7878] Promote to Staging environment.
· Closed.

· [GF#7879] Promote to Production Environment.
· Closed.

· [GF#8678] User wishes to retrieve all Synonyms for a set of concepts.
· Closed.

· [GF#10884] Enforce security on distributed LexBIG API

· Discussed with Kim and got background information related to this issue.

· Documented my understanding of the issue on GForge.

· Familiarizing with the code to determine if this security enforcement can be effected in the evsapi code or if modifications are needed by Mayo on the LexBIG API.

· [GF#7857] Grid Enable 3.2 EVS API

· Code checked in to CVS. 

· Completed build / deployment document. 

· Turned over to QA for testing. 

· Working on the GRID Service Design document. 

1.2. LexBIG API

· [GF#12891] Safeguard all administration related API methods.
· According to Mayo, all set methods, such as setCopyRight, will not affect the content of the database; the change is only applied to the bean on the client. So, no Mayo action appears necessary.

· [GF#11999] ListHierarchy fails on distributed mode.
· Tested ListHierarchy sample program and confirmed that the problem is fixed in LexBIG 2.2.

2. Production Support

· None

3. Meetings

· 3/3/2008 EVS/LexBIG data validation meeting.

· 3/4/2008 EVSAPI weekly meeting. 

· 3/5/2008 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· QA Resources.

Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· [GF#11605] Integrate DLB Adapter jar.

· Tested integration with DLBAdapter.jar (refer to GF#11021 under EVS/LexBIG API).

· Started to perform regression testing for LexBIG 2.2.

· [GF#12413] Add qualifiers to each presentation.

· Ready for QA.

1.2 Terminology Open Portal (TOP)
· Continued review of the National Center for Biomedical Ontology (NCBO) BioPortal codebase at:

https://bmir-gforge.stanford.edu/svn/bioportal_core
· Continued work TOP Governance using a Java-based Wiki and posted to the DEV server.
· Started Governance Document from the Wiki content for distribution to team next week.
2. Production Support
· None

3. Meetings

· AdHoc Meetings with Team

· 3/4/2008 BioPortal Weekly.

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· QA Resources.

Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Planning for 1.2.2 release

· Testing support for 1.2.1 release. Fixed conflicting fixes in AQP

· Continued refactoring of EditTab

· Developed new approach for Protege/SMW communication(Will/David) enabling complex properties.  This new approach will also ease the round trip back to the WIKI. Quick prototype clearly demonstrated feasibility. Strong consensus to move forward with this, though we've not fully settled on specifics of XM syntax, etc.

· Continued review of DB inclusions for 1.3 release

· Patch applied to WIKI to fix exposure revealed by APP Scan testing

· Developed change status package interface between BiomedGT WIKI and Protégé 

· Developed refresh capability for workflow.

· NCI Semantic Wiki (BioMedGT Wiki)
· No new items
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings
· Weekly SMW/Protege status

· Numerous ad hoc meetings discussing 1.2.2 design

· Several ad hoc QA triage meetings Day and a half Mayo F2F

4. Planned Activities:

· 1.2.1 release out the door (addition AQP bug discovered and fixed over the weekend)

· Continue development of 1.2.2 release items

· Review and test new build process
· Continued rework of Edit Tab

· Begin reviewing Prompt code

5. Issues and Recommended Resolutions:

· Issue 1: Getting 1.2.1 into production has gone slower than anticipated. Some reasons discussed in our post-mortem meeting.

Solution:  For 1.2.2 we're going to do ncitab/workflow development on a branch and tag the rest of the code base, in order to build with a consistent version. 1.2.2 is also going to only address immediate issues needed to get import from WIKI functioning smoother.  The combination of smaller scope and new build process will hopefully make for a better cycle
General: Operations
1. Key Accomplishments

· TS – Tested Abbot but was not able to get it to work with Protégé.  Was able to start scripting using Marathon.

· JP (11991) -  Daily Protégé Server Builds on Dev tier v1.2.1.21

· JP (12103) – Performed Protégé Server Build on QA and posted new release on GForge.

· JP (12641) – Completed Draft Documentation of LOINC load to LexBIG 

· RW (12865) NCI Thesaurus 08.02d (DTS)
· RW (12877) Load March GO to DTS
2. Other Support

· JP (10365) – Latest version of NCI Thesaurus (7.10d) is now up on Bioportal Stage

· JP (12873) – Reloaded NCI Thesaurus (07.12e) using 2.2.beta Lexbig installer

· JP (12639) -  MedDRA10 into LexBIG using 2.2.alpha3 installer transferred to dev.

· JP (11918) – January GO currently up on dev tier, awaiting QA.

· TS – Loaded January NCI Thesaurus to LexBIG

· RW March Gene Ontology in Dev, QA

· RW NCI Prethesaurus 08.02d in Dev, QA

· RW NCI Thesaurus 08.02d in Dev, QA

· RW Metathesaurus 200710D in Production

· RW EVS Download Center updates in Dev
3. Meetings

· TS,RW,JP – Mon – Operations meeting

· TS, RW – Tue - LexBIG data QA

· TS, RW, JP – Wed – weekly Mayo meeting

· TS – Eddie Protégé documents meeting

· TS, RW – Thur – caCORE Biweekly

· TS, RW, JP – Fri – SMW weekly

· TS, JP – Fri – Protege weekly

4. Issues and Recommended Resolutions:

· Loading NPO data using instructions

· Could not build the RDFTOLexGrid converter with the checked out source.  There are references to a local setup/configuration that need to be changed.
5. Planned Activities:

· TS – work on getting more Marathon scripts written against protégé

· TS – get security token and other properties for evsapi junit into property file

· RW - (12865) NCI Thesaurus 08.02d (DTS) (Pre to STG and Prod)
· JP (10365) – Monitor status of NCI Thesaurus (7.10d), which is awaiting production.

· JP (11918) – Monitor status of January GO load, awaiting QA.

· JP (12103) – Complete newest Protégé QA build. 

· JP (11991) – Perform Daily Protégé server builds on the dev tier.
