EVS Weekly Status Report (March 10 – March 14, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#10884] Enforce security on distributed LexBIG API

· Collaborating with Mayo to explore alternative approaches for implementing user-credential validation for licensed coding schemes in EVSAPI and LexBIG API.

· [GF#7857] Grid Enable 3.2 EVS API

· Turned over to QA for testing. QA is presently testing. 

· Completed draft of the Design document and distributed for review. 

· Modified Eclipse property file for “relative” builds.

· Working on enhancements to util.xml for AntHill builds.

1.2. LexBIG API

· [GF#11999] ListHierarchy fails on distributed mode.

· Worked with Mayo to fix an error in the ListHierarchy example program. This GForge item was subsequently closed.

· [GF#7880] Inconsistent interpretation of the subsumption relationship.

· Closed.

· [GF#12891] Safeguard all administration related API methods.

· Closed.

· Continue to test LexBIG 2.2 API. 

· Tested the Mappings.getSupportedHierarchy() method and observed that the method does not return any result for Gene Ontology, HL7, and National Drug File - Reference Terminology. The problem was later found to be related to manifest files and actions has been taken by the administrator to correct the content of the LexBIG database. The production team will add correct hierarchy data to manifest files for future LexBIG loads.  

· Identified a potential loader issue related to SupportedHierarchy and SupportedSource. Informed Mayo of this issue. See [GF#12997].

· Tested the ListHierarchyMetaBySource program and found that the list of SNOMEDCT root concepts generated by the program contains concepts that do not appear to be roots. Sent the results to Mayo for further analysis.    

2. Production Support

· None

3. Meetings
· 3/11/2008 EVSAPI weekly meeting. 

· 3/12/2008 LexBIG weekly meeting.

· 3/13/2008 Teleconference with Mayo (on GF#10884).

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· QA Resources.

Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· Performed regression testing on LexBIG 2.2.
· Worked on modifying display of the Vocabulary License Text

1.2 Terminology Open Portal (TOP)
· Continued review of the National Center for Biomedical Ontology (NCBO) BioPortal codebase at:

https://bmir-gforge.stanford.edu/svn/bioportal_core
Looking for reusable components.
· Continued work TOP Governance using a Java-based Wiki and posted to the DEV server.
· Continued work on Governance Document from the Wiki content for distribution to team next week.
2. Production Support
· None

3. Meetings

· AdHoc Meetings with Team

· 3/11/2008 BioPortal Weekly.

· 3/14/2008 TOP Bi-Weekly.

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· QA Resources.

Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· STG AppScan completed with no level 1 security faults
· New approach to Protege/WIKI integration has been successfully prototyped. OWL XML is generated from the WIK using the OWL presentation syntax. A new XML parser, based on the Assignment parser has been created and used to parse and retrieve a couple of concepts.Continued refactoring of EditTab

· Handling of complex properties seems to go real well. This approach is based solely on the SMW API which should stay reasonably stable over time, thereby minimizing maintenance.
· GForge# 12959 has been reproduced and temporarily fixed in trunk and the 1.2.2 branch. The new integration approach will fix is permanently.
· Refresh capability added so modelers and managers immediately see edits by other modelers
· New build process that enables using different branches as needed 

· 1.2.1 out the door!
· NCI Semantic Wiki (BioMedGT Wiki)
· No new items
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings
· Weekly SMW/Protege status

· Numerous ad hoc meetings discussing 1.2.2 design

· Several ad hoc QA triage meetings Day and a half Mayo F2F

4. Planned Activities:

· 1.2.2 development and testing
· Meet with modelers to review new Workflow status implementation and clarify requirements for 1.2.2
· Continued rework of Edit Tab

· Begin reviewing Prompt code
· Dave out on vacation.
5. Issues and Recommended Resolutions:

None.
General: Operations
1. Key Accomplishments

· TS (12890)– get security token and other properties for evsapi junit into property file.

· RW (12865) NCI Thesaurus 08.02d (DTS)
· RW (12967) Load NPO data to LexWiki
· JP  – Released 1.2.1.21 version of Protégé  into Production, and updated End-User machines.

2. Other Support

· RW - NCI Prethesaurus 08.02d in STG, Production
· RW - EVS Download Center updates in Production
· TS (13059)– Developed SQL to fix Lexbig load issues.  Fixed all vocabs to show trees
3. Meetings

· TS,RW,JP – Mon – Operations meeting

· RW, JP – Tue - LM staff meeting

· TS, RW, JP – Tue – EVS biweekly
· TS, RW, JP – Wed – weekly Mayo meeting

· RW – Thur – EVS FTP problem meeting

· TS, RW, JP – Fri – SMW weekly

· TS, JP – Fri – Protege weekly

4. Issues and Recommended Resolutions:

· None.
5. Planned Activities:

· TS – work on getting more Marathon scripts written against protégé

· RW -(12865) NCI Thesaurus 08.02d (DTS) (NCIt to STG)
· RW- (12877) Load March GO to DTS (to STG)
· RW -EVS FTP maintenance, pull together mmsys packaging and readme

· RW- Figure out how to properly create a Top Thing on the SMW

· RW -Learn more about general mediawiki administration and maintenance

· JP (13051) – Commence performance testing on new Protégé QA tier.

· JP – Take over Marathon scripting and testing
