EVS Weekly Status Report (March 17 – March 21, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API
· [GF#10884] Enforce security on distributed LexBIG API

· Developed partial code for testing purposes and introduced method annotations. 

· Developed test code to test the new classes and methods added to EVSApplicationService and client

· Faced several issues with the Eclipse, CVS and lexBIG environment. Overcame all of them and now actively testing the code.

· [GF#7857] Grid Enable 3.2 EVS API

· Turned over to QA for testing. There currently exists a grid service in QA which caused deployment concerns. We are in the process of requesting a new JBoss container to specifically house this service. 

· First draft of the Architecture document has been completed and is being reviewed. This document is required to request separate JBoss container. 

· Modified util.xml to adjust test and index server URLs for DEV and QA environments. 

· [#12808] LexBIG 2.2 beta compatibility.
· Fixed the test program, TestEVS.java, to run on distributed LexBIG.

1.2. LexBIG API
· Continue to test LexBIG 2.2 API. 

· Collaborating with Mayo to resolve the discrepancy in NCI MetaThesaurus SNOMEDCT root concepts generated by (1) direct SQL query against the LexBIG data repository in MySQL database and (2) LexBIG API via the ListHierarchyMetaBySource sample program.     

1.3. Transition Support

· Supported development of the Transition Plan

· Requested setup of new GForge site (LexEVS) to replace EVS API and LexGRID for caBIG Services

2. Production Support

· None

3. Meetings
· 2/18/2008 EVSAPI weekly meeting. 

· 2/19/2008 LexBIG weekly meeting.

· Numerous AdHoc Meetings

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· QA Resources.

Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· Worked on modifying display of the Vocabulary License Text
· [GF#10680] Vocabularies with licenses should challenge users to accept.

o Redesigned the corresponding UI component in support of the new license text display

o Modified the following property files, xhtml pages, and java beans in accordance with the new design:

· ncbo.properties

· build.properties

· license_advanced_search.xhtml

· license_quick_search.xhtml

· license_quick_search_multiple.xhtml

· license_visualize.xhtml

· OntologyListBean.java

· NCBOProperties.java

1.2 Terminology Open Portal (TOP)
· Continued review of the National Center for Biomedical Ontology (NCBO) BioPortal codebase at:

https://bmir-gforge.stanford.edu/svn/bioportal_core
Looking for reusable components.
· Completed Draft of the Governance Document and Distributed to TOP Team
· Started transferring content to the Confluence Wiki.
2. Production Support
· None

3. Meetings

· AdHoc Meetings with Team

· 3/18/2008 BioPortal Weekly.

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· QA Resources.

Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· SMW/Protégé communication: The new ExportXML is working well, work has begun on XML parsing to handle updates of concepts from Protégé to the WIKI
· On the Protégé side, workflow changes have been integrated with new SMW functionality and a first 1.2.2 release is fairly code complete. Changes are in sync on both the trunk and the 1.2.2 branch

· SMW DB is moving into production as is LexWIKI application

· Protégé build modified to handle new tag/branch approach

· Continued work on 1.3 DB inclusions

· Triaged bug in metaproject on production server. Not reproducible locally and it's likely a platform issue.

· NCI Semantic Wiki (BioMedGT Wiki)
· No new items
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings
· Weekly SMW/Protege status

4. Planned Activities:

· Finish 1.2.2 development and testing
· Meet with modelers to review new Workflow status implementation and clarify requirements for 1.2.2
· Continued rework of Edit Tab

· Begin reviewing Prompt code
5. Issues and Recommended Resolutions:

None.
General: Operations
1. Key Accomplishments

· JP(13118) – Created new Protégé QA server for editors working on the NCI Thesaurus.

· RW (12865) NCI Thesaurus 08.02d (DTS)
· RW (12877) Load March GO to DTS
· RW Better understanding of administrator functions for mediawiki
· RW NPO index page now has tree view using categorytree tags
· TS – turned Marathon scripting to John with brief training

2. Other Support

· JP – Performed daily Protégé server builds in Dev and posted client in GForge, current version – 1.2.2.5.

· JP (13063) – Currently creating automated test scripts using Marathon.  

· JP working with app-support / dba team to resolve new QA tier performance issues.

· RW NCI Thesaurus 08.02d in STG

· RW March Gene Ontology in STG

3. Meetings

· TS, RW, JP – Wed – weekly Mayo meeting

· RW – Thur – EVS FTP problem meeting

· TS, RW, JP – Fri – SMW weekly

· TS, JP – Fri – Protege weekly

4. Issues and Recommended Resolutions:

· None.
5. Planned Activities:

· JP (13118) – Set up a new Production instance of Protégé for editing for the NCI Thesaurus

· JP (13063) – Complete Marathon test scripts. 

· JP – Continue to perform daily Protégé server builds in dev. 
· JP Publish new Protégé to QA

· JP, TS – prep short Marathon demo for Friday Protégé meeting

· RW (12865) NCI Thesaurus 08.02d (DTS) (NCIt to Prod)

· RW (12877) Load March GO to DTS (to Prod)

· RW (13056) Package mmsys files with readme on EVS FTP
· RW Investigate use of either Protégé or LexBIG for subset reporting

· TS – prepare wiki demo for Tuesday meeting.

· TS – work with Mayo to get evsapi installed properly

· TS – work with Steve on evsapi 4.1 QA issue resolution

