EVS Weekly Status Report (March 24 – March 28, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API
· [GF#10439] MedDRA security needs to be enforced.
· Ready for QA

· [GF#10884] Enforce security on distributed LexBIG API

· Completed developing prototype for enforcing security on MedDRA. 

· Developed test code to test the new classes and methods added to both client and server. 

· [GF#7857] Grid Enable 3.2 EVS API

· Review of Architectural Review Checklist document completed.
(Needed this document/review to request separate JBoss containers) 

· Request for new (separate) JBoss 4.0.4 containers has been completed for DEV and QA by systems team. 

· Completed Build and Deployment Documents. 

· Successful deployment of grid service to new JBoss 4.0.4 QA and DEV environments completed. 

· Completed deploy.sh for DEV and QA environments as well. 

· QA in progress. 

· [#13151] getAtomCollection() method returning list of Strings.
· Fixed in version 4.1.

· Provided support to Mayo to resolve an EVSAPI deployment issue. The problem was caused by a corrupted LexBIG configuration file, metadata.xml. 
1.2. LexBIG API
· None.     

1.3. Transition Support

· Minor Supported development of the Transition Plan
· Starting working with Systems to get the SVN Structure in place and start the migration to LexEVS
2. Production Support

· None

3. Meetings
· 3/26/2008 LexBIG weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· QA Resources.

· Discuss potential issues arising from the current GF#10884 solution with Mayo

· Resolution to these issues should come out of these discussions

Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· BioPortal v1.1 successfully deployed to QA
· Provided support to QA during deployment (working through issues and updating the instructions and appropriate.
1.2 Terminology Open Portal (TOP)
· Continued review of the National Center for Biomedical Ontology (NCBO) BioPortal codebase at:

https://bmir-gforge.stanford.edu/svn/bioportal_core
Looking for reusable components.
· Started to explore methodologies for integrating REST and XHTML.

· Reviewed the TOP Governance Document (K. Ong)

· Continued transferring content to the Confluence Wiki.
2. Production Support
· None

3. Meetings

· AdHoc Meetings with Team

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· QA Resources.

Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· Code complete for 1.2.2 release!

· The main goal for this short release was addition of complex properties. Will and David reworked the BiomedGTComm layer, RDFtoOWLConverter and export function on the WIKI side to use OWL 1.1 XML presentation syntax. This resulted in a much simpler, cleaner protocol. It still will need some tweaking after review with Gilberto next week but these will be minor changes in tags, etc.

· This new design will also make the round trip easier, and we can possibly target this for the 1.2.3 release with classification.

· NCI PROD DB refresh completed

· Several other small fixes in Workflow and a couple of GForge items added to 1.2.2 plan, refresh, additional reject state, better handling of missing data, etc...

· Continued working on 1.3 code

· Worked with QA to explain how to test new features

· NCI Semantic Wiki (BioMedGT Wiki)
· No new items
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings
· Weekly SMW/Protege status

4. Planned Activities:

· Support 1.2.2 QA

· Review OWL XML syntax with Gilberto

· Continued 1.3 DB inclusions porting

· Begin planning/design for 1.2.3 and 1.3 releases

· Meet with modelers/Gilberto to review new Workflow status implementation and clarify requirements for 1.2.2

5. Issues and Recommended Resolutions:

None.

General: Operations
1. Key Accomplishments

· TS – build and demo example of tracking vocab content issues in wiki

· TS – demo writing and running of Protégé tests in Marathon

· RW - (13056) Package mmsys files with readme on EVS FTP – files on FTP and download center changes drafted
· RW - (13119) Update CDISC reports to work against Protege – current methodology drafted for use with LexBIG API
· RW - NPO dump file for Harold
· JP – Performed daily Protégé server builds in Dev current version – 1.2.2.9.

· JP – Set up Protégé Server in QA environment, latest version – v1.2.2.9.

· JP (13297) – Moved marathon tool over to dev tier and continuing to work with tool to create automated test case scripts for Protégé.

2. Other Support

· JP (13063) – Continuing to work with app-support / dba team to resolve new QA tier performance issues.

· RW - (12865) NCI Thesaurus 08.02d (DTS) awaiting Prod
· RW - (12877) Load March GO to DTS awaiting Prod
· TS – working with Steve on evsapi Junit testing

3. Meetings

· TS – Mon – Mayo meeting to get evsapi installed on their system

· TS, RW, JP – Mon– EVS Operations

· TS, RW, JP – Tue – biweekly EVS meeting

· RW,JP – Wed - LM Staff
· TS, RW, JP – Wed – weekly Mayo meeting

· TS, RW, JP – Fri – SMW weekly

· TS, RW, JP – Fri – Protege weekly

4. Issues and Recommended Resolutions:

· None.
5. Planned Activities:

· JP (13297) – Continue to work with Marathon.

· JP (13063) -  Continue to work with Systems to resolve QA tier explanation server issue.

· JP – Continue to perform daily Protégé server builds in dev.  
· RW - (13125) Install Snomed v2008.01.7AC to DTS – need subscription 3.1 Inactive diff files

· RW - NCI Thesaurus 08.03d (DTS)

· RW - April Gene Ontology

· RW - (13119) Update CDISC reports to work against Protege
· TS – continue to report and resolve evsapi issues

· TS – due evsapi dev builds as needed

· TS – update DTSConf.xml and Snomed license with language Margaret provides

· TS – document root node correction activities

· TS – examine new LexBIG version for possible deploy on Dev
