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NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
For each Subproject list all accomplishments with associated GForge Reference 
1.1.  NCI Thesaurus Browser
· [GF#19236] User Interface - Site framework (banner, footer, navigation)
· Requested support from the graph team for application logo, and two icon files: view hierarchy and view in hierarchy.

· Implemented application header, application header, NCI header, NCI Footer, menu bar, search form, and quick link XHTML files.

· [GF#19228] Create Web Framework
· Implemented an initial framework based on JSF.
· [GF#19255] User Interface - Quick Links.
· Identified a DHTML (CSS and Javascript) approach for implementing the quick link combo box. 

· [GF#19239] User Interface - Home page
· Started to implement home page using component XHTML files developed under GF#19236 above.

· [#19228] Create Web Framework

· Completed BDA project plan. Plan is “in review” with stake holders. 

· Environments - Requested standard CI VM image for "NCI Thesaurus Browser" via DRT ticket. 

· [#19295] Server side – Performance tuning cycle 

· Weekly meeting with Mayo to discuss performance – In progress – Every Thursday. 

· Continue to assess LexBIG API performance with focus on search, tree expansion, and finding concept in tree (i.e., view in hierarchy) functions.

· Modified LexBig test scripts to get performance statistics via remote LexBig and local connection.

· Discussed with Mayo various approaches we could try to increase performance.

· [#19236] User Interface - Site framework (banner, footer, navigation) 

· SVN repository created. 

· Application framework in progress. 

· [#19381] Generate/Update Project Plan

· Assisted project managers with project plan tasks and effort estimations. 

· [#19380] Generate Release Scope

· Assisted project managers with scope document.

2. Production Support
For each Subproject list ANY Production support and along with the associated GForge Reference 
· None
3. Meetings
List ALL Meeting attended in support of all associated Subprojects

· 02/12/2009 - BDA Meeting

4. Planned Activities:
For each Subproject list the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· Performance Testing using LexEVS API.
5. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Items could cross all subprojects or may specific to an individual subproject.  Proposed recommendation should be described when available.
· None.
