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NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
For each Subproject list all accomplishments with associated GForge Reference 
1.1.  NCI Thesaurus Browser
· [#19256] User Interface - Contact Us page

· Updated NCIt’s Contact Us page according to Larry Wright’s changes.

· Modified warning/error messages to distinguish between user errors verses system errors.  User errors cause the text labels around the input fields to be display in red while system errors do not.

· Renamed incoming.mail.host to mail.smtp.server in all the java and properties files.  mail.smtp.server is a system environment variable defined by the BDA process for the web container.

· Added NCIThesaurus@mail.nih.gov to ncicb.contact.url configuration property.

· [#19236] User Interface - Site framework (banner, footer, navigation)

· Updated NCIt’s Help page according to Larry Wright’s changes.

· Prefixed the release date to the vocabulary version information located in the Welcome page.

· Modified the Concept Detail’s Synonyms & Abbreviation section to display the list with no duplicates and with case insensitive sort.

· Modified URL link/text from "NCI BioPortal" to "EVS BioPortal".

· Modified History table’s to display “N/A” instead none in the “Reference Concept" column.

· Fixed BDA “deploy:local:install” bug when JBoss.org DTD website is down.

· Setup Stage environment – Last message from systems team is that we are queued up behind LexEVS deployments.
· 508 Compliance scan 

· Initial changes to app have been completed. Systems team is moving to a new app scan tool and will scan when the new tool is available.

· Security Scan

· Initial app scan completed in QA. Discovered 10 high faults (7 SQL injection and 3 server cross scripting). Fixes are in progress and will retest next week.

2. Production Support
For each Subproject list ANY Production support and along with the associated GForge Reference 
· None
3. Meetings
List ALL Meeting attended in support of all associated Subprojects

· 4/21/2009 - General Purpose Report Writer/NCIt Browser Weekly Meeting
4. Planned Activities:
For each Subproject list the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· QA testing and bug fixes.
· Fix issues from 508 and Security AppScans.
5. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Items could cross all subprojects or may specific to an individual subproject.  Proposed recommendation should be described when available.
· None.
