TEST PLAN:  Testing NCI Protégé OWL GUI for editing NCI Thesaurus – Updated for Beta 2
	TASK
	Description
	Assigned
	Finish
	Duration
	Status

	
	
	
	
	
	

	1
	Create user names 
	Tracy
	Start – 2 wk
	2 wk
	done

	2
	Installation of Protégé/GUI and NCIt editing file on server
	Tracy, Gilberto
	Start – 2 wk, iterative
	2 wk
	Done

	3
	Test GUI and configuration, test PROMPT
	Sherri/Gilberto/Frank/Tracy
(verify function against design)
	Start – 2 wk days, iterative
	2 wk
	Done

	4
	Develop instructions for loading and configuring
	Tracy/ Sherri
	Start – 1 wk
	1 wk
	Done

	5
	Load client files and instructions to GForge
	Tracy
	Start – 1 wk
	1 day
	Done

	6
	GForge training for editors
	Rob
	Start – 2 wk
	1 day
	Done

	7
	Create test checklist for round 1
	Laura
	Start – 2 wk
	1 day
	Done

	8
	Create test checklist for round 2
	Laura
	Start + 1wk
	1 day
	Done

	9
	Create list of known bugs and features not implemented
	Sherri/Gilberto
	Start – 1 wk, iterative
	1 wk
	Done

	10
	Client installed on editor machines
	Editors with help from Tracy
	Start – 2 days
	2 days
	Done

	
	Round 1 – 3 editors to test basic functions


	Nicole, Al, Chris, Wen-Ling, 

(+ Laura, Carol)
	Start
	2 wk
	

	11
	1. Fill out checklist to identify that basic functionality for editing in their areas exists – 
	Editor group 1
	Start  + 2 wks
	
	Done

	12
	2. Add all bugs/requests to tracker in GForge, classify as to severity.
	Editor gp 1 – NOTE: If critical items preventing work, we will respond immediately
	Start + 2 wks
	
	Done

	13
	3. Additional testing as time allows
	Editor group 1
	Start + 2 wks
	
	Done

	14
	Editor Debrief and Triage Bugs/ Requests
	Gilberto/Kim/Sherri/ Editors
	Start + 2.5 wks
	3 days
	Done

	15
	Bug Fixes
	Kim/Stanford
	Start + 5 wks
	3 wk
	In Process

	
	Pre Beta 2
	
	
	
	

	16
	Update and Test Advanced Search Query Tab software
	Gilberto
	Start + 6 wks
	1 wk
	Done

	17
	Users Update files and Test Advanced Search
	Editors
	Start +7 wk
	4 days
	In Process

	18
	Developers configure sw, document workflow process and test a short full cycle
	Gilberto/Maleh/Sherri/Chris/Eddie/Rob
	Start + 8 wk
	1 wk
	

	19
	Editors test a short full cycle
	Editors
	Start + 9 wk
	3 days
	

	
	Round 2 (Beta 2) – all editors to test functions they use
	All editors
	
	2 wk
	

	20
	1. Use checklist to verify minimum functionality.
	Editors
	Start + 10 wks
	
	

	21
	2. Add bugs/requests to GForge
	Editors
	Start + 10 wks
	
	

	22
	3. Additional testing as time allows
	Editors
	Start + 10 wks
	
	

	23
	4. Test Accept/Reject Cycle and new baseline and messages to editors
	Workflow Manager – note – workflow manager will alert people to stop editing before accept/reject cycle begins
	Start + 10 wks
	
	

	24
	5. Test Classification, report review and import classified version
	Tracy/ Workflow Manager – Note: requires people to stop editing
	Start + 10 wks
	
	

	25
	Triage Bugs/Requests
	Gilberto/Sherri/Kim
	Start + 11 wks
	1 wk
	


