Semantic Media Wiki Meeting Minutes
Date: 10/26/2007

Time:  11:00 pm

Attendees:

· Sherri De Coronado
· Bob Dionne

· Charles Griffin

· Russ Hamm

· John Parks

· Harold Solbrig

· David Yee
Discussion Items

· Reviewed requirements in more detail, screen print provided by Harold.
· Discussed scope/requirements spreadsheet:

· Move Terminology Update - Define a process for getting terminology revisions reflected into the wiki to a lower priority.  If we have time, we will get include it in Alpha 1 release.  If not, we will release it in a follow up release since the functionality will not be needed for at least 1 month after the Alpha 1 Release
· Added an additional task to the Alpha 1 release that was implicit but not detailed (Server Perfomance Update).  

· Added some estimated completion dates to known tasks.

· Russ will provide a demo of the Context Sensitive Ajax Search task within 2 weeks to allow the team to provide comments and further define functionality.
· It has been decided that no formal QA will be executed for the Alpha1 Release.  The development team will execute unit testing while developing and the entire team will test functionality along the way.  It is understood that the Alpha 1 Release is going to be made available to elicit requirements.
.
Action Items
· Charles will post scope/requirements spreadsheet and post it on Gforge.
· Harold/Sherri/Gilberto will review the scope/requirements spreadsheet and update it as necessary.
Next Meeting

· Friday, 11/2/2007 @ 10:00 pm.

