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NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
For each Subproject list all accomplishments with associated GForge Reference 
1.1.  Report Writer
· [#17713] Implement the BDA Process 

· Still in progress.  Working with the BDA and systems teams to work out the environment setup.

· [#TBD] Discovered problem deploying to Linux environments 

· Implemented MySQL configuration change to make database table names case insensitive.

2. Production Support
For each Subproject list ANY Production support and along with the associated GForge Reference 
· None
3. Meetings
List ALL Meeting attended in support of all associated Subprojects

· 02/24/2009 – Report Writer/NCI Browser Status Meeting

4. Planned Activities:
For each Subproject list the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· Finish BDA and setup of QA and DATA-QA environments.
· Finish QA testing.
5. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Items could cross all subprojects or may specific to an individual subproject.  Proposed recommendation should be described when available.
· None.
