Weekly Status Report (Jan 24 - 30, 2009)
NCI Center for Bioinformatics and Information Technology 

This report is submitted to the National Cancer Institute Center for Bioinformatics and Information Technology in accordance with the Statement of Work, SAIC Frederick Subcontract Number 27XS084.

The following table presents the status of each deliverable and activities from the current week performed for the EVS Focus task order authorized under this contract.

	Deliverables:
	Status
	Due Date

	Weekly Status Reports
	1/24-30/2009 – completed

Others in development


	Weekly, delivered via e-mail on Friday.


	Key Accomplishment:
1. Enhancement of existing EVS tools 
1.1. Main EVS. 
None.
1.2. LexEVS 

None.
     
1.3. EVS Collaborative Terminology Dev Tools
· Protégé/NCIEditTab 

· [#14961] Tweak Protege Automated Build Script to include a few missed details

· Created tag.build.csh script that tags all the Protégé projects for a specific DEV build.  This allows the systems team to do a QA build with matching source files from the DEV environment.

· Modified build.tier.csh script to build with respect to a specific build tag.
· Tried to fix the following error in the DEV nightly build script: 

· [javac] java.lang.OutOfMemoryError: Java heap space
· Researched and suggested various methods to push a specific DEV build version to QA.

· Semantic Media Wiki / BioMedGT Wiki 
None.

1.4. NCI Thesaurus Evolution and Support

None.

1.5. Terminology Server Content
None.

1.6. NCI Bioportal
None.

1.7. Terminology Open Portal.
None.

1.8. NCI EVS General Purpose Report Writer.

· [GF# 17713] BDA Process
· Completed changed needed to move RW app to JBoss 4.0.5. 

· Completed changes to build.xml to allow app to be deployable to our tiered environments (DEV,QA,etc…). Pending some additional testing and check in of new build.xml and modified config files. 

· ARC review schedule for next Thursday after which environment setup (DEV, QA) should begin. 

· [GF#17714] Implement User Interface

· Performing trouble-shooting on an exception thrown at logout (i.e., session invalidation). 

· [GF#17716] Implement Criteria Submission.
· Completed. 
· [GF#17715] Implement the Server-side Interface to LexBIG
· Integrated a stand-alone program for generating the FDA-SPL Country Code report with the report writer application. The administrator can generate, review, approve, and publish this report using the report writer application without having to run the separate application. 
· [#17718] Implement the Download Feature.
· Completed
· [#17717 ] Implement Standard Subset Reports.
· Successfully generated all six reports:
· Structured Product Labeling (SPL) Report

· FDA-UNII Subset Report

· Individual Case Safety (ICS) Subset Report

· Center for Devices and Radiological Health (CDRH) Subset Reports

· FDA-SPL Country Codes
· The CDISC Subset Report.
1.9. NCI Thesaurus Browser.

· Completed Architectural Review Check List document. Submitted DRT ticket for systems team review and initial DEV environment setup. 
1.10. Suggest New Term

· PPT of preliminary design completed and is set to be discussed on 2/5 - caCORE bi-weekly. 

2.  Development of new tools 
None.
3.  Integration with existing products 
None

Meetings:
· 01/27/2009 - EVS S/W mgmt call 

· 01/27/2009 - EVS Weekly Meeting 

· 01/27/2009 – Report Writer Status Meeting.
· 01/28/2009 – LexEVS Weekly Meeting

· 01/28/2000 – Overview of Charlie Kidder’s Browser Implementation

· 01/30/2009 - SMW-Protégé Integration Weekly Meeting 

· 01/30/2009 - Protégé Telecom Meeting 
Issues and Recommended Resolutions:

· None.
Planned Activities:
· Enhancement of existing EVS tools. 


