

LexEVS Meeting Agenda/Minutes

Meeting Name:	LexEVS Weekly Technical Meeting	Location:	Stabile 11-69
Date:	4/9/08	Time:	1:00PM CST
Facilitator:	Traci	Attendees:	Kevin, Scott, Traci, John, Tracy, Rob, Jason, Harsha, Gilberto, Steve, Frank,
Conf. Line	- Voice Dial: (866) 365-4406 , Pass code: 2845541 - Centra: http://prod1.centra.com/main/Customers/ncicb/index.jhtml?default=true Centra ID: Mayo_LexGrid2 - WebEx (fallback): https://themeetingson.webex.com/themeetingson/j.php?ED=96667567&UID=485774512		

Topic	Discussion Points	Action Items
Testing Status - Steve	<ul style="list-style-type: none"> ▪ They have identified all the methods in EVS API that are used by external projects. They've finished most of the tests. There are a couple of bioportal tests that aren't done yet. The tests that Steve wrote aren't working. Tracy is going to dig into bioportal and see how it calls those methods. All the caDSR methods are covered. ▪ Steve is working on Protégé for the next few days. He'll look at his unit tests again. ▪ They still have a little work to do on the unit testing. ▪ Schedule-wise they should still be on track. Redeploy is on the 11th – so they'll redeploy and keep testing. 	<ul style="list-style-type: none"> ▪
Security Related Defects - Harsha	<ul style="list-style-type: none"> ▪ 10884 – the implementation is preliminarily done. He's in the process of documenting the changes but the code is committed to CVS but needs to be merged. 	<ul style="list-style-type: none"> ▪

LexEVS Meeting Agenda/Minutes

	<ul style="list-style-type: none"> ▪ They need to move application config file so they don't have to redeploy server. Working on correcting that for 4.2. 	
caDSR Bugs/Feature requests - Tracy	<ul style="list-style-type: none"> ▪ Kim put out the fixes for the items Larry reported that he could reproduce. ▪ Tracy touched base with Larry to get more information but hasn't heard anything back yet. 	<ul style="list-style-type: none"> ▪
Boot camp	<ul style="list-style-type: none"> ▪ There's been a glitch with the boot camp. The agenda falls into 2 categories – the second part is more specific to SDK and gridifying what you've generated. System engineering folks think they may not have time. Talking about doing 2 separate bootcamps – 1 day – semantic components. 2nd day around annual meeting time. Work with Leslie to get the 1 day put on in 3 weeks – or postpone bootcamp until June. Introductions, modeling (creating UML), enumerating value lists, export/import UML model, using caAdapter, metadata topics, how to find existing data elements using caDSR tools, practical re-use of model components, semantically annotating your UML model, SIW demo, transfer UML model into metadata. 	<ul style="list-style-type: none"> ▪ Frank will send the agenda to everyone.
Discuss Gforge items 13500 & 13501 - Scott	<ul style="list-style-type: none"> ▪ Frank mentioned that these items would be a high priority for 4.2. ▪ One other thing is that they've been struggling with loading LOINC. 	<ul style="list-style-type: none"> ▪ We'll talk to Stephanie about what may or may not be needed. ▪ Tracy will put in a tracker

LexEVS Meeting Agenda/Minutes

	<p>Strategy for getting LOINC into LexBig? We haven't tried to load a recent source. Frank thought this might be a fairly big problem.</p> <ul style="list-style-type: none"> ▪ Tracy mentioned that Stephanie was going to take a look. She might be the best person to work with on this. ▪ The LOINC approved for caBIG is LabLOINC. That's the one we'd want to make available. What do we extract from UMLS, what does the loader have to do with it? If ReganStrife then what would that loader have to do. Preparing the data. ▪ This would also be a high priority item because of caBIG. 	<p>item for this.</p>
<p>Status update - Kevin/Scott</p>	<ul style="list-style-type: none"> ▪ Kevin – working on the grid enablement of LexBIG API. Starting to work on grid enabling the convenience methods. ▪ Scott has completed the first pass of the full model. He's taken it into SIW and has begun correcting minor errors. ▪ Tracy mentioned that she received an auto-generated note on March 20th that a new package of LexBig was available. However when she went out there she only saw 2.20. The latest is 2.21. 	<ul style="list-style-type: none"> ▪ Scott will take a look at what version is out there and potentially talk to Tom.
<p>Adjourn</p>	<p>Thank you for your participation!</p>	