

## LexEVS Meeting Agenda/Minutes

<b>Meeting Name:</b>	LexEVS Weekly Technical Meeting	<b>Location:</b>	Stabile 11-69
<b>Date:</b>	4/16/08	<b>Time:</b>	1:00PM CST
<b>Facilitator:</b>	Tom	<b>Attendees:</b>	Kevin, Scott, Traci, John, Tracy, Rob, Jason, Harsha, Gilberto, Frank, Johnita, Kim, Tom
<b>Conf. Line</b>	- Voice Dial: (866) 365-4406 , Pass code: 2845541 - Centra: <a href="http://prod1.centra.com/main/Customers/ncicb/index.jhtml?default=true">http://prod1.centra.com/main/Customers/ncicb/index.jhtml?default=true</a> Centra ID: Mayo_LexGrid2 - WebEx (fallback): <a href="https://themeetingson.webex.com/themeetingson/j.php?ED=96667567&amp;UID=485774512">https://themeetingson.webex.com/themeetingson/j.php?ED=96667567&amp;UID=485774512</a>		

Topic	Discussion Points	Action Items
Training & Education - Topics - Recap of bootcamp plans	<ul style="list-style-type: none"> <li>▪ Topics –               <ul style="list-style-type: none"> <li>○ LexAdapter</li> <li>○ Overview of EVS programs</li> <li>○ Better overview of hosted ontologies and how they go through curation process,</li> <li>○ Overview of NCI automated deployment process</li> <li>○ Overview of LexGrid API</li> <li>○ Overview of 3.2 model and requirements that drove that.</li> </ul> </li> <li>▪ Bootcamp plans are to have both days together in June. These would be either days before or days after the annual meeting. They can work with Jenny Brush to set the days for the bootcamp.</li> </ul>	<ul style="list-style-type: none"> <li>▪ Tom will formalize the list of topics and send to Johnita. From there we'll work together to schedule conference calls for the remote training.</li> </ul>
EVS 4.1 release - Current status	<ul style="list-style-type: none"> <li>▪ Tracy mentioned that all the items with caDSR are working now. There are still some issues with BioPortal but it could be just the way they wrote the test. She believes</li> </ul>	<ul style="list-style-type: none"> <li>▪</li> </ul>

## LexEVS Meeting Agenda/Minutes

	<p>they're in good shape.</p> <ul style="list-style-type: none"> <li>▪ As for the problem with abbreviations, Tracy got some info from Kim and now they are getting back abbreviations.</li> <li>▪ Wrapping up QA for 4.1. The milestone date for this is April 23<sup>rd</sup> but they have a bit more room.</li> </ul>	
<p>EVS 4.2 release</p> <ul style="list-style-type: none"> <li>- Status of distributed API security fix</li> <li>- Requirements for new loaders</li> <li>- Review progress on grid model and service impl</li> </ul>	<ul style="list-style-type: none"> <li>▪ For the security fix, the implementation has been completed and preliminary testing is done.</li> <li>▪ Frank recommended talking to Stephanie about the LOINC loader. Potentially there's an XML version of LOINC – however Stephanie mentioned that she hasn't found that. So we'll have to work with the UMLS version.</li> <li>▪ For HL7 loader what source should we use? Work with data as HL7 releases it – not important if working from database or XML. At this point there aren't any requirements. Gilberto would be a technical contact for Craig.</li> <li>▪ For MedDRA what's the definitive source? MedDRA is released about 2 times a year - they have 2 versions. The releases are available on an ftp site where they can be downloaded. The next version is sometime in the summer. If we want to use the UMLS version (which is only 1 release behind) then we could. We'll have to double check to make sure it will remain</li> </ul>	<ul style="list-style-type: none"> <li>▪</li> </ul>

## LexEVS Meeting Agenda/Minutes

	only 1 release behind.	
Other	<ul style="list-style-type: none"><li>▪ Hopefully deprecating 3.2 in the 5.0 release. Frank mentioned that Denise is interested in getting off of 3.2 but doesn't know their timeframe. DSR is the last remaining customer using 3.2 so once they're off then we could sunset it. Frank can check with Denise to see when they will be off 3.2. We don't have to do any development on 3.2 though.</li><li>▪ Scott will talk internally about the issue Rob shared.</li></ul>	<ul style="list-style-type: none"><li>▪ Scott will send Rob some sample code.</li></ul>
Adjourn	Thank you for your participation!	