Terminology Browser Applications

 Weekly Status Report (September 3 - September 7, 2007)


1. Key Accomplishments
1.1.  NCI BioPortal
· [GF#7845] Transition Software to Design Architecture/Integration
· Removed the dependency of NCI Bioportal on Apache HTTP Server and Tomcat connector. All Graphviz output files including .dot, .jpg, and .map) are now generated in a JBoss tmp subdirectory instead
· Modified Windows specific code (slash vs. back-slash) so the application can be deployed on Linux.
· Continue to work with the operations team to deploy the application on a DEV tier server (cbvapp-d1007)
· Per system team recommendation, started to examine the code required to be modified to make the Graphviz output directory configurable by the administrators
· Modified properties-service.xml in jboss\server\default\deploy so both values of the system property gov.nih.nci.cacore.evsProperties for EVSAPI and NCBO_CONFIG_FILE for bioportal can be configured through this file
· Successfully retrieved ontology data from cbvapp-d1007 through EVSAPI and DLBAdapter from a NCI Bioportal instance hosted on a local development computer
· Working with NCI Web Team to get updated NCI specific graphics
· Integrated graphics
· Working to make style sheet changes to support new graphics and color scheme.
· Working on draft Documentation (User Guide) – possible Wiki presenatation
1.2. Terminology Open Portal (TOP)
· None
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
· Finalize TOP Requirements

5. Issues and Recommended Resolutions:

· None.
