LexEVS Meeting Minutes


	Meeting Name:  
	LexEVS Technical meeting
	Location:
	11-69

	Date:
	08/06/08
	Time: 


	1:00PM CST

	Facilitator: 
	Tom/Traci
	Attendees:
	Kim Ong; John Parks; Steve Hunter; Rob Wynne; Gilberto Fragoso; Tracy Safran; Jason Lucas; Tom Johnson; Craig Stancl; Scott Bauer; Kevin Peterson; Traci St.Martin; Shalini Nagaraja; Satya Rao; Frank Hartel

	Conf. Line
	866-365-4406, #2845541, Centra ID Mayo_LexGrid2


	Topic
	Discussion Points
	Action Items

	EVS 4.2 release

· LexBIG 2.3 release development/test

· Update on test of Distributed LexBIG and EVS APIs (Shalini, Tracy)
· GForge trackers
· LexEVS #15449

· LexEVS #15745
· LexEVS #15776

· LexEVS #15815

· LexEVS #15817

· #40548

· Other?

· Test Requirements (Steve)
	· For the EVS API testing we’ve been struggling with getting it set up here.  Specifically we’ve been struggling with some tokens, which Tracy gave to us. But we’re still seeing different results on our end than their end.  What should we do to move forward? Tracy has been running into issues with security that Harsha recently put into place, which could be the errors we receive as well.  Kim put some comments in Gforge 15745, 15776, 15815.  You have to register to receive token. 
· The web service validator for the tokens doesn’t seem very reliable so Kim has sent an email to them. He tested it now and it seems like its up now.  We’ll recheck on our side and see if it’s up now.  No MetaThesaurus validator?  The junits indicate success but we’re not getting all of them to pass yet. Of the ones that are failing Tracy thinks some of those weren’t adapted correctly. Tracy has about 186 junits that are failing, but most of those are explainable. So we may be closer than we think in terms of equivalency of environments. 
· Distributed LexBig or LexBig/ LexGrid directories may be where we can focus our effort.  So we’ll go back through the failed junits and look for those specific ones to retest. Shalini and Satya are going to focus on the testing here. 
· Satya was able to connect via VPN and Tracy gave him the Dev address to get to that.
· #15449 – Based on the nature of this bug we’re going to defer this item to 5.0. There is a work around for it right now. 
· 15745 – This is linked to the other issue. They haven’t really implemented the copyright yet using the new method so we’ll assign this to Kim to take a look at it. Tracy will reassign. 
· 15776 – DLBWrapper when initialized is checking for tokens for coding schemes that don't need them and thus the junits are throwing an error. Tracy thought the behavior seemed strange and probably it’s something we can address in 5.0. Kim added comments.  We’ll reassign to Johnita. 
· 15815 - Is the same as 15776. We’ll treat it the same. 
· 15817 – Tracy will be adding in more detail. 
· Steve – request for more information in the Gforge trackers for testing. General functionality, what the results would be, how it behaves, etc. (For example: This category of criteria should give this kind of results). We should have javadoc for the method calls. Steve will give us some examples or high priority items to Tom. Steve will send an email next week.

	·  

	· Grid deployment
· caGrid model & silver submission activity (Scott)
· caGrid deployment activity (Kevin)
Misc

· 5.0 timeframe?
	·  We’ve been working to close down the issue with the use of primitives.  We’re working with Bob to determine if the changes will meet everyone’s needs. Things are looking good right now. Once we’re done with that there will be some additional annotation and once that’s done it will be sent to NCI.
· With the model changes we’ll make some changes to the Grid layer and he’s targeting that to be done Friday. This is pushed out 2 days versus our original schedule. The Jboss instance should be done by Friday.  Kevin will verify if this is for QA as well.  
· 5.0 timeframe:  The requirements would have some impact on the timeline.  We could consider doing a 4.3 release. There is a real need to use the SDK and the whole set of tooling. They try to do a major and minor in a 12 month period. Would like to see a 5.0 in March but May would be ok. 
	· 

	Adjourn
	Thanks for your participation!
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