LexEVS Meeting Minutes


	Meeting Name:  
	LexEVS Technical meeting
	Location:
	Stabile 11-69

	Date:
	04/14/2010
	Time: 


	1:00 PM CDT

	Facilitator: 
	Craig
	Attendees:
	Tracy, Dave, Tim, Jason, Larry, Rob, Gilberto, Kevin, Scott, Craig, Sridhar, Leon, Cindy, John

	Conf. Line
	866-365-4406, #5388249, Centra ID Mayo_LexGrid2


	Topic
	Discussion Points
	Action Items

	· Status (Craig)
· Versioning API
· Value Set API

· XML Loader

· XML Exporter
· ECCF Discussions
· Prototype 1 and 2 Packages (include DB, DAO, LG Model, loaders: UMLS, OWL, HL7, Text, OBO, Protégé Frames (Radlex))

· MD Anderson Patch Release 5.1.4 to be made available on VKC.
· Design Review - tentatively week of April 26 or May 3.  Will get scheduled soon


	· Finished most outstanding loaders for type 2.  
· ECCF discussions ongoing hope for decisions soon as to what is included in scope for 6.0 and the timeline expectations.
· Prototype 1 and 2 packages are ready to deliver - will be delivered as 1 package.

· MD Anderson call reviewed all tasks previously opened.  All items closed.  MDA acknowledged and appreciated our efforts.  MDA development server is up and running.  As previously requested by Frank Hartel and Larry Wright, we will provide direct support until they are successfully in production.
· Design document is close to be ready for review.    Craig will work with Larry and Sherri to set a date for the design review.
	· Craig to set design review date.

	· Browser Issues (Jason / Larry)
	· Meta loader issue found - discovered Meta thesaurus loading backward.  Data loaded in wrong order.  Will need to correct and reload.  Load change should be minimal but concerned with extensions.  Source and target need to be realigned.  Extensions are written on association types, hard to know if changes will lead to additional problems.  This update might save on load time.  Drop siblings may be impacted.  This is important to correct and ask for this to take place within the next few weeks.  Communication to users will need to be considered.
	· Mayo to provide a timeline to correct via email

	· LexEVS Authority/Security
	· Currently security is not at the API level.  We store terminologies and have not owned the security piece.  Double check with Braulio Cabral to see if this acceptable for NCI implementations.
	· Mayo to discuss with Braulio Cabral

	· Review of Prototype 1 and 2 Packages  (Kevin)
	· https://gforge.nci.nih.gov/frs/download.php/8418/LexEVS-install-6.0-Prototype2.jar
· Includes high level ability to apply coding scheme in tables
· Changed foreign keys and tables

· Similar naming scheme from previous version

· Will track changes to a concept

· H_ means history table

· GUI has minor changes

· Loader dropdown in gui is built dynamically - auto detect feature
· Updated OWL loader

· Minimal changes to log messages

· Effective ways of handling or recovering from errors will be addressed in this release - show you what went wrong in the logs.  User can pre-fill checks and balances to help with log feedback.  Looking to reduce the need to reload.

· Can edit entity, Lucene will receive updates when database changes, original state of entity can be found in the history table.  

· Might be a good idea to record how an entity was changed - what application, what version, what was used to do the change.  There is a string placeholder that could be considered.
· Post processor allows edits to DB or Lucene to help complete your load.  ApproxNumofConcepts and SupportedAttributes will be available through API

· Should be a little more friendly to allow users opportunity to perform additional builds based on their own needs
	· Mayo will update prototype/release schedule

	
	· 
	· 

	· Other Topics?
	· 
	· 

	Adjourn
	Thanks for your participation!
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