LexEVS Meeting Minutes


	Meeting Name:  
	LexEVS Technical meeting
	Location:
	Stabile 11-69

	Date:
	09/22/2010
	Time: 


	1:00 PM CDT

	Facilitator: 
	Craig
	Attendees:
	Larry, Rob, Jason, Kim, Wil, Margaret, Sherri, John, Scott, Kevin, Craig, Tracy.

	Conf. Line
	866-365-4406, #5388249, Centra ID Mayo_LexGrid2


	Topic
	Discussion Points
	Action Items

	· Status 
	· Release Candidate will be available this afternoon to begin testing on Mayo and NCI Dev.
· ECCF Documentation Update – CIM is in final form and will be sent to Larry Brem for final review.  PIM is underway and should be complete in next few weeks.

· Craig has contacted Cecil to set up meeting time to review requirements and expectations for LexEVS 6.0.  No response from Cecil at this time.  Craig will ping Cecil again to set up time.
	· Kevin to post RC.
· Craig to send CIM to Larry Brem, Sherry, Larry for review.

· Craig to email Cecil to set up time for discussion with Larry W, Larry B, and Sherri.

	· Browser Topics (Jason/Larry)
	· Pending Gforge items – metadata retrevial, duplicate concepts in database.  Both should be fixed in the release candidate.  
	· Kim to validate fixes once RC is released.

	· Mapping Implementation – Wiki Page - Tracy
	· https://wiki.nci.nih.gov/display/EVS/LexEVS+6.0+Mapping+Discussion
· Provided by Brian C.  Intent is to discuss approach and identify issues.  
· Request to review wiki page and provide comments.
· Will be discussed in the browser meetings.
	· Mayo team will review the mapping wiki and will provide comments.
· Mayo team will continue to participate in the browser meetings for discussion.

	· NCI Dev Testing – Craig/Jason
	· Testing plan has been put into place.
· Kevin will own the NCI DEV testing.

· Jason to coordinate applications to point to DEV server for artistic testing.
	· Kevin to deploy NCI DEV.
· Jason to contact NCI application users to point to DEV server.

	· NCI Dev Memory Requirement – Kevin/Jason
	· 6.0 uses robust caching system that we can use to reduce the memory footprint.  Would prefer to not have to reduce memory.  512 is fine to start JBoss, but applications need more than the 512.  Was bumped up to 2GB and now ran out of memory.  Jason to get back to Norval.  Would like LexEVS to have more memory than the other apps.  We will request 2GB.
· Load Balancing – Norval had suggested that multiple nodes of LexEVS and lower the memory down for each – and make up for memory by having multiple nodes.
	· Jason to talk with Norval.  

	· BDA Update - Scott
	· Anthill Pro server not configured correctly.  Deployment not ready yet.  Possibility of breaking things by BDA deployment, but need to push things out to test and make sure things will work.  Scott will notify users when BDA deployment will happen.  Kevin and Scott will fix anything that breaks as part of deploy.  
· Wil will participate in the AHP 3 discussion on Friday.  Scott to send conf call information.
	· Scott to send conf information to Wil.

	· OMG CTS 2 Submission Extension - Craig
	· Request was made to OMG to extend the submission deadline.  Anticipated a one cycle extension, but a two cycle extension was proposed by ii4sm.  Mayo is working with OMG to pull back on the extension to only one cycle extension.
	· 

	· Other Topics?
	
	· 

	· 
	· 
	· 

	· 
	
	

	
	
	

	Adjourn
	Thanks for your participation!
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