Meeting notes for Project Management meeting (06/30/10)
Attendees:

Larry 

Gilberto

Sherri

Dave 
Traci
Craig
Kim
Jason
Tracy
LexEVS:
Doing a value set demo in the LexEVS meeting this afternoon.
Still have not successfully loaded data with the 6.0 OWL loader.  Tracy will talk with Rob Wynne to see if there has been any communication between him and Kevin the fix the problem.  

Distributed API will now be available with the Alpha1 release at the end of July.
Browsers:
Term Browser:
Still in planning phase of the 1.2 release.  Draft of scope document and project plan have been completed and will be reviewed in the browser meeting this afternoon.
NCIm:

There was an issue with a property file that was not included in the deployment to staging.  Need to redo the deployment to Stage today and will turn around with deployment to production tomorrow.
The 1.2.1 patch release is currently in QA.  Need to do a copy of the DEV data to QA to fix a linking issue.
Protégé:

Found several issues in the performance testing that are currently being looked into.
1. Found that there is a large amount of data that is being pushed from the client to the server but the contents of the data are unknown.  

2. Code that sorts classes in the tree is slow.  Stanford is looking into that problem now.  The was a problem that was also noticed in the 1.3 protégé release.

3. Lucene query is taking a long time to get results.

At this time there is not a known clear cut number of fixes that need to be done to get performance to an acceptable level.
QA:

NCIm 1.2 and 1.2.1 testing.
Operations:

Nothing additional.
Systems:

Nothing additional
