Meeting notes for Project Management meeting (11/10/10)
Attendees:
Larry
Margaret
Gilberto
Kim
Jason
Traci
Steve
Tracy
Will
Norval

LexEVS:
Working on documentation.
We will be reviewing the trackers that will be getting deferred in the LexEVS meeting today?
Sounds like UAT went well. Greg provided some issues that they needed to work out that were not documented.  These will be made available in the LexEVS release documentation.
Sherri added that there has been some pressure from the caEHR group for examples of value sets.  We really need to test that out.
Performance testing:
Need to put in request to do a dry run deployment to stage so we can test the performance with the staging hardware.  Stage includes multiple CPU’s.  CPU power was an issue with the performance test on QA.  Craig will put in the request.  Jason will schedule the performance testing once the deployment is completed (Early next week).  
Browsers:
Term Browser:
1.2.1 Patch Release:
The build is now on Stage and verified by Steve.  Steve should be putting in request to Larry for  proceeding to production.


2.0 Release:
Harold will be attending the browser meeting today to discuss mapping functionality with Brian and the rest of the group.

Made some updates to the Mapping UI based on comments in the browser meeting.
We will discuss changes in meeting today.

Report Writer:
Nothing new.  Starting work on the 1.2 release of LexEVS QA is finished.
Metathesaurus Browser:
Nothing new.  Work will start after 5.1 Data BDA is complete.

Protégé:
Jason asked Gilberto about the workflow demo yesterday.  Gilberto said it went well.  Did not get an official decision on usage.  We will need to make any fixes to workflow in the patch release because NPO still wants to use it.

Reviewing trackers this Friday for final scope of the 1.4.2 protégé patch

Had a prompt prototype meeting last week.  Tim is putting together a project plan/timeline for the goals of the prototype.

Gilberto added that now the Protégé development is almost over John Park will have some time available.  John is coming up to speed on some of Rob and Tracy’s tasks.  This should free up some of their time with other development projects.  Rob’s priority will still be with requests from editors but Tracy and Jason will need to be made aware if he is currently assigned tasks to other projects.

.
QA:
Validating stage tier for Term Browser patch release.

Operations:
New UMLS this week.
New Meta drop today.

Data BDA:
N/A
Systems:
1. AppScan Form Fill Question from Kevin
Tracy commented on the ticket.  LexEVS is read only in production.  No need for form fill.
2. AWstats – Get stats from further back.
How can we be assured the data is as accurate or more accurate than wusage.  Statistics were inconsistent before.  How far back do we want to go with the report?  Norval said that they have older statistics but he does not know how far it goes back. Decision was made to get the statistics going back one year.  Tracy will enter a DRT to have the stats run through AWStats.
3. Shutdown of LexEVS 4.2 –
caMOD:
Sima and caMOD issue.  Asking for help from Tracy, Kim, and Kevin, this is causing some confusion.  Need to make sure that we consolidate the communication to her so that we are all on the same page..
We need to come up with a plan on how to move her forward.  Sima working individually with everyone might be counterproductive.

caDSR:
Sentinel tool is now in QA.  




