EVS Weekly Status Report (December 10 – December 14, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· [GF#10439] MedDRA security needs to be enforced.
· According to the SDK team, Spring may have a defect inside its implementation. Modified the DAO code based on a temporary solution proposed by the SDK team.    

· [GF#10442] The metaQuery.getChildren(code,vocab) method should return results.

· Fixed based on Mayo’s definition of parent-child relationships.  

· [GF#10443] evsQuery.getNarrowerConcepts should return results.

· Fixed based on Mayo’s definition of parent-child relationships.  

· [GF#10444] metaQuery.getBroaderConcepts() should return results

· Fixed based on Mayo’s definition of parent-child relationships.  

· [GF#10445] metaQuery.getRelatedConcepts(code) should return results

· Fixed.  

· [GF#10446] metaQuery.getRelatedConcepts(cui,source)

· Fixed.  

· [GF#10447] metaQuery.getRelatedConcepts(cui, source, type) should return results.

· Fixed.  

· [GF#10448] metaQuery.getChildren(code, empty string) should return results

· Fixed based on Mayo’s definition of parent-child relationships.    

· [GF#10450] metaQuery.getParent(code,vocab) should return results.

· Fixed based on Mayo’s definition of parent-child relationships.    

1.2. LexBIG API

· None.  

2. Production Support

· None

3. Meetings

· 12/13/2007 Biweekly caCORE meeting.

· 12/14/2007 Semantic Media Wiki-Protégé Integration weekly meeting.

· 12/14/2007 Protégé weekly meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· Identified a potential RRF loader issue. The MRSAT.RRF file lists attributes of each atom belonging to a concept. If multiple atoms in a concept have the same attribute, as in the following MedDRA 10 case, then after loading to LexBIG, the corresponding concepts would have duplicate properties. Ideally, the RRF loader should remove such duplicates before converting these attributes to LexBIG properties. Contacting Mayo and MedDRA data source for possible resolution.
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· Identified and removed Google Analytics script http://www.google-analytics.com/urchin.js in legacy Bioportal XHTML files.
· Successfully worked through the QA deployment of 1.01 for QA  Team
1.1. Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· Informal adhoc Team Meetings
4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· [GF #10775] Editing of assignments

· Importing proposed changes from the Wiki into WorkflowTab’s assignment table. 

· First pass at creating NCIEditTab’s WorkflowPanel that allows the user to see the proposed concept and edit an existing concept.

· Created an “Edit” popup menu that will

· Load these concepts into WorkflowPanel and 

· Switch from the WorkflowTab to NCIEditTab’s WorkflowPanel.

· Fixed NCIEditTab so that user can switch between subtabs without first selecting a concept in the class browser tree during startup.

· [GF #10771] Table for assignments

· Modified the assignment table so user can edit the status and modeler fields.

· For now, made all the other columns uneditable.

· New package labeling software in place on BiomedGT
· NCI Semantic Wiki (BioMedGT Wiki)
· [GF# 1895] Change Package Status tab completed – allows package status to be changed either via a dialog or by referencing a URL

· Apelon Server

· Subversion package installed and write access protection working

· Mail server set up for BiomedGT accounts

· BiomedGT content loaded into TDE, classified, loaded into Wiki. 

· Subsets created as inScheme entries, but still need to render externally

· New BGT namespace created

· BiomedGT home page still remains to be completed.

· Workflow entries have been added to both structured and unstructured forms

· Workflow proposal propagation issues have been resolved – WorkFlow_Proposal_For property added to both entries

· [GF# 8790] Develop Repeatable Build and Deploy Steps - In progress – Build script coded. Currently testing new package structure. Added “sync” command to build script allowing developers to synchronize files between their local web servers their local SVN folder.

· [GF# 10942] Update candidate items status - In progress - Coding started.
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings

· Alpha 1 status review (Garcia, Hamm, Solbrig)
· Bi-weekly BiomedGT meeting
· SMW-Protégé Integration Meeting
4. Planned Activities:

· Semantic Wiki
· Remove Halo semantic toolbar from Ontoliteskin
· Add toggle  for autocomplete on  Ontoliteskin

· Get server ready for alpha-go-live
· Reroute BiomedGT namespace to Apelon Server

· Get first draft of help files in

· Get subsets in

· Fix remaining issues with forms

· Get distinguished user in

· Get complete set of fixes and enhancements into GForge (retroactive)
5. Issues and Recommended Resolutions:

· Garcia , Hamm still unable to check in code to svn.  Working though Charles and helpdesk.
· Apelon server isn’t configured for SMTP connection – may have to revert back to BiomedGT for initial go-live.
· Debug of RDF parser (adherence to mapping document.) Working with Bob Dionne on alpha 2 priorities.
General: Operations
1. Key Accomplishments
· RW  - BioPortal builds

· RW Prethesaurus 07.12a in STG, Production

· RW November GO in Production

· JP - Performed Protégé Build 1.2.09 in Dev Tier.  
2. Other Support
· JP (10788) – Loaded Dec GO to LexBIG

· RW (10657) Load December GO to DTS
· RW (10619) NCI Thesaurus 07.12a (DTS)
· RW (10793) Review GO DTS Procedure
3. Meetings

· TS, RW, JP  – Monday EVS Operations 

· RW,TS,JP - Wednesday  LexBIG telecon

· TS, RW, JP – Friday Wiki meeting

· TS, JP – Protégé meeting 
4. Issues and Recommended Resolutions:

· Newly created concepts during the month should not be flagged to be retired, or lost in a merge before time of production.  These concepts should instead be deleted.  Workflow managers now aware of this, but a reminder could be sent to editors to make things easier.

· Metaphrase license keys set to expire 1/15/2008.  Sherri will keep us posted.
5. Planned Activities:

· RW (10657) Load December GO to DTS
· RW (10619) NCI Thesaurus 07.12a (DTS)
· RW (10793) Review GO DTS Procedure
· RW Metaphrase 200709D as soon as dat files come available

· TS (10495) Finish up the JavaDocs.  About 85% complete now
· TS – aid Steve in pulling together advanced search criteria for BioPortal

· TS- deprecate classes with bad parameters or that are duplicates in evsapi
· JP Perform Protégé QA build 1.2.0.11.

· JP (10947) – Continue to examine all public EVS websites to find errors.

· JP Assist Steve Hunter compile BioPortal UAT results.
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
